



PARTICULARS	UACS CODE	PHYSICAL TARGETS					PHYSICAL ACCOMPLISHMENT					VARIANCE AS OF December 2017	REMARKS
		1ST QUARTER	2ND QUARTER	3RD QUARTER	4TH QUARTER	TOTAL	1ST QUARTER	2ND QUARTER	3RD QUARTER	4TH QUARTER	TOTAL		
(1)	(2)	(3)	(4)	(5)	(6)	(7) =(3+4+5+6)	(8)	(9)	(10)	(11)	(12) =(8+9+10+11)	(13)	(14)
3.Site Preparation and Planting												-	
Site Prepared/Area planted (ha)												-	
CENRO Zamboanga City						17,994		1,558			16,743	(1,558)	
Timber/Rubber/Rattan/Cacao						15,824		409			2,017	(409)	
Cacao/Timber						2,110		1,149			14,666	(1,149)	
Rubber (from seed)						30		-			30	-	
Mangrove						30		-			30	-	
- Baluno to Tabiwan						30		-			30	-	
Mangrove						30		-			30	-	
- Bolong						1,784		198			1,784	(198)	
Timber/Rubber						1,584		93.0			200	(93)	
Cacao/Timber						200		105.0			1,584	(105)	
- Culianan						1,800		125			1,322	(125)	
Timber/Rubber/Rattan						1,150		96			620.0	(96)	
Cacao/Timber/Rubber						650		29			701.5	(29)	
- Curuan						2,590		288			2,227	(288)	
Timber/Rubber						2,390		51			151	(51)	
Cacao/Timber						200		237			2,076	(237)	
- Manicahan						2,830		438			2,830	(438)	
Timber/Rubber/Rattan						2,430		55			400	(55)	
Cacao/Timber						400		382.9			2,430	(383)	
- Small Kapatagan						30		-			30	-	
Rubber (from seed)						30		-			30	-	
- Vitali						8,610		410			8,200	(410)	
Timber/Rubber/Rattan						8,150		14			446	(14)	
Cacao/Timber						460		396			7,754	(396)	
- Ayala						320		100			200	(100)	
Timber/Rubber						120		100			200	(100)	
Cacao/Timber						200					120	-	



PARTICULARS	UACS CODE	PHYSICAL TARGETS					PHYSICAL ACCOMPLISHMENT					VARIANCE AS OF December 2017	REMARKS
		1ST QUARTER	2ND QUARTER	3RD QUARTER	4TH QUARTER	TOTAL	1ST QUARTER	2ND QUARTER	3RD QUARTER	4TH QUARTER	TOTAL		
(1)	(2)	(3)	(4)	(5)	(6)	(7) =(3+4+5+6)	(8)	(9)	(10)	(11)	(12) =(8+9+10+11)	(13)	(14)
Dumalinao (24 ha.)						50,000					25,000	-	
Rebokon													
San Pablo (81 ha.)						172,500					86,250	-	
Marcos Village, Culsian													
Vincenzo Sagun (47 ha.)						100,000					50,000	-	
Limason													
Kumalarang (149 ha.)						320,000					160,000	-	
Picanan, Bualan, Poblacion													
Dimataling (152 ha.)						325,000					162,500	-	
Mahayag, Poblacion, Salaogan, Sumbato													
Pitogo (120 ha.)						257,000					128,750	-	
Punta Flecha, Limbayan													
Pitogo (251 ha.)						540,000					270,000	-	
Balongbalong, Balabawan, Lower Panikian, Liasan, Panubigan													
<b>2. Site Preparation and Planting</b>													* Extension of Contract for CY 2017 On-Process. Planting is On-going.
Zamboanga del Sur													
Site Preparation (ha.)						2,170					1,085	-	
Dinas (157 ha.)						157					77	-	
Pisaan (Parcel 1& 2)													
Dinas (228 ha.)						228					108	-	
Pisaan (Parcel 3)													
Dinas (196 ha.)						196					93	-	
Pisaan (Parcel 4)													
Dinas (129 ha.)						129					65	-	
Sungayan													
Dinas (134 ha.)						134					66	-	
Locuban & Binuatan													
Dinas (78 ha.)						78					42	-	

PARTICULARS	UACS CODE	PHYSICAL TARGETS					PHYSICAL ACCOMPLISHMENT					VARIANCE AS OF December 2017	REMARKS
		1ST QUARTER	2ND QUARTER	3RD QUARTER	4TH QUARTER	TOTAL	1ST QUARTER	2ND QUARTER	3RD QUARTER	4TH QUARTER	TOTAL		
(1)	(2)	(3)	(4)	(5)	(6)	(7) =(3+4+5+6)	(8)	(9)	(10)	(11)	(12) =(8+9+10+11)	(13)	(14)
East Migpulao													
Dinas (63 ha.)						63					36	-	
Tarakan & Sambulawan													
Dinas (96 ha.)						96					50	-	
Nian													
Lapuyan (183 ha.)						183					88	-	
Pob. Tipasan, Linokmadalum													
Tabina (82 ha.)						82					44	-	
Malim, Concepcion, Manikaan, Baganian													
Dumaliniao (24 ha.)						24					19	-	
Rebokon													
San Pablo (81 ha.)						81					44	-	
Marcos Village, Culsian													
Vincenzo Sagun (47 ha.)						47					29	-	
Limason													
Kumalarang (149 ha.)						149					73	-	
Picanan, Bualan, Poblacion													
Dimataling (152 ha.)						152					74	-	
Mahayag, Poblacion, Salaogan, Sumbato													
Pitogo (120 ha.)						120					61	-	
Punta Flecha, Limbayan													
Pitogo (251 ha.)						251					117	-	
Balongbalong, balabawan, Lower Panikian, Liasan, Panubigan													
Zamboanga del Sur													* Extension of Contract for CY 2017 On-Process. Planting is On-going.
Area Planted (ha.)						2,170					1,085	-	

PARTICULARS	UACS CODE	PHYSICAL TARGETS					PHYSICAL ACCOMPLISHMENT					VARIANCE AS OF December 2017	REMARKS
		1ST QUARTER	2ND QUARTER	3RD QUARTER	4TH QUARTER	TOTAL	1ST QUARTER	2ND QUARTER	3RD QUARTER	4TH QUARTER	TOTAL		
(1)	(2)	(3)	(4)	(5)	(6)	(7) =(3+4+5+6)	(8)	(9)	(10)	(11)	(12) =(8+9+10+11)	(13)	(14)
Dinas (157 ha.)						157					77	-	
Pisaan (Parcel 1& 2)													
Dinas (228 ha.)						228					108	-	
Pisaan (Parcel 3)													
Dinas (196 ha.)						196					93	-	
Pisaan (Parcel 4)													
Dinas (129 ha.)						129					65	-	
Sungayan													
Dinas (134 ha.)						134					66	-	
Locuban & Binuatan													
Dinas (78 ha.)						78					42	-	
East Miggulao													
Dinas (63 ha.)						63					36	-	
Tarakan & Sambulawan													
Dinas (96 ha.)						96					50	-	
Nian													
Lapuyan (183 ha.)						183					88	-	
Pob. Tipasan, Linokmadalum													
Tabina (82 ha.)						82					44	-	
Malim, Concepcion, Manikaan, Baganian													
Dumaliniao (24 ha.)						24					19	-	
Rebokon													
San Pablo (81 ha.)						81					44	-	
Marcos Village, Culsian													
Vincenzo Sagun (47 ha.)						47					29	-	
Limason													
Kumalarang (149 ha.)						149					73	-	
Picanan, Bualan, Poblacion													
Dimataling (152 ha.)						152					74	-	
Mahayag, Poblacion, Salaogan, Sumbato													
Pitogo (120 ha.)						120					61	-	
Punta Flecha, Limbayan													
Pitogo (251 ha.)						251					117	-	



PARTICULARS	UACS CODE	PHYSICAL TARGETS					PHYSICAL ACCOMPLISHMENT					VARIANCE AS OF December 2017	REMARKS
		1ST QUARTER	2ND QUARTER	3RD QUARTER	4TH QUARTER	TOTAL	1ST QUARTER	2ND QUARTER	3RD QUARTER	4TH QUARTER	TOTAL		
(1)	(2)	(3)	(4)	(5)	(6)	(7) =(3+4+5+6)	(8)	(9)	(10)	(11)	(12) =(8+9+10+11)	(13)	(14)
<b>CO-BASED</b>													
<b>UPLAND REFORESTATION PROJECT</b>													
Maintenance and Protection													
CENRO Guipos													
Year 2													
Area Maintained (ha)						<b>450</b>	450	450	450		<b>450</b>	(900)	

**Prepared and**

**Reviewed by:**

**Approved by:**

**MELVIN F. SARCAUGA**

OIC-Chief, Planning & Management  
Division

**EDGARDO P. MONTOJO**

OIC, Assistant Regional Director for  
Management Services

**CARLITO M. TUBALLA**

Regional Director