
 X 

(2) (3) (4) (5) (6)
(7)

=(3+4+5+6)
(8) (9) (10) (11)

(12)

=(8+9+10+11)

(13)

=(8+9+10+11)- 

(3+4+5+6)

(14)

Forest Development, Rehabilitation and Maintenance 

and Protection

Expanded National Greening Program

Comprehensive Site Development

     Site Preparation & Planting Area planted (ha) Zamboanga del Sur

   CENRO Guipos 72.7 72.7 72.7 0

           Bamboo Zamboanga del Sur

  CENRO Guipos 30 30 30 0

          Timber Zamboanga del Sur

   CENRO Guipos 20.7 20.7 20.7 0

          Other Fruit Trees Zamboanga del Sur

  CENRO Guipos 22 22 22 0

Seedlings Planted (no.) Zamboanga del Sur

   CENRO Guipos 51,606 51,606 51,606 0

           Bamboo Zamboanga del Sur

  CENRO Guipos 6,120 6,120 6,120 0

          Timber Zamboanga del Sur

  CENRO Guipos 34,486 34,486 34,486 0

          Other Fruit Trees Zamboanga del Sur

  CENRO Guipos 11,000 11,000 11,000 0

     Maintenance and

           Protection

Area maintained 

and protected (ha) Zamboanga del Sur

  Year 1 (2022)   CENRO Guipos 72.7 72.7 72.7 0

DANTE R. ROJAS
Chief, Planning and Management Division

QUARTERLY PHYSICAL REPORT OF OPERATION

As of 4th Quarter 

CY 2022

BAR No. 1

Department: Department of Environment and Natural Resources, Region IX Current Year 

Agency: Supplemental 

Operating Unit: Continuing 

Organization Code (UACS) Off-Budget Account

PROGRAM/ACTIVITIY/PROJECT
UACS 

CODE

PHYSICAL TARGETS PHYSICAL ACCOMPLISHMENT
VARIANCE AS OF 

DECEMBER 2022
TOTAL

REMARKS
1st 

Quarter

2nd 

Quarter

3rd 

Quarter

4th 

Quarter TOTAL

1st 

Quarter

2nd 

Quarter

3rd 

Quarter

4th 

Quarter

(1)

In Charge, Office of the Regional Executive Director

& OIC, Assistant Regional Director for Technical 

RONALD D. GADOT


