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General Administration and 

Support Services

General Management and Supervision

1. Administrative Management

    1.1 Personnel 

Appointments prepared (no) Regional Office 30 0 30 20 80 60 0 60 30

Personnel records 

maintained (no) Regional Total 2,459 0 0 0 2,459 2459 0 2,459 0

Regional Office 1,663 0 0 0 1,663 1663 0 1,663 0

Zamboanga del Norte 305 0 0 0 305 305 0 305 0

Zamboanga Del Sur 170 0 0 0 170 170 0 170 0

Zamboanga Sibugay 321 0 0 0 321 321 0 321 0

Applications/clearance 

processed (no) Regional Total 322 275 322 321 1,240 413 481 894 297

Regional Office 150 150 150 150 600 212 182 394 94

Zamboanga del Norte 50 50 50 50 200 57 141 198 98

Zamboanga Del Sur 75 75 75 75 300 97 135 232 82

Zamboanga Sibugay 47 0 47 46 140 47 23 70 23

Payrolls prepared (no)

  -regular and casual Regional Total 64 63 57 81 265 69 93 162 35

Regional Office 12 12 12 14 50 12 16 28 4

Zamboanga del Norte 17 16 15 19 67 18 37 55 22

Zamboanga Del Sur 19 19 18 20 76 19 20 39 1

Zamboanga Sibugay 16 16 12 28 72 20 20 40 8

Monthly report

prepared and submitted (no) Regional Total 12 12 12 12 48 12 12 24 0

Regional Office 3 3 3 3 12 3 3 6 0

Zamboanga del Norte 3 3 3 3 12 3 3 6 0

Zamboanga Del Sur 3 3 3 3 12 3 3 6 0

Zamboanga Sibugay 3 3 3 3 12 3 3 6 0

    1.2 Procurement 0

Agency procurement 

plan prepared (no)

 - CSE & Non-CSE Regional Total 0 0 6 2 8 0 0 0 0

Regional Office 0 0 2 0 2 0 0 0 0

Zamboanga del Norte 0 0 1 1 2 0 0 0 0

Zamboanga Del Sur 0 0 1 1 2 0 0 0 0

Zamboanga Sibugay 0 0 2 0 2 0 0 0 0

Bidding conducted (no) Regional Total 12 14 17 11 54 17 27 44 18

Regional Office 2 6 6 6 20 5 10 15 7

Zamboanga del Norte 2 2 4 4 12 2 7 9 5

Zamboanga Del Sur 1 1 1 1 4 1 1 2 0

Zamboanga Sibugay 7 5 6 0 18 9 8 17 5
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Abstract of quotation/purchase 

order approved (no) Regional Total 95 175 185 245 700 97 185 282 12

Regional Office 25 80 90 105 300 28 81 109 4

Zamboanga del Norte 15 25 30 80 150 12 35 47 7

Zamboanga Del Sur 30 30 30 30 120 30 31 61 1

Zamboanga Sibugay 25 40 35 30 130 27 38 65 0

Resolutions approved (no) Regional Total 186 264 264 266 980 193 286 479 29

Regional Office 50 110 115 125 400 54 113 167 7

Zamboanga del Norte 75 75 75 75 300 66 87 153 3

Zamboanga Del Sur 36 39 39 36 150 46 48 94 19

Zamboanga Sibugay 25 40 35 30 130 27 38 65 0

Purchase Order Approved (no) Regional Total 155 250 270 295 970 125 294 419 14

Regional Office 25 85 100 130 340 32 85 117 7

Zamboanga del Norte 75 75 75 75 300 29 125 154 4

Zamboanga Del Sur 30 50 60 60 200 45 50 95 15

Zamboanga Sibugay 25 40 35 30 130 19 34 53 -12

Other POs/requests are still on 

process

Agency purchase request 

acquired (PS-DBM) (no) Regional Total 22 2 3 3 30 16 2 18 -6

Regional Office 20 0 0 0 20 14 0 14 -6

Documents are on the process for 

submission to DBM.

Zamboanga del Norte 0 0 1 1 2 0 0 0 0

Zamboanga Del Sur 1 1 1 1 4 1 1 2 0

Zamboanga Sibugay 1 1 1 1 4 1 1 2 0

Purchase request 

acted upon (no) Regional Total 385 575 705 725 2,390 591 686 1,277 317

Regional Office 180 240 280 300 1,000 236 339 575 155

Zamboanga del Norte 100 200 300 300 900 228 212 440 140

Zamboanga Del Sur 70 90 95 95 350 92 90 182 22

Zamboanga Sibugay 35 45 30 30 140 35 45 80 0

Monthly report prepared 

and submitted (no) Regional Total 12 12 12 12 48 12 12 24 0

Regional Office 3 3 3 3 12 3 3 6 0

Zamboanga del Norte 3 3 3 3 12 3 3 6 0

Zamboanga Del Sur 3 3 3 3 12 3 3 6 0

Zamboanga Sibugay 3 3 3 3 12 3 3 6 0

    1.3 Property 
Inventory conducted (no)

 - Building

 - Furniture & fixtures

 - Vehicle 

 - Office Equipment

 - Survey equipment Regional Total 0 0 2 3 5 0 0 0 0

Regional Office 0 0 1 1 2 0 0 0 0

Zamboanga del Norte 0 0 1 0 1 0 0 0 0

Zamboanga Del Sur 0 0 0 1 1 0 0 0 0

Zamboanga Sibugay 0 0 0 1 1 0 0 0 0

PAR issued (no) Regional Total 12 18 37 17 84 19 7 26 -4

Regional Office 12 12 12 12 48 19 2 21 -3

Items to procure, base on the COA 

Circular No. 2022-004 dated May 31, 

2022 of which majority only ICS 

were issued relative to the increase 

in the capitalization threshold form 

PhP15,000.oo to PhP50,000.00

Zamboanga del Norte 0 0 10 0 10 0 1 1 1
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Zamboanga Del Sur 0 5 15 5 25 0 2 2 -3

Per COA Circular No.2022-004 dated 

31 May, 2022 only Three (3)  

Property Acknowledgment Receipt 

(PAR) were issued for the month of 

June due to increase in the 

capitalization threshold form 

PhP15,000.oo to PhP50,000.00

Zamboanga Sibugay 0 1 0 0 1 0 1 1 0

Vehicles maintained

(change oil, replacement 

 of parts, etc.) (no) Regional Total 181 0 0 0 181 181 4 185 4

Regional Office 41 0 0 0 45 41 4 45 4

  -four-wheels 23 0 0 0 25 23 2 25 2

  -motorcycles 17 0 0 0 18 17 1 18 1

  -bus 1 0 0 0 2 1 1 2 1

Zamboanga del Norte 56 0 0 0 56 56 0 56 0

  -four-wheels 17 0 0 0 17 17 0 17 0

  -motorcycles 39 0 0 0 39 39 0 39 0

Zamboanga del Sur 29 0 0 0 29 29 0 29 0

  -four-wheels 8 0 0 0 8 8 0 8 0

  -motorcycles 21 0 0 0 21 21 0 21 0

Zamboanga Sibugay 55 0 0 0 55 55 0 55 0

  -four-wheels 10 0 0 0 10 10 0 10 0

  -motorcycles 45 0 0 0 45 45 0 45 0

Buildings & its content 

insured (no) Regional Office 0 0 5 0 5 5 0 5 5

Vehicles registered/issued (no) Regional Office 9 12 11 4 36 9 12 21 0

Equipment maintained (no)

  -Generator Set

  -Air-conditioning Unit Regional Office 58 0 0 0 58 58 0 58 0

Equipment repaired (no) Regional Office 3 3 3 3 12 3 3 6 0
Buildings maintained (no)

  -Regional Office Building 

  -Training Center 

  -Motor pool

  -MMFN 

  -Hostel

  -Guard House

  -Covered Court Regional Office 7 7 7 7 7 7 7 7 0

Unserviceable equipment/

vehicle disposed (no) Regional Total 1 11 1 33 46 0 31 31 19

Regional Office 1 1 1 1 4 0 6 6 4

Zamboanga del Norte 0 10 0 10 20 0 25 25 15

Zamboanga Del Sur 0 0 0 10 10 0 0 0 0

Zamboanga Sibugay 0 0 0 12 12 0 0 0 0

Monthly report prepared 

and submitted (no) Regional Total 12 12 12 12 48 12 12 24 0

Regional Office 3 3 3 3 12 3 3 6 0

Zamboanga del Norte 3 3 3 3 12 3 3 6 0

Zamboanga Del Sur 3 3 3 3 12 3 3 6 0

Zamboanga Sibugay 3 3 3 3 12 3 3 6 0

    1.4 Records
Documents/

correspondences

received (no) Regional Total 3,875 4,575 4,975 4,775 18,200 7344 10,093 17,437 8,987

Regional Office 1,875 1,875 1,875 1,875 7,500 2437 3,445 5,882 2,132

Zamboanga del Norte 800 1,200 1,600 1,400 5,000 3183 4,542 7,725 5,725
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Zamboanga Del Sur 750 750 750 750 3,000 872 882 1,754 254

Zamboanga Sibugay 450 750 750 750 2,700 852 1,224 2,076 876

Documents/

correspondences

dispatched/delivered (no) Regional Total 3,750 3,830 4,020 3,950 15,550 4474 4,886 9,360 1,780

Regional Office 2,500 2,500 2,500 2,500 10,000 2588 2,502 5,090 90

Zamboanga del Norte 500 500 500 500 2,000 828 1,017 1,845 845

Zamboanga Del Sur 450 380 470 500 1,800 597 731 1,328 498

Zamboanga Sibugay 300 450 550 450 1,750 461 636 1,097 347

Documents/correspondences filed (no) Regional Total 3,800 3,920 3,930 3,900 15,550 4464 4,934 9,398 1,678

Regional Office 2,500 2,500 2,500 2,500 10,000 2403 2,695 5,098 98

Zamboanga del Norte 500 500 500 500 2,000 922 780 1,702 702

Zamboanga Del Sur 500 470 380 450 1,800 678 823 1,501 531

Zamboanga Sibugay 300 450 550 450 1,750 461 636 1,097 347

Documents reproduced (no) Regional Total 2,605 2,623 2,638 2,634 10,500 2370 3,080 5,450 222

Regional Office 2,500 2,500 2,500 2,500 10,000 2158 2,893 5,051 51

Zamboanga del Norte 35 45 60 60 200 103 105 208 128

Zamboanga Del Sur 50 51 51 48 200 91 52 143 42

Zamboanga Sibugay 20 27 27 26 100 18 30 48 1

Documents authenticated (no) Regional Total 111 111 126 116 464 205 291 496 274

Regional Office 75 75 75 75 300 177 150 327 177

Zamboanga del Norte 15 15 30 20 80 12 118 130 100

Zamboanga Del Sur 6 6 6 6 24 1 8 9 -3 Demand-driven activity

Zamboanga Sibugay 15 15 15 15 60 15 15 30 0

Issuances disseminated (no) Regional Total 191 194 194 191 770 316 373 689 304

Regional Office 125 125 125 125 500 176 199 375 125

Zamboanga del Norte 15 15 15 15 60 44 67 111 81

Zamboanga Del Sur 36 39 39 36 150 81 92 173 98

Zamboanga Sibugay 15 15 15 15 60 15 15 30 0

Clients served (no) Regional Total 375 382 382 381 1,520 590 632 1,222 465

Regional Office 250 250 250 250 1,000 285 425 710 210

Zamboanga del Norte 30 30 30 30 120 84 84 168 108

Zamboanga Del Sur 75 75 75 75 300 199 98 297 147

Zamboanga Sibugay 20 27 27 26 100 22 25 47 0

Inventory of records 

conducted (no) Regional Total 4 2 9 8 23 4 8 12 6

Regional Office 3 1 7 2 13 3 7 10 6

Zamboanga del Norte 0 0 1 4 5 0 0 0 0

Zamboanga Del Sur 0 0 0 1 1 0 0 0 0

Zamboanga Sibugay 1 1 1 1 4 1 1 2 0

Logbooks for receiving mails/

documents maintained (no) Regional Total 21 0 0 0 21 21 0 21 0

Regional Office 5 0 0 0 5 5 0 5 0

Zamboanga del Norte 2 0 0 0 2 2 0 2 0

Zamboanga Del Sur 8 0 0 0 8 8 0 8 0

Zamboanga Sibugay 6 0 0 0 6 6 0 6 0

Logbooks for outgoing,

releasing dispatch, mails, 

correspondences 

documents maintained (no) Regional Total 8 0 0 0 8 8 0 8 0

Regional Office 3 0 0 0 3 3 0 3 0

Zamboanga del Norte 2 0 0 0 2 2 0 2 0

Zamboanga Del Sur 2 0 0 0 2 2 0 2 0

Zamboanga Sibugay 1 0 0 0 1 1 0 1 0

Monthly report prepared 

and submitted (no) Regional Total 12 12 12 12 48 12 12 24 0

Regional Office 3 3 3 3 12 3 3 6 0
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Zamboanga del Norte 3 3 3 3 12 3 3 6 0

Zamboanga Del Sur 3 3 3 3 12 3 3 6 0

Zamboanga Sibugay 3 3 3 3 12 3 3 6 0

    1.5 Cashiering

ORs issued (no) Regional Total 965 1,005 1,005 1,005 3,980 1563 1,354 2,917 947

Regional Office 450 450 450 450 1,800 888 807 1,695 795

Zamboanga del Norte 30 30 30 30 120 54 91 145 85

Zamboanga Del Sur 35 75 75 75 260 81 56 137 27

Zamboanga Sibugay 450 450 450 450 1,800 540 400 940 40

CAs prepared (no) Regional Total 5 8 9 9 31 5 9 14 1

Regional Office 1 1 1 1 4 0 2 2 0

Zamboanga del Norte 1 3 3 3 10 0 0 0 -4

Demand-driven activity; No cash 

advance requested.

Zamboanga Del Sur 0 1 2 2 5 3 1 4 3

Zamboanga Sibugay 3 3 3 3 12 2 6 8 2

Reports prepared (no) Regional Total 48 48 48 48 192 62 52 114 18

 - RADAI/RCI/RAAF/

    RoC/RoD Regional Office 15 15 15 15 60 29 18 47 17

Zamboanga del Norte 15 15 15 15 60 15 15 30 0

 - RCI/RAI/RAAF/RoC Zamboanga Del Sur 12 12 12 12 48 12 12 24 0

 - RCI /RADAI/RoD Zamboanga Sibugay 6 6 6 6 24 6 7 13 1

Checks issued/LAD ADA (no) Regional Total 435 575 825 885 2,720 813 1,004 1,817 807

Regional Office 125 125 125 125 500 155 140 295 45

Zamboanga del Norte 110 150 300 240 800 280 406 686 426

Zamboanga Del Sur 110 120 180 310 720 187 156 343 113

Zamboanga Sibugay 90 180 220 210 700 191 302 493 223

Monthly report prepared 

and submitted (no) Regional Total 12 12 12 12 48 12 12 24 0

Regional Office 3 3 3 3 12 3 3 6 0

Zamboanga del Norte 3 3 3 3 12 3 3 6 0

Zamboanga Del Sur 3 3 3 3 12 3 3 6 0

Zamboanga Sibugay 3 3 3 3 12 3 3 6 0

     1.6 Attendance to 

          meetings/workshops/

          assessment/conferences 

Meetings/workshops/

assessments/conferences attended (no) Regional Office 3 3 3 3 12 2 6 8 2

2. Financial Management

     2.1 Budget

Regionwide financial plan 

reviewed and finalized (no) Regional Office 1 0 0 0 1 1 0 1 0

Regional SAA/sub-SARO/

NTA prepared (no) Regional Office 3 3 3 3 12 24 41 65 59

Financial Monitoring Report (FMR) 

approved and submitted monthly (no) Regional Total 12 12 12 12 48 12 12 24 0

Regional Office 3 3 3 3 12 3 3 6 0

Zamboanga del Norte 3 3 3 3 12 3 3 6 0

Zamboanga Del Sur 3 3 3 3 12 3 3 6 0

Zamboanga Sibugay 3 3 3 3 12 3 3 6 0
Budget and Financial Accountability 

Reports (BFARs) based 

on DBM-COA Joint Circular 

No. 2014-01 Guidelines approved 

and submitted to COA and DBM (no) Regional Total 4 4 4 4 16 3 5 8 0

Regional Office 1 1 1 1 4 1 1 2 0

Zamboanga del Norte 1 1 1 1 4 0 2 2 0

Zamboanga Del Sur 1 1 1 1 4 1 1 2 0

Zamboanga Sibugay 1 1 1 1 4 1 1 2 0
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Vouchers/claims prepared 

and processed (no) Regional Total 1,200 3,000 3,900 3,400 11,500 3347 5,423 8,770 4,570

Regional Office 200 700 900 1,200 3,000 992 1,734 2,726 1,826

Zamboanga del Norte 500 800 1,000 700 3,000 831 1,115 1,946 646

Zamboanga Del Sur 250 350 700 700 2,000 676 1,000 1,676 1,076

Zamboanga Sibugay 250 1,150 1,300 800 3,500 848 1,574 2,422 1,022

Budget registry prepared 

and processed (no) Regional Total 240 0 0 0 240 240 0 240 0

Regional Office 78 0 0 0 78 78 0 78 0

Zamboanga del Norte 42 0 0 0 42 42 0 42 0

Zamboanga Del Sur 48 0 0 0 48 48 0 48 0

Zamboanga Sibugay 72 0 0 0 72 72 0 72 0

  -Registry of Allotment,   

   Obligation and Disbursement

   maintained/updated (no) Regional Total 120 0 0 0 120 120 0 120 0

Regional Office 39 0 0 0 39 39 0 39 0

Zamboanga del Norte 21 0 0 0 21 21 0 21 0

Zamboanga Del Sur 24 0 0 0 24 24 0 24 0

Zamboanga Sibugay 36 0 0 0 36 36 0 36 0

  -Subsidiary Control of 

    Allotment and Obligation 

    maintained/updated (no) Regional Total 120 0 0 0 120 120 0 120 0

Regional Office 39 0 0 0 39 39 0 39 0

Zamboanga del Norte 21 0 0 0 21 21 0 21 0

Zamboanga Del Sur 24 0 0 0 24 24 0 24 0

Zamboanga Sibugay 36 0 0 0 36 36 0 36 0

Meetings/workshops/

assessments/conferences 

attended (no) Regional Office 3 3 3 3 12 6 5 11 5

    2.2 Accounting
Vouchers/payroll 

indexed and 

processed (no)

 *General Fund 101

 *Trust Fund Regional Total 1,080 3,470 4,650 4,100 13,300 3202 6,231 9,433 4,883

  Regional Office 350 1,200 1,250 1,500 4,300 817 1,419 2,236 686

Zamboanga del Norte 230 770 1,200 800 3,000 771 1,420 2,191 1,191

Zamboanga Del Sur 250 350 700 700 2,000 862 1,259 2,121 1,521

Zamboanga Sibugay 250 1,150 1,500 1,100 4,000 752 2,133 2,885 1,485

Certification issued (no)

 *Remittance

 *Certificate of No Claim Regional Office 10 35 35 40 120 100 70 170 125
Financial reports prepared 

and submitted quarterly (no)

 *Fund 101

 *Fund 158

 *Fund 401

 *Trust Fund Regional Total 18 18 18 18 72 13 23 36 0

   Regional Office 4 4 4 4 16 4 4 8 0

Zamboanga del Norte 5 5 5 5 20 0 10 10 0

 *Fund 101

 *Fund 158

 *Trust Fund

 *IPAF 25

 *IPAF 75 Zamboanga Del Sur 5 5 5 5 20 5 5 10 0

Zamboanga Sibugay 4 4 4 4 16 4 4 8 0
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Monthly report of disbursement/financial 

performance prepared & submitted (no)

 *Fund 101 Regional Total 12 12 12 12 48 12 12 24 0

Regional Office 3 3 3 3 12 3 3 6 0

Zamboanga del Norte 3 3 3 3 12 3 3 6 0

Zamboanga Del Sur 3 3 3 3 12 3 3 6 0

Zamboanga Sibugay 3 3 3 3 12 3 3 6 0

Remittances prepared (no) Regional Total 135 135 135 135 540 161 167 328 58

Regional Office 30 30 30 30 120 54 62 116 56

Zamboanga del Norte 36 36 36 36 144 36 36 72 0

Zamboanga Del Sur 39 39 39 39 156 41 39 80 2

Zamboanga Sibugay 30 30 30 30 120 30 30 60 0

Vouchers segregated 

and forwarded to COA (no)

 *Fund 101 Regional Total 980 3,450 4,360 4,010 12,800 3502 5,713 9,215 4,785

 Regional Office 350 1,200 1,250 1,500 4,300 1556 1,528 3,084 1,534

Zamboanga del Norte 230 770 1,200 800 3,000 433 1,783 2,216 1,216

Zamboanga Del Sur 150 330 410 610 1,500 1048 718 1,766 1,286

Zamboanga Sibugay 250 1,150 1,500 1,100 4,000 465 1,684 2,149 749

Consolidated report on aging Cash 

Advances for transactions 

submitted to COA quarterly (no) Regional Office 1 1 1 1 4 1 1 2 0
Financial statement per Section 41 

of PD No. 1445 submitted 

annually to COA  (no)

 *Fund 101

 *Fund 158

 *Trust Fund

 *Fund 401

 *One Fund Regional Total 15 1 1 7 24 19 0 19 3

Regional Office 4 0 0 0 4 4 0 4 0

Zamboanga del Norte 1 1 1 2 5 5 0 5 3

Zamboanga Del Sur 0 0 0 5 5 0 0 0 0

Zamboanga Sibugay 10 0 0 0 10 10 3 13 3

Financial Accountability Report 

(FAR-3) submitted annually (no) Regional Total 3 0 0 1 4 2 1 3 0

Regional Office 1 0 0 0 1 0 1 1 0

Zamboanga del Norte 1 0 0 0 1 1 0 1 0

Zamboanga Del Sur 0 0 0 1 1 0 0 0 0

Zamboanga Sibugay 1 0 0 0 1 1 0 1 0

Meetings/workshops/

assessments/

Conferences 

attended (no) Regional Office 4 4 4 4 16 5 8 13 5

     2.3 Attendance to meetings/

          workshops/assessments/

          conferences 

Meetings/workshops/

assessments/

conferences 

attended (no) Regional Office 4 4 4 4 16 13 15 28 20

3. Top Level Management

0

*Includes hiring of 1 Office

  Support Staff

Papers/documents 

acted upon (no) Regional Total 5,002 6,129 6,262 6,727 24,120 7271 7,548 14,819 3,688

Regional Office 2,500 3,000 3,000 3,500 12,000 2949 2,580 5,529 29

Zamboanga del Norte 1,370 1,680 1,830 1,840 6,720 2761 3,136 5,897 2,847

  PENRO Norte 500 500 500 500 2,000 828 1,017 1,845 845

  CENRO Piñan 300 450 600 650 2,000 585 612 1,197 447

  CENRO Manukan 140 300 300 260 1,000 524 695 1,219 779
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  CENRO Liloy 250 250 250 250 1,000 448 417 865 365

  CENRO Siocon 180 180 180 180 720 376 395 771 411

Zamboanga Del Sur 816 1,035 1,019 1,030 3,900 1193 1,356 2,549 698

  PENRO Sur 367 543 544 546 2,000 596 687 1,283 373

  CENRO Ramon 

Magsaysay 249 252 250 249 1,000 449 358 807 306

  CENRO Guipos 200 240 225 235 900 148 311 459 19

Zamboanga Sibugay 316 414 413 357 1,500 368 476 844 114

  PENRO Sibugay 70 80 75 75 300 77 79 156 6

  CENRO Imelda 75 75 75 75 300 76 79 155 5

  CENRO Kabasalan 106 138 138 118 500 117 199 316 72

  CENRO Zamboanga City 65 121 125 89 400 98 120 218 32

Meetings/conferences chaired/

participated/

attended (no) Regional Total 151 182 183 176 692 270 250 520 187

Regional Office 78 94 94 94 360 133 117 250 78

Zamboanga del Norte 22 22 23 21 88 53 55 108 64

  PENRO Norte 6 6 6 6 24 13 20 33 21

  CENRO Piñan 3 3 4 2 12 14 6 20 14

  CENRO Manukan 4 4 4 4 16 9 7 16 8

  CENRO Liloy 3 3 3 3 12 6 11 17 11

  CENRO Siocon 6 6 6 6 24 11 11 22 10

Zamboanga Del Sur 20 27 27 26 100 37 30 67 20

  PENRO Sur 8 14 12 12 46 16 12 28 6

  CENRO Ramon 

Magsaysay 6 7 9 8 30 14 12 26 13

  CENRO Guipos 6 6 6 6 24 7 6 13 1

Zamboanga Sibugay 31 39 39 35 144 47 48 95 25

  PENRO Sibugay 9 9 9 9 36 10 14 24 6

  CENRO Imelda 9 9 9 9 36 17 14 31 13

  CENRO Kabasalan 7 9 12 8 36 10 10 20 4

  CENRO Zamboanga  City 6 12 9 9 36 12 10 22 4

4. Hiring of Admin Assistant Admin Assistant 

hired (no) Regional Total 11 11 11 11 11 11 11 11 0

 * 1 under Budget 

 *1 under Accounting Regional  Office 2 2 2 2 2 2 2 2 0

 * 1 under Budget 

 * 1 under Accounting 

 * 1 under Procurement PENRO Norte 3 3 3 3 3 3 3 3 0

 * 1 under Budget 

 * 1 under Accounting 

 * 1 under Procurement PENRO Sur 3 3 3 3 3 3 3 3 0

 * 1 under Budget 

 * 1 under Accounting 

 * 1 under Procurement PENRO Sibugay 3 3 3 3 3 3 3 3 0

5.   Building Outlay

 Building repaired/

 improved (no) Zamboanga Sibugay

  CENRO Imelda 0 0 0 1 1 0 0 0 0

6. Procurement of Motor Vehicles

Motor Vehicles

procured (no) Zamboanga Sibugay

  CENRO Kabasalan 0 1 0 0 1 0 1 1 0

 Human Resource Development
1. Updating of Three-year 

     Learning and Development Plan 

Three-year L & D Plan updated and 

submitted to the Director of HRDS (no) Regional Office 0 0 0 1 1 0 0 0 0
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2. Conduct/Facilitate Training/Seminars/

     Workshops/Conferences 

Training/seminars/

workshops/conferences 

conducted/facilitated with training report 

submitted to ARD for Management 

Service/

CO-HRD (no)

  *includes preparation 

   of training design Regional Office 2 4 2 1 9 1 2 3 -3

   - ENRA  Frontline 

     Course (no)

     *40 pax Regional Office 0 1 0 0 1 0 1 1 0

   - ENRA Basic Course

     (no)

     *40 pax Regional Office 0 0 1 0 1 0 0 0 0

   - Orientation-Training

      for Newly Appointed

      DENR9 Employees 

     (no) Regional Office 0 0 0 1 1 0 0 0 0

  -  Capacity Building

     on LGU (Mandanas

     Ruling) Regional Office 1 1 0 0 2 0 0 0 -2

The Human Resource Development 

Division of the Central Office shall be 

conducting a Trainers' Training  to 

capacitate the Regional Office 

Devolution Transition Focal in 

cascading the DENR devolved 

functions to the LGUs. The DENR 

Devolution Transition Plan was 

already submitted by Central Office to 

the DBM for review and approval.

  - Orientation on R.A 

    11032 Ease of Doing 

    Business and Efficient 

    Government Delivery

   of Service Act of 2018

    (Basic) Regional Office 1 1 1 0 3 1 1 2 0

  - Orientation on R.A 

    11032 Ease of Doing 

    Business and Efficient 

    Government Delivery Regional Office 0 1 0 0 1 0 0 0 -1

The activity was conducted on the 

target scheduled on June 29, 2023, 

to be reported on July 2023.

3. Career Development

Training programs per invitation from 

Regional Office, Central Office, and other 

Government Agencies attended (no) Regional Office 0 1 1 1 3 0 0 0 -1

4. Implementation of Health 

     and Wellness activities/

     programs in response 

     to the COVID-19 

Health and Wellness activities/programs in 

response to the COVID-19 implemented 

(no)

     - Supplies & Materials

        Expenses 

       (Office Supplies &

        Medicines 

       Expenses) Regional Total 0 0 0 0

Regional Office 0 1 1 1

Zamboanga del Norte 0 0 0 0

  PENRO Norte 0 0 0 0

  CENRO Piñan 0 0 0 0

  CENRO Manukan 0 0 0 0

  CENRO Liloy 0 0 0 0

  CENRO Siocon 0 0 0 0

Zamboanga del Sur 0 0 0 0

  PENRO Sur 0 0 0 0
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  CENRO  Ramon 

Magsaysay 0 0 0 0

  CENRO Guipos 0 0 0 0

Zamboanga Sibugay 0 0 0 0

  PENRO Sibugay 0 0 0 0

  CENRO Imelda 0 0 0 0

  CENRO Kabasalan 0 0 0 0

  CENRO Zamboanga City 0 0 0 0

Support to Operations

Data Management including Systems 

Development and Maintenance

1. Information and Communications    

   Technology

     1.1 Network Infrastructure 

          Management

Internet connectivity

maintained and monitored (no) Regional Total 15 0 0 0 15 15 0 15 0

0 Regional Office 1 0 0 0 1 1 0 1 0

Zamboanga del Norte 6 0 0 0 6 6 0 6 0

0   PENRO Norte 1 0 0 0 1 1 0 1 0

0   CENRO Piñan 1 0 0 0 1 1 0 1 0

  CENRO Manukan

   - includes ENR Field 

     Office 

      * Sindangan 2 0 0 0 2 2 0 2 0

  CENRO Liloy 1 0 0 0 1 1 0 1 0

  CENRO Siocon 1 0 0 0 1 1 0 1 0

Zamboanga Del Sur 3 0 0 0 3 3 0 3 0

  PENRO Sur 1 0 0 0 1 1 0 1 0

  CENRO Ramon Magsaysay 1 0 0 0 1 1 0 1 0

  CENRO Guipos 1 0 0 0 1 1 0 1 0

Zamboanga Sibugay 5 0 0 0 5 5 0 5 0

  PENRO Sibugay 1 0 0 0 1 1 0 1 0

  CENRO Imelda 1 0 0 0 1 1 0 1 0

  CENRO Kabasalan 1 0 0 0 1 1 0 1 0

  CENRO Zamboanga

   City

   - includes ENR Field 

     Office 

      * Isabela City 2 0 0 0 2 2 0 2 0

Production and Dissemination of Technical and Popular Materials in the Conservation and 

Development of Natural Resources including Environment Education

1.  Formulation of Annual Integrated

     (IEC) Action Plan

Annual Integrated IEC Action

Plan approved by the 

RED and submitted 

to SCIS (no) 
Regional Office 1 0 0 0 1 1 0 1 0

2.  Developing, Producing and 

     Disseminating Media Print, 

     Broadcast and Audio-Visual 

     Materials
Popular materials produced (no) Regional Office

  - Radio plug 2 3 3 2 10 2 5 7 2

 - DENR show & aired on

    radio & social media (no) 8 12 12 8 40 9 11 20 0

 - Print materials 0 0 0 0

     *Flyer 100 100 100 0 300 150 280 430 230

     *Primer 100 100 100 0 300 100 195 295 95

     *Newsletter 1 1 1 1 4 1 1 2 0

 - Promotional materials 0 0 0 0

     *Bush Hats 0 100 0 0 100 0 120 120 20
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     *Streamers 3 3 3 2 11 4 6 10 4

 - Digital designs 3 3 3 2 11 15 13 28 22

3.  Developing and Finalizing Speeches 

      & Messages

Speeches/messages developed and finalized (no)

Regional Office 1 1 1 0 3 1 2 3 1

4.  Conduct Press Conference/Media 

       Briefings/In-House Coverage/

       Press Coverage 

Press conference/media briefings/in-house 

coverage/press coverage conducted/facilitated (no)

Regional Office 0 1 1 0 2 0 1 1 0

5. Conduct Environmental lectures Interpersonal activities 

conducted (no)

 - Symposium/Forum Regional Total 10 24 20 9 63 28 26 54 20

Regional Office 4 6 6 2 18 8 8 16 6

Zamboanga del Norte 3 9 8 2 22 16 9 25 13

  CENRO Piñan 1 3 2 0 6 6 2 8 4

  CENRO Manukan 1 1 2 0 4 2 5 7 5

  CENRO Liloy 1 3 2 0 6 5 0 5 1

  CENRO Siocon 0 2 2 2 6 3 2 5 3

Zamboanga Del Sur 0 2 1 2 5 1 2 3 1

  CENRO Ramon Magsaysay 0 1 0 1 2 0 1 1 0

  CENRO Guipos 0 1 1 1 3 1 1 2 1

Zamboanga Sibugay 3 7 5 3 18 3 7 10 0

  CENRO Imelda 1 3 2 0 6 1 3 4 0

  CENRO Kabasalan 1 2 2 1 6 1 2 3 0

  CENRO Zamboanga City 1 2 1 2 6 1 2 3 0

6.  Managing Official Social Media 

       Accounts such as FB, Twitter, 

       YouTube and Instagram

Social media accounts managed (no)

Regional Office 4 0 0 0 4 4 0 4 0

Content submitted 

to RO (no)

 - press/photo releases Regional Total 30 56 58 40 184 61 55 116 30

Zamboanga del Norte 14 22 26 18 80 38 24 62 26

  CENRO Piñan 4 6 6 4 20 10 8 18 8

  CENRO Manukan 4 4 8 4 20 12 4 16 8

  CENRO Liloy 4 6 6 4 20 7 8 15 5

  CENRO Siocon 2 6 6 6 20 9 4 13 5

Zamboanga Del Sur 6 16 14 8 44 11 13 24 2

  CENRO Ramon 

  Magsaysay 2 6 6 6 20 5 4 9 1

  CENRO Guipos 4 10 8 2 24 6 9 15 1

Zamboanga Sibugay 10 18 18 14 60 10 20 30 2

  CENRO Imelda 2 6 6 6 20 2 7 9 1

  CENRO Kabasalan 4 6 6 4 20 4 7 11 1

  CENRO Zamboanga City 4 6 6 4 20 4 6 10 0

Content posted (no) Regional Office 21 24 24 24 93 56 20 76 31

7. Content Management 

    of Regional DENR Website

Regional DENR website managed (no)

 - 100% approved 

    documents/articles 

     updated/posted
Regional Office 1 0 0 0 1 1 0 1 0

8.  Partnership with Media, Non-

      Government Organization, Local 

      Government Units, etc. to Mobilize 

      them towards Sustainable 

      Development

Stakeholders engagement/networking with 

MOA/MOU/MOPA/Covenant forged (no) 

Regional Office 1 2 1 0 4 1 2 3 0

9. Managing Environmental Events 

      Proclaimed through Executive 

      Issuance

Environmental events celebrated (no)

 - Earth Day

 - Environment Day

 -  ICC

 -  National Environmental 

     Awareness Month
Regional Office 0 2 1 1 4 2 5 7 5

10. Hiring of Multimedia Editor  Multimedia Editor 

hired (no) Regional Office 1 0 0 0 1 1 0 1 0
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Legal Services, including Operations against Unlawful Titling of Public Land

1. Annual inventory and updating

   of cases

Inventory report 

submitted (no) Regional Office 0 0 0 2 2 0 0 0

 - Administrative 0 0 0 1 1 0 0 0

 - ENR-related 0 0 0 1 1 0 1 1 1

2. Resolution of ENR (Land, Forestry, Biodiversity,Environment, Mining, etc.) cases

    a. Ageing ENR Cases

         (2015-below) Regional Office

Ocular inspection/investigation conducted (no) 1 1 1 1 4 0 2 2 0

Clarificatory Meetings/hearings with parties (no)

1 1 1 1 4 0 3 3 1

ADR conducted (no) 1 1 1 1 4 0 3 3 1

Decision/resolution/ order issued (no) 2 3 2 3 10 0 5 5 0

Transmit records of appealed case, if applicable (no)

1 1 1 1 4 0 0 0 -2

Cases for execution and reversion (no) 8 8 8 6 30 0 19 19 3

    b. Current ENR Cases

         (2016-present) Regional Office

Ocular inspection/investigation conducted (no) 1 1 1 1 4 3 0 3 1

Clarificatory Meetings/hearings with parties (no)

1 1 1 1 4 3 0 3 1

ADR conducted (no) 1 1 1 1 4 2 2 4 2

Decision/ resolution/ order issued (no) 2 3 2 3 10 27 28 55 50

Transmit records of appealed case (no)

Cases for execution and reversion (no) 1 1 1 2 5 2 4 6 4

3. Resolution of Land Cases
Cases resolved & decided (no)

Includes:

 - ADR proceedings

    conducted Regional Office 0 3 6 2 11 2 1 3 0

Cases resolved through adjudication (no)

*Includes: 

 - conduct of ADR

    proceedings

    with report submitted 

 - Conduct of confirmatory 

    inspection/ investigation

    with report submitted 

 - Land cases 

    resolved/decided 

Regional Office 2 3 3 2 10 4 1 5 0

4. Representation/prosecution of ENR cases in Courts and Quasi-Judicial Bodies Pleadings filed (no) Regional Office 2 3 3 3 11 8 2 10 5

Court appearances (no) Regional Office 3 4 4 4 15 9 5 14 7

Conduct of Special Studies, Design and Development in Support of Forestry, Mining and 

Environmental Management Operations Regional Office

1. Attendance to Philippine-EAGA    

    Environment Cluster Meetings

Philippine-EAGA Environment Cluster meetings 

attended with report submitted (no) Regional Office 0 1 0 1 2 0 1 1 0

2. Engagement with communities

     to adopt the compiled best

     practices for sustainable

     ecotourism, farming

      & fishing practices 

Meetings conducted with report submitted (no)

Regional Office 0 1 0 1 2 0 1 1 0

3. Meetings with EMB/SMEs 

    on the promotion of clean and

    green production practices/

    technologies Meetings attended with report submitted (no) Regional Office 0 1 1 1 3 0 1 1 0

4.  Foreign-Assisted  and 

      Special Projects (FASPs) Regional Office 0 0 0
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     4.1 Proposal preparation Concept/project proposal developed and endorsed to 

FASPS (no) Regional Office 0 0 0 1 1 0 0 0

   4.2 Documentation Lessons Learned,

          Good practices, innovations, and

          success stories (LGIS) of 

          completed FASPs
Documentation report of LGIS or Knowledge Product 

submitted to FASPS (no) Regional Office 0 0 1 0 1 0 0 0

Reports documenting implementation

of FASPs sustainability plan (no) Regional Office 0 1 0 1 2 0 0 -1

Monitoring reports on project intervention being 

sustained (no) Regional Office 0 1 0 1 2 0 0 -1

  4.3 Maintenance of Regional

             FASPs e-library Regional FASPs e-library maintained (no) Regional Office 1 0 0 0 1 1 0 1 0

Datasets updated (no) Regional Office 0 0 0 2 2 0 0 0

Formulation and Monitoring of ENR Sector Policies, Plans, Programs and Projects

1. Provision of technical assistance on

   the preparation of simplified 

   Community Resource Management

    Framework (CRMF) and Five-Year 

   Work Plan (FYWP)

CRMF and FYWP affirmed and approved and used as 

basis in identifying development interventions and 

guide in the effective management of the area (no)

Technical assistance provided to PO in preparation of 

CRMF and FYWP (no) Regional Total 0 1 2 5 8 1 1 2 1

  Zamboanga del Norte 1 1 2 2

*Binoni CBFM Farmers 

   Asso. Inc

*Gacsod Upland Farmers 

  Multi-Purpose Coop.   CENRO Liloy 0 1 1 0 2 1 1 2 1

Zamboanga del Sur

*Sicade Upland Farmers

   Asso. Sicade, 

   Kumalarang, ZDS

*Kahugpungan Mag-Uuma

  Sa Magpangi, Magpangi, 

   Bolisong, Kumalarang, 

   ZDS

  CENRO Guipos 0 0 0 2 2 0 0 0

Zamboanga Sibugay 0 0 1 3 4 0 0 0

*San Isidro Upland Farmers 

  Association

*Villacastor Upland Farmers  

 Association 
  CENRO Imelda 0 0 0 2 2 0 0 0

*Evergreen Reforestation

  Ass. 

*Sandayong Agro -

  Forest Ass. Inc. 

  for CBFM Project  
  CENRO Kabasalan 0 0 1 1 2 0 0 0

CRMF and FYWP reviewed consistent with existing 

guidelines and endorsed to RO, otherwise, return to 

CENRO concerned with comments for further action 

(no) Regional Total 1 1 6 8 1 1 2 1

PENRO Norte 1 0 1 2 1 1 2 1

PENRO Sur 0 0 2 2 0 0 0

PENRO Sibugay 0 1 3 4 0 0 0

CRMF affirmed and FYWP approved consistent with 

the existing guidelines, otherwise, return to PENRO 

concerned with comments for further action (no)

Regional Office 0 0 4 4 8 0 1 1 1

2. Price Monitoring of Forest Products

Activity shall be conducted on July 

2023
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    2.1 Price monitoring of forest products

         such as the FOB market price of logs

         and selected non-timber forest 

         products (covered by RA 7161 or 

         Forest Charges  Law) and domestic 

        retail price of lumber,  wood panel 

        products and other NTFP Regional summary report forms prepared and 

submitted to FMB (no)

Monthly price data of forest products from 

predetermined regular monitoring retail outlets 

gathered and uploaded in the mobile price monitoring 

system (no)

  - Survey and summary

     report forms generated, 

     printed and submitted to

     PENRO (no) Regional Total 27 27 27 27 108 27 27 54 0

0 Zamboanga del Norte 12 12 12 12 48 12 12 24 0

0   CENRO Piñan 3 3 3 3 12 3 3 6 0

  CENRO Manukan 3 3 3 3 12 3 3 6 0

  CENRO Liloy 3 3 3 3 12 3 3 6 0

  CENRO Siocon 3 3 3 3 12 3 3 6 0

Zamboanga del Sur 6 6 6 6 24 6 6 12 0

  CENRO Ramon Magsaysay 3 3 3 3 12 3 3 6 0

  CENRO Guipos 3 3 3 3 12 3 3 6 0

Zamboanga Sibugay 9 9 9 9 36 9 9 18 0

  CENRO Imelda 3 3 3 3 12 3 3 6 0

  CENRO Kabasalan 3 3 3 3 12 3 3 6 0

  CENRO Zamboanga City 3 3 3 3 12 3 3 6 0

Survey and summary report forms reviewed and 

analyzed (no)

 - Provincial summary report

    forms prepared and 

   submitted to RO (no) Regional Total 9 9 9 9 36 9 9 18 0

PENRO Norte 3 3 3 3 12 3 3 6 0

PENRO Sur 3 3 3 3 12 3 3 6 0

PENRO Sibugay 3 3 3 3 12 3 3 6 0

Provincial summary report forms validated (no)

 - Regional summary report 

    forms prepared and 

    submitted to FMB (no) Regional Office 3 3 3 3 12 3 3 6 0

3. Submission of FY 2024 Budget 

     Proposal & Forward Estimates

FY 2024 Budget 

Proposal & Forward Estimates submitted to PPS (no) Regional Office 1 0 0 0 1 1 0 1 0

4. Attendance to National 

     Programming Workshop National  Programming Workshop attended (no) Regional Office 1 0 0 1 2 1 0 1 0

5. Submission of FY 2024 Physical

    and Financial Plan

 FY 2024 Physical

and Financial Plan submitted to PPS (no) Regional Office 0 0 0 1 1 0 0 0

6. Preparation & Submission of OPCR

    Commitment OPCR Commitment prepared & submitted to PPS (no) Regional Office 1 0 0 0 1 1 0 1 0

7. Preparation & Submission of OPCR

    Accomplishment Report

OPCR Accomplishment Report prepared & submitted 

to PPS (no) Regional Office 1 0 1 0 2 1 0 1 0

8. Preparation & Submission of 

     Quarterly Physical & Financial

    Accomplishment Reports

Quarterly Physical & Financial Accomplishment 

Reports based on targets compliant to prescribed 

format submitted to the  USEC for PPIA (no)

Regional Office 1 1 1 1 4 1 1 2 0

Natural Resources Enforcement and Regulatory Program
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1. Issuance of Tenure Instrument/

    Management Arrangement
   1.1  Processing of Application 

         of Tenurial Instrument

100% of target untenured areas placed 

under appropriate management 

arrangement / tenurial instrument (no)

 - CBFMAApplication for new / renewal of tenurial 

instrument with complete documents 

endorsed and forwarded to PENRO for Regional Total 0 0 4 7 11 1 1 2 2

Zamboanga del Norte 0 0 1 3 4 0 1 1 1

   CENRO Piñan 0 0 0 1 1 0 0 0

   CENRO Manukan 0 0 0 1 1 0 0 0

   CENRO Liloy 0 0 1 0 1 0 1 1 1

   CENRO Siocon 0 0 0 1 1 0 0 0

Zamboanga del Sur 0 0 0 0 0 0 0 0

  CENRO Ramon 

  Magsaysay 0 0 0 1 1 1 0 1 1

Zamboanga Sibugay 0 0 3 3 6 0 0 0

CENRO Kabasalan 0 0 2 2 4 0 0 0

CENRO Zamboanga City 0 0 1 1 2 0 0 0
Tenurial instruments  evaluated, 

processed  and endorsed to Regional 

Office with categorical recommendation, 

otherwise, returns to CENRO concerned 

with comments for further action (no)

 - CBFMA Regional Total 0 0 3 8 11 1 1 2 2

PENRO Norte 0 0 1 3 4 0 1 1 1

PENRO Sur 0 0 0 1 1 1 0 1 1

PENRO Sibugay 0 0 2 4 6 0 0 0
Tenurial instruments  with complete 

documents processed  and approved 

consistent with the existing guidelines, 

otherwise, return to PENRO concerned 

with comments for further action (no)

 - CBFMA Regional Office 0 0 3 8 11 0 0 0

    1.2  Issuance of cutting/ 

           harvesting permits/WPP

Application documents

reviewed/evaluated, validated

and approved (no) Regional Total 1 5 6 4 16 18 32 50 44

Zamboanga del Norte 0 2 1 1 4 12 15 27 25

  CENRO Piñan 0 1 0 0 1 12 3 15 14

  CENRO Manukan 0 1 0 0 1 0 12 12 11

  CENRO Liloy 0 0 1 0 1 0 0 0

  CENRO Siocon 0 0 0 1 1 0 0 0

Zamboanga del Sur 0 0 2 0 2 0 15 15 15

  CENRO Ramon 

  Magsaysay 0 0 1 0 1 0 15 15 15

  CENRO Guipos 0 0 1 0 1 0 0 0

Zamboanga Sibugay 1 3 3 3 10 6 2 8 4

  CENRO Imelda 0 1 1 1 3 3 0 3 2

  CENRO Kabasalan 1 1 1 1 4 1 1 2 0

  CENRO Zamboanga City 0 1 1 1 3 2 1 3 2

2. Compliance Monitoring 
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    2.1  Compliance Monitoring 

            of Existing Agreements 

            and Permits 

Tenure/permit holders monitored 

with  recommendations 

of C/PENRO reviewed/

analyzed/implemented (no)

 - Memorandum

    instruction to

    PENRO and CENRO

    with recommended

    instruction and policy

    recommendation 

    to FMB (no)Tenure/permit holders monitored 

according

to the Terms and Conditions of the permit

evaluated with categorical 

recommendations, and

report submitted to PENRO (no)

*Includes:

 - Technical assistance

     provided to facilitate 

     compliance of tenure 

     holders (no) Regional Total 40 54 47 24 165 50 50 100 6

Zamboanga del Norte 15 20 15 3 53 18 17 35 0

  CENRO Piñan 3 3 4 0 10 5 1 6 0

  CENRO Manukan 3 3 2 0 8 3 3 6 0

  CENRO Liloy 4 8 5 2 19 5 7 12 0

  CENRO Siocon 5 6 4 1 16 5 6 11 0

Zamboanga Del Sur 12 14 11 6 43 16 14 30 4

  CENRO Ramon 

  Magsaysay 3 6 1 0 10 3 6 9 0

  CENRO Guipos 9 8 10 6 33 13 8 21 4

Zamboanga Sibugay 13 20 21 15 69 16 19 35 2

  CENRO Imelda 5 6 6 5 22 5 6 11 0

  CENRO Kabasalan 6 8 9 7 30 7 7 14 0

  CENRO Zamboanga City 2 6 6 3 17 4 6 10 2

 - Integrated Forest

     Management 

    Agreement Regional Total

Zamboanga del Norte

 CENRO Siocon 2 3 1 0 6 2 3 5 0

-Industrial Tree Plantation

  Agreement Zamboanga del Sur

  CENRO Ramon

  Magsaysay 0 1 0 0 1 0 1 1 0

-Socialized Industrial

    Forest Management 

   Agreement Regional Total 4 5 4 2 15 5 5 10 1

Zamboanga del Norte 0 0 0 0 0 0 0 0

 CENRO Liloy 1 2 0 0 3 2 1 3 0

Zamboanga del Sur 0 0 0 0 0 0 0 0

  CENRO Guipos 0 0 1 0 1 0 1 1 1

Zamboanga Sibugay 0 0 0 0 0 0 0 0

  CENRO Kabasalan 3 3 3 2 11 3 3 6 0

- Community-Based

    Forest Management

   Agreement Regional Total 34 45 42 22 143 43 41 84 5

Zamboanga del Norte 12 15 14 3 44 14 13 27 0



(2) (3) (4) (5) (6)
(7)

=(3+4+5+6)
(8) (9) (10) (11)

(12)

=(8+9+10+11)

(13)

=(8+9)-(3+4)
(14)

REMARKS

TOTAL

VARIANCE AS OF 

JUNE 2023

UACS 

CODE 3rd 

Quarter

1st 

Quarter

2nd 

Quarter

2nd 

Quarter

3rd 

Quarter

4th 

Quarter

PHYSICAL ACCOMPLISHMENT

PROGRAM/ACTIVITIY/PROJECT

PHYSICAL TARGETS

(1)

TOTAL

1st 

Quarter

4th 

Quarter

   CENRO Piñan

    A= 5,796.39 ha 3 3 4 0 10 5 1 6 0

  CENRO Manukan

    A= 7, 273.62 ha 3 3 2 0 8 3 3 6 0

  CENRO Liloy

    A= 16,430.64 ha 3 6 5 2 16 3 6 9 0

  CENRO Siocon

    A= 10,423.06 ha 3 3 3 1 10 3 3 6 0

Zamboanga del Sur 12 13 10 6 41 16 12 28 3

  CENRO Ramon 

  Magsaysay 3 5 1 0 9 3 5 8 0

  CENRO Guipos

    A= 14,654.78 9 8 9 6 32 13 7 20 3

Zamboanga Sibugay 10 17 18 13 58 13 16 29 2

  CENRO Imelda

    A= 7,732.6 ha 5 6 6 5 22 5 6 11 0

   CENRO Kabasalan

     A= 12,523.3 ha 3 5 6 5 19 4 4 8 0

 CENRO Zamboanga City

     A= 13,936.77 ha 2 6 6 3 17 4 6 10 2
Tenure/permit holders monitored with  

recommendations 

of CENRO reviewed/analyzed

and endorsed to RO for action (no)

*includes:

 - Technical assistance

     provided to facilitate 

     compliance of tenure 

     holders (no) Regional Total 39 53 47 26 165 47 51 98 6

PENRO Norte 15 20 15 3 53 15 20 35 0

PENRO Sur 12 14 11 6 43 16 12 28 2

PENRO Sibugay 12 19 21 17 69 16 19 35 4Tenure/ permit holders monitored with 

recommendations of C/PENRO reviewed / 

analyzed / implemented (no) 

 - Memorandum 

    instruction to PENRO

    and CENRO with 

    recommended 

    instruction (no)

  - Consolidated 

     assessment report 

      with categorical 

     recommendations 

     submitted annually 

     to FMB (no) Regional Office 0 0

Support to PENRO Sibugay Regional Office 0 0

  Zamboanga Sibugay 0 0

      PENRO Sibugay 0 0

3. Performance Evaluation

    of Tenure

Consolidated evaluation report with 

categorical recommendations submitted 

semi-annually

to FMB (no) 

 - CBFMA 0 0

Tenure holder evaluated

 with categorical recommendation 

endorsed to PENRO (no) Regional Total 0 13 0 17 30 3 13 16 3

Zamboanga del Norte 0 5 0 10 15 0 7 7 2

  CENRO Piñan 0 1 0 2 3 0 1 1 0



(2) (3) (4) (5) (6)
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=(3+4+5+6)
(8) (9) (10) (11)

(12)
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(14)

REMARKS

TOTAL
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UACS 

CODE 3rd 
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1st 

Quarter

2nd 
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2nd 
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3rd 
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4th 

Quarter

PHYSICAL ACCOMPLISHMENT

PROGRAM/ACTIVITIY/PROJECT

PHYSICAL TARGETS

(1)

TOTAL

1st 

Quarter

4th 

Quarter

  CENRO Manukan 0 4 0 3 7 0 4 4 0

  CENRO Liloy 0 0 0 3 3 0 2 2 2

  CENRO Siocon 0 0 0 2 2 0 0 0 0

Zamboanga del Sur 0 5 0 3 8 3 3 6 1

  CENRO Ramon

   Magsaysay 0 1 0 3 4 0 2 2 1

  CENRO Guipos 0 4 0 0 4 3 1 4 0

Zamboanga Sibugay 0 3 0 4 7 0 3 3 0

  CENRO Imelda 0 1 0 0 1 0 1 1 0

  CENRO Kabasalan 0 0 0 4 4 0 0 0 0

  CENRO Zamboanga City 0 2 0 0 2 0 2 2 0
Tenure holder evaluated, & report 

submitted by all CENRO under PENRO's 

jurisdiction reviewed/ evaluated  with 

categorical recommendation endorsed to 

RO (no) Regional Total 0 13 0 17 30 3 12 15 2

PENRO Norte 0 5 0 10 15 0 6 6 1

PENRO Sur 0 5 0 3 8 3 3 6 1

PENRO Sibugay 0 3 0 4 7 0 3 3 0

Consolidated evaluation report with 

categorical recommendations submitted 

semi-annually to FMB (no) Regional Office 0 1 0 1 2 0 1 1 0

Support to Field

Offices Regional Office

    Zamboanga del Norte

      PENRO Norte

      CENRO Piñan

      CENRO Manukan

      CENRO Liloy

      CENRO Siocon

   Zamboanga del Sur

      PENRO Sur

      CENRO Ramon 

      Magsaysay

     CENRO Guipos

   Zamboanga Sibugay

      PENRO Sibugay

      CENRO Imelda

     CENRO Kabasalan

      CENRO Zamboanga    

      City

4. Management of cancelled/

      terminated, expiring and

      expired tenure instrument

      (except CBFMA/CSC Areas)
100% of all cancelled or terminated, 

expiring, and expired tenure instruments 

assessed with recommendation, and 

placed under  protection and management 

of DENR until the issuance of an 

appropriate tenurial instrument / 

management arrangement (no)
Cancelled or terminated, expiring, and 

expired tenure instruments assessed with 

recommendation, and

report submitted to PENRO (no) Zamboanga del Norte
   -Integrated Forest

      Management 

      Agreement   CENRO Siocon 0 1 1 1 3 0 1 1 0



(2) (3) (4) (5) (6)
(7)

=(3+4+5+6)
(8) (9) (10) (11)

(12)

=(8+9+10+11)

(13)

=(8+9)-(3+4)
(14)

REMARKS

TOTAL
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JUNE 2023

UACS 

CODE 3rd 
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1st 
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2nd 
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2nd 
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3rd 

Quarter

4th 

Quarter

PHYSICAL ACCOMPLISHMENT

PROGRAM/ACTIVITIY/PROJECT

PHYSICAL TARGETS

(1)

TOTAL

1st 

Quarter

4th 

Quarter

Tenure/permit holders monitored with  

recommendations 

of CENRO reviewed/analyzed and 

endorsed to RO for action (no)   PENRO Norte 0 0 2 1 3 0 0 0

Tenure/permit holders monitored 

with  recommendations 

of CENRO/PENRO reviewed/analyzed/

implemented, and endorsed to FMB (no) Regional Office 0 0 1 2 3 0 0 0

5. Performance Evaluation

    of CSCs outside CBFMA

    (devolved CSCs),

    including expired 

    and expiring CSCs

CSC  evaluated, report submitted by all 

PENRO reviewed, consolidated and 

submitted annually to FMB the summary 

report per prescribed format indicating 

categorical recommendation (renewal/ 

cancellation/ for re-evaluation) (no) 0 0
Individual CSC holders performance 

evaluated with summary report per 

prescribed format submitted to PENRO 

indicating respective rating and categorical 

recommendations (renewal/cancellation/re-

evaluation) (no) Regional Total 1,000 1,498 1,498 1,004 5,000 965 1,635 2,600 102

Zamboanga del Norte 440 660 660 442 2,202 401 795 1,196 96

  CENRO Piñan 84 126 126 84 420 93 137 230 20

  CENRO Manukan 104 156 156 105 521 105 159 264 4

  CENRO Liloy 152 228 228 153 761 172 270 442 62

  CENRO Siocon 100 150 150 100 500 31 229 260 10

Zamboanga del Sur 279 423 423 285 1,410 280 425 705 3

  CENRO Ramon 

  Magsaysay 140 210 210 145 705 140 210 350

  CENRO Guipos 139 213 213 140 705 140 215 355 3

Zamboanga Sibugay 281 415 415 277 1,388 284 415 699 3

  CENRO Imelda 10 15 15 10 50 10 15 25

  CENRO Kabasalan 124 180 180 120 604 127 180 307 3

  CENRO Zamboanga City 147 220 220 147 734 147 220 367
CSC  evaluated, report submitted by all 

CENRO under PENRO's jurisdiction 

reviewed, consolidated with summary 

report per prescribed format and submitted 

to RO indicating categorical 

recommendation (renewal/cancellation/ for 

re-evaluation) (no) Regional Total 1,000 1,498 1,498 1,004 5,000 823 1,777 2,600 102

PENRO Norte 440 660 660 442 2,202 314 882 1,196 96

PENRO Sur 279 423 423 285 1,410 280 425 705 3

PENRO Sibugay 281 415 415 277 1,388 229 470 699 3
CSC  evaluated, report submitted by all 

PENRO reviewed, consolidated and 

submitted annually to FMB the summary 

report per prescribed format indicating 

categorical recommendation (renewal/ 

cancellation/ for re-evaluation) (no) Regional Office 1,000 1,498 1,498 1,004 5,000 965 1,635 2,600 102

6. Forest Protection Program

Menu 2. Construction/Improvement

                  of Infrastructures
                 Menu 2.1 Construction of storage 

                                    facilities Storage facilities constructed (no) Regional Total 0 0 0 3 3 0 0 0

Zamboanga del Norte

 *Brgy. Baybay, Liloy,

   ZDN   CENRO Liloy 0 0 0 1 1 0 0 0

Zamboanga del Sur
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Quarter
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 *Brgy. Baclay, Tukuran, 

   ZDS

  CENRO Ramon 

  Magsaysay 0 0 0 1 1 0 0 0

Zamboanga Sibugay

 *Brgy. Calarian, 

   Zamboanga City

  CENRO Zamboanga 

  City 0 0 0 1 1 0 0 0
Menu 5: Sustain a well-planned 

                   Information,  Education 

                  and Communications     

                  campaign region-wide

                 down to CENRO level

                 Menu 5.1  IEC Campaign

IEC Campaign 

conducted (no) Regional Total 5 4 2 0 11 9 4 13 4

Zamboanga del Norte 1 4 1 0 6 4 4 8 3

  CENRO Piñan 1 1 1 0 3 4 1 5 3

  CENRO Manukan 0 1 0 0 1 0 1 1 0

  CENRO Liloy 0 1 0 0 1 0 1 1 0

  CENRO Siocon 0 1 0 0 1 0 1 1 0

Zamboanga del Sur 1 0 1 0 2 1 0 1 0

  CENRO Ramon 

  Magsaysay 1 0 0 0 1 1 0 1 0

  CENRO Guipos 0 0 1 0 1 0 0 0 0

Zamboanga Sibugay 3 0 0 0 3 4 0 4 1

  CENRO Imelda 1 0 0 0 1 1 0 1 0

  CENRO Kabasalan 1 0 0 0 1 1 0 1 0

  CENRO Zamboanga City 1 0 0 0 1 2 0 2 1
Menu 6. Consistent apprehension

                    and mandatory

                    administrative

                    adjudication and

                   confiscation of

                   apprehended forest

                   products including

                  conveyances 

                  and other implements                 Menu 6.1 Apprehension 

                                   of undo-

                                   cumented

                                   forest

                                   products 

                                   including 

                                   NTFPs, 

                                   vehicles, 

                                   equipment   

                                   and other 

                                   implements 

                                   thru proper

                                  channels

Volume (bd.ft.) of apprehended 

undocumented forest products including 

NTFPs  with incidence reports submitted 

to OUFO cc FMB
Volume of apprehended undocumented 

forest products including NTFPs  with 

incidence reports submitted to PENRO 

(bd.ft) Regional Total 8,125 24,125 11,125 13,625 57,000 22847.62 28,763 51,611 19,361

Zamboanga del Norte 2,000 13,000 2,500 3,000 20,500 6612.45 20,526 27,139 12,139

  CENRO Piñan 250 7,750 500 500 9,000 734.23 9,459 10,193 2,193

  CENRO Manukan 500 3,000 500 1,000 5,000 2072.8 3,500 5,573 2,073

  CENRO Liloy 500 1,500 750 750 3,500 464.82 3,601 4,066 2,066

  CENRO Siocon 750 750 750 750 3,000 3340.6 3,967 7,307 5,807

Zamboanga del Sur 1,000 4,000 4,000 6,000 15,000 7841.32 3,868 11,709 6,709



(2) (3) (4) (5) (6)
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(8) (9) (10) (11)
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(14)

REMARKS

TOTAL

VARIANCE AS OF 
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Quarter

4th 
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PROGRAM/ACTIVITIY/PROJECT
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(1)

TOTAL

1st 

Quarter

4th 

Quarter

  CENRO Ramon 

  Magsaysay 500 2,500 2,500 4,500 10,000 7841.32 921 8,762 5,762

  CENRO Guipos 500 1,500 1,500 1,500 5,000 0 2,947 2,947 947

Zamboanga Sibugay 5,125 7,125 4,625 4,625 21,500 8393.85 4,369 12,763 513

  CENRO Imelda 2,125 2,125 2,125 2,125 8,500 2156.96 3,989 6,146 1,896

  CENRO Kabasalan 1,000 1,000 1,000 1,000 4,000 3471.58 -466 3,005 1,005

  CENRO Zamboanga City 2,000 4,000 1,500 1,500 9,000 2765.31 847 3,612 -2,388

Volume of apprehended undocumented 

forest products including NTFPs  with 

incidence reports submitted to RO  (bd.ft) Regional Total 6,125 26,125 11,125 13,625 57,000 21168.83 29,459 50,628 18,378

PENRO Norte 2,000 13,000 2,500 3,000 20,500 6571.83 19,845 26,417 11,417

PENRO Sur 1,000 4,000 4,000 6,000 15,000 7841.78 3,868 11,710 6,710

PENRO Sibugay 3,125 9,125 4,625 4,625 21,500 6755.22 5,746 12,502 252

Volume of apprehended undocumented 

forest products including NTFPs  with 

incidence reports submitted to OUFO cc 

FMB (bd.ft) Regional Office 6,125 26,125 11,125 13,625 57,000 17968.21 34,425 52,393 20,143

Vehicles, equipment and other implements 

apprehended thru proper channels  with 

incidence reports submitted to OUFO cc 

FMB (no)
Vehicles, equipment and other implements 

apprehended thru proper channels  with 

incidence reports submitted to PENRO 

(no)
Regional Total 0 3 3 7 13 5 5 10 7

Zamboanga del Norte 0 1 1 3 5 4 2 6 5

  CENRO Piñan 0 1 1 0 2 0 1 1 0

  CENRO Manukan 0 0 0 1 1 2 0 2 2

  CENRO Liloy 0 0 0 1 1 0 0 0

  CENRO Siocon 0 0 0 1 1 2 1 3 3

Zamboanga del Sur 0 0 1 3 4 0 0 0

  CENRO Ramon 

  Magsaysay 0 0 0 2 2 0 0 0

  CENRO Guipos 0 0 1 1 2 0 0 0

Zamboanga Sibugay 0 2 1 1 4 1 3 4 2

  CENRO Imelda 0 0 0 1 1 1 1 2 2

  CENRO Kabasalan 0 1 0 0 1 0 1 1 0

  CENRO Zamboanga City 0 1 1 0 2 0 1 1 0

Vehicles, equipment

and other implements apprehended thru 

proper channels  with incidence reports 

submitted to RO (no)
Regional Total 0 3 3 7 13 4 4 8 5

PENRO Norte 0 1 1 3 5 3 3 6 5

PENRO Sur 0 0 1 3 4 0 0 0

PENRO Sibugay 0 2 1 1 4 1 1 2 0

Vehicles, equipment and other implements 

apprehended thru proper channels  with 

incidence reports submitted to OUFO cc 

FMB (no)
Regional Office 0 3 3 7 13 2 22 24 21

Map of the location of apprehension 

submitted to OUFO cc FMB (.shp)
Map of the location of apprehension 

submitted to PENRO (.shp) Regional Total 9 9 9 11 38 21 31 52 34

Zamboanga del Norte 4 4 4 4 16 9 20 29 21

  CENRO Piñan 1 1 1 1 4 3 5 8 6

  CENRO Manukan 1 1 1 1 4 3 5 8 6

  CENRO Liloy 1 1 1 1 4 1 2 3 1

  CENRO Siocon 1 1 1 1 4 2 8 10 8
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Quarter

4th 
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Zamboanga del Sur 2 2 2 4 10 3 6 9 5

  CENRO Ramon 

  Magsaysay 1 1 1 2 5 3 4 7 5

  CENRO Guipos 1 1 1 2 5 0 2 2 0

Zamboanga Sibugay 3 3 3 3 12 9 5 14 8

  CENRO Imelda 1 1 1 1 4 3 3 6 4

  CENRO Kabasalan 1 1 1 1 4 5 -2 3 1

  CENRO Zamboanga City 1 1 1 1 4 1 2 3 1

Map of the location of apprehension 

submitted to RO (.shp) Regional Total 8 10 9 11 38 21 11 32 14

PENRO Norte 4 4 4 4 16 9 5 14 6

PENRO Sur 2 2 2 4 10 3 6 9 5

PENRO Sibugay 2 4 3 3 12 9 0 9 3

Map of the location of apprehension 

submitted to OUFO cc FMB (.shp) Regional Office 8 10 9 11 38 21 23 44 26                 Menu 6.2  Hauling of  

                                     apprehended 

                                     forest 

                                     products 

                                     and vehicles, 

                                     equipment 

                                     and other 

                                     implements to

                                     CENR Office

                                     or any nearest  

                                     Government

                                     Office

Volume  of apprehended forest products  

hauled  to CENR Office or any nearest 

Government Office  with incidence report 

submitted to OUFO cc FMB (bd.ft)

Volume of apprehended forest products  

hauled  to CENR Office or any nearest 

Government Office with incidence report 

submitted to PENRO (bd.ft)
Regional Total 8,125 24,125 11,125 13,625 57,000 22847.62 28,082 50,930 18,680

Zamboanga del Norte 2,000 13,000 2,500 3,000 20,500 6612.45 19,845 26,458 11,458

  CENRO Piñan 250 7,750 500 500 9,000 734.23 9,459 10,193 2,193

  CENRO Manukan 500 3,000 500 1,000 5,000 2072.8 2,819 4,891 1,391

  CENRO Liloy 500 1,500 750 750 3,500 464.82 3,601 4,066 2,066

  CENRO Siocon 750 750 750 750 3,000 3340.6 3,967 7,307 5,807

Zamboanga del Sur 1,000 4,000 4,000 6,000 15,000 7841.32 3,868 11,709 6,709

  CENRO Ramon 

  Magsaysay 500 2,500 2,500 4,500 10,000 7841.32 921 8,762 5,762

  CENRO Guipos 500 1,500 1,500 1,500 5,000 0 2,947 2,947 947

Zamboanga Sibugay 5,125 7,125 4,625 4,625 21,500 8393.85 4,369 12,763 513

  CENRO Imelda 2,125 2,125 2,125 2,125 8,500 2156.96 3,989 6,146 1,896

  CENRO Kabasalan 1,000 1,000 1,000 1,000 4,000 3471.58 -466 3,005 1,005

  CENRO Zamboanga City 2,000 4,000 1,500 1,500 9,000 2765.31 847 3,612 -2,388 Demand-driven Activity

Volume of apprehended forest products  

hauled  to CENR Office or any nearest 

Government Office  with incidence report 

submitted

to RO (bd.ft) 
Regional Total 6,125 26,125 11,125 13,625 57,000 21168.83 29,498 50,667 18,417

PENRO Norte 2,000 13,000 2,500 3,000 20,500 6571.83 19,886 26,458 11,458

PENRO Sur 1,000 4,000 4,000 6,000 15,000 7841.78 3,868 11,710 6,710

PENRO Sibugay 3,125 9,125 4,625 4,625 21,500 6755.22 5,744 12,500 250

Volume of apprehended forest products  

hauled  to CENR Office or any nearest 

Government Office  with incidence report 

submitted to OUFO cc FMB  (bd.ft) Regional Office 6,125 26,125 11,125 13,625 57,000 17968.21 34,425 52,393 20,143
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(1)

TOTAL

1st 

Quarter

4th 

Quarter

Apprehended vehicles, equipment and 

other implements hauled thru proper 

channels with incidence reports submitted 

to OUFO cc FMB (no)
Apprehended vehicles, equipment and 

other implements hauled thru proper 

channels  with incidence reports submitted 

to PENRO (no)
Regional Total 0 4 3 7 14 5 5 10 6

Zamboanga del Norte 0 2 1 3 6 4 2 6 4

  CENRO Piñan 0 1 1 0 2 0 1 1 0

  CENRO Manukan 0 0 0 1 1 2 0 2 2

  CENRO Liloy 0 1 0 1 2 0 0 -1

  CENRO Siocon 0 0 0 1 1 2 1 3 3

Zamboanga del Sur 0 0 1 3 4 0 0 0

  CENRO Ramon 

  Magsaysay 0 0 0 2 2 0 0 0

  CENRO Guipos 0 0 1 1 2 0 0 0

Zamboanga Sibugay 0 2 1 1 4 1 3 4 2

  CENRO Imelda 0 0 0 1 1 1 1 2 2

  CENRO Kabasalan 0 1 0 0 1 0 1 1 0

  CENRO Zamboanga City 0 1 1 0 2 0 1 1 0

Apprehended vehicles, equipment and 

other implements hauled thru proper 

channels  with incidence reports submitted 

to RO (no)
Regional Total 0 4 2 8 14 4 4 8 4

PENRO Norte 0 2 0 4 6 3 3 6 4

PENRO Sur 0 0 1 3 4 0 0 0 0

PENRO Sibugay 0 2 1 1 4 1 1 2 0

Apprehended vehicles, equipment and 

other implements hauled thru proper 

channels  with incidence reports submitted 

to OUFO cc FMB (no)
Regional Office 0 4 2 8 14 2 22 24 20                 Menu 6.3  Immediate 

                                     administrative

                                     adjudication 

                                      proceedings 

                                      for

                                      apprehended 

                                      forest

                                      products 

                                      including            

                                     conveyances 

                                     and

                                     implements

Administrative adjudication proceedings 

report carried out within the prescription 

period (no)
Administrative adjudication 

proceedings report carried out within the 

prescription period of DAO 97-32 (no) Regional Total 8 10 9 11 38 16 24 40 22

Zamboanga del Norte 4 4 4 4 16 5 13 18 10

  CENRO Piñan 1 1 1 1 4 3 5 8 6

  CENRO Manukan 1 1 1 1 4 1 4 5 3

  CENRO Liloy 1 1 1 1 4 0 3 3 1

  CENRO Siocon 1 1 1 1 4 1 1 2 0

Zamboanga del Sur 2 2 2 4 10 6 3 9 5

  CENRO Ramon 

  Magsaysay 1 1 1 2 5 6 0 6 4

  CENRO Guipos 1 1 1 2 5 0 3 3 1

Zamboanga Sibugay 2 4 3 3 12 5 8 13 7

  CENRO Imelda 1 1 1 1 4 1 6 7 5
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  CENRO Kabasalan 1 1 1 1 4 1 1 2 0

  CENRO Zamboanga City 0 2 1 1 4 3 1 4 2

Administrative adjudication proceedings 

report carried out within the prescription 

period (no) Regional Total 8 9 10 11 38 14 19 33 16

PENRO Norte 4 4 4 4 16 3 15 18 10

PENRO Sur 2 2 2 4 10 6 2 8 4

PENRO Sibugay 2 3 4 3 12 5 2 7 2
Menu 7. Provision of institutional 

               support in investigation,

               filing of information

               and/or criminal 

               complaints and

               prosecution 

               of forestry cases

               Menu 7.1 Hiring of Legal 

                                Researcher 

Legal Researcher hired with report 

submitted (no) Regional Total 9 9 9 9 9 8 9 9 -1

Zamboanga del Norte 4 4 4 4 4 3 4 4 -1

  CENRO Piñan 1 1 1 1 1 1 1 1 0

  CENRO Manukan 1 1 1 1 1 1 1 1 0

  CENRO Liloy 1 1 1 1 1 1 1 1 0

  CENRO Siocon 1 1 1 1 1 0 1 1 -1

Hiring of Legal researcher 

commenced on the 2nd quarter

Zamboanga del Sur 2 2 2 2 2 2 2 2 0

  CENRO Ramon 

  Magsaysay 1 1 1 1 1 1 1 1 0

  CENRO Guipos 1 1 1 1 1 1 1 1 0

Zamboanga Sibugay 3 3 3 3 3 3 3 3 0

  CENRO Imelda 1 1 1 1 1 1 1 1 0

  CENRO Kabasalan 1 1 1 1 1 1 1 1 0

  CENRO Zamboanga City 1 1 1 1 1 1 1 1 0
Menu 10. Sustainable

               implementation 

               of the LAWIN Forest &

               Biodiversity Protection

               System 0 0

               Menu 10.1 Support to Full 

                                      Operationalization 

                                       of Lawin System 0 0
Menu 10.1.1 LAWIN Forest

and  Biodiversity Protection System
Forest Protection Officers hired to support 

the implementation of LAWIN Forest and 

Biodiversity Protection System (no)
Regional Total

 A=490,301.29 ha 152 152 152 152 152 153 154 154 3

*44 Active FR

Zamboanga del Norte

  A=171, 338.79 ha 52 52 52 52 52 52 52 52 0

*9 Active FR

  CENRO Piñan

  A= 71,337.83 ha 13 13 13 13 13 13 13 13 0

*14 Active FR

  CENRO Manukan

  A= 25,517.96 ha 13 13 13 13 13 13 13 13 0

*8 Active FR

  CENRO Liloy

  A=17,460 ha 13 13 13 13 13 13 13 13 0

*13 Active FR

  CENRO Siocon

  A= 56,908.9 ha 13 13 13 13 13 13 13 13 0

*20 Active FR

Zamboanga del Sur

 A=134,926.96 ha 45 45 45 45 45 45 46 46 1
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*11 Active FR

  CENRO Ramon 

  Magsaysay

   A= 43,173.64 ha 17 17 17 17 17 18 18 18 2

*9 Active FR

  CENRO Guipos

  A= 91,753.32 ha 28 28 28 28 28 27 28 28 -1

*43 Active FR

Zamboanga Sibugay

 A=184, 149.64 ha 55 55 55 55 55 56 56 56 2

*9 Active FR

  CENRO Imelda

  A= 37,373.86 ha 12 12 12 12 12 12 12 12 0

*9 Active FR

  CENRO Kabasalan

  A = 70,323.34 ha 12 12 12 12 12 13 13 13 2

*25 Active FR

  CENRO Zamboanga City

   A= 76,452.44 ha 31 31 31 31 31 31 31 31 0
Distance Patrolled (km)

*Includes:

  - Reports submitted 

     with at least 75% 

     of the observed 

     threats actions

     taken (no)

Regional Total

  - 463km 1,389 1,389 1,389 1,389 5,556 1771.4 1,856 3,627 849

*16 teams

Zamboanga del Norte

 - 160km 480 480 480 480 1,920 541.51 659 1,201 241

*4 teams

  CENRO Piñan

  - 40km 120 120 120 120 480 162.43 139 301 61

*4 teams

  CENRO Manukan

  - 40km 120 120 120 120 480 159.59 135 294 54

*4 teams

  CENRO Liloy

  - 40km 120 120 120 120 480 130.58 149 279 39

*4 teams

  CENRO Siocon

  - 40km 120 120 120 120 480 88.91 237 326 86

*13 teams

Zamboanga del Sur

  - 130km 390 390 390 390 1,560 554.07 507 1,061 281

*7 teams

  CENRO Ramon

   Magsaysay

   - 60km 180 180 180 180 720 305.52 264 569 209

*7 teams

  CENRO Guipos

  - 70km 210 210 210 210 840 248.55 243 491 71

*17 teams

Zamboanga Sibugay

  - 173km 519 519 519 519 2,076 675.82 690 1,366 328

*5 teams

  CENRO Imelda

  - 50km 150 150 150 150 600 188.63 123 312 12

*4 teams

  CENRO Kabasalan

  - 40km 120 120 120 120 480 163.2 225 388 148

*8 teams

  CENRO Zamboanga City

  - 83km 249 249 249 249 996 323.99 342 666 168
Distance Patrolled (km) 

*Includes

 - Analyzed monthly

   reports, and  

   recommended actions,

   etc. submitted

   to FMB (no) Regional Total 1,389 1,389 1,389 1,389 5,556 1771.4 1,856 3,627 849

PENRO Norte 480 480 480 480 1,920 541.51 659 1,201 241

PENRO Sur 390 390 390 390 1,560 554.07 507 1,061 281

PENRO Sibugay 519 519 519 519 2,076 675.82 690 1,366 328
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Distance Patrolled (km) 

*Includes

 -Analyzed monthly

   reports, and

   recommended actions,

   etc. submitted

   to FMB (no) Regional Office 1,389 1,389 1,389 1,389 5,556 1771.4 1,856 3,627 849

Quarterly Patrol Plan prepared 

and submitted

to PENRO (no) Regional Total 9 9 9 9 36 12 10 22 4

Zamboanga del Norte 4 4 4 4 16 5 4 9 1

  CENRO Piñan 1 1 1 1 4 1 2 3 1

  CENRO Manukan 1 1 1 1 4 1 1 2 0

  CENRO Liloy 1 1 1 1 4 1 1 2 0

  CENRO Siocon 1 1 1 1 4 2 0 2 0

Zamboanga del Sur 2 2 2 2 8 4 2 6 2

  CENRO Ramon

   Magsaysay 1 1 1 1 4 2 1 3 1

  CENRO Guipos 1 1 1 1 4 2 1 3 1

Zamboanga Sibugay 3 3 3 3 12 3 4 7 1

  CENRO Imelda 1 1 1 1 4 1 1 2 0

  CENRO Kabasalan 1 1 1 1 4 1 1 2 0

  CENRO Zamboanga City 1 1 1 1 4 1 2 3 1

Quarterly Patrol Plan reviewed/analyzed

and endorsed to RO (no) Regional Total 9 9 9 9 36 11 10 21 3

PENRO Norte 4 4 4 4 16 4 5 9 1

PENRO Sur 2 2 2 2 8 4 2 6 2

PENRO Sibugay 3 3 3 3 12 3 3 6 0

Quarterly Patrol Plan reviewed/analyzed

and submitted to FMB (no) Regional Office 9 9 9 9 36 9 9 18 0

Provincial orientation/training for LAWIN 

conducted (no) Regional Office 3 0 0 0 3 3 0 3 0
7. Appraisal of Foreshore Leases, 

     Friar Lands, Patrimonial

     Properties, and Other

     Government Assets 

     and Properties

     7.1 Appraisal of Foreshore

            leases Appraisal report approved (no)
Appraisal conducted with report and 

complete documents endorsed to PENRO 

(no) Regional Total 0 1 1 2 4 0 1 1 0

Zamboanga del Norte

*Taguilon, Dapitan City   CENRO Piñan 0 0 1 0 1 0 0 0

Zamboanga del Sur

*Tukuran, ZDS

  CENRO Ramon 

  Magsaysay 0 0 0 1 1 0 0 0

Zamboanga Sibugay
*Garing-garing, 

 Tiayon, Ipil, ZSP

*Gubawang, Naga, ZSP CENRO Kabasalan 0 1 0 1 2 0 1 1 0

Appraisal report reviewed with CSW and 

complete documents endorsed to Region 

(no) Regional Total 0 0 1 3 4 0 0 0

PENRO Norte 0 0 0 1 1 0 0 0

PENRO Sur 0 0 0 1 1 0 0 0

PENRO Sibugay 0 0 1 1 2 0 0 0
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Appraisal report reviewed & approved (no) Regional Office 0 0 1 3 4 0 0 0

     7.2 Appraisal of patrimonial

           properties

Appraisal report reviewed with CSW and 

complete documents endorsed to LMB 

(no)
Appraisal conducted with report and 

complete documents endorsed to PENRO 

(no) Zamboanga Sibugay

*Ipil Heights   CENRO Kabasalan 0 0 1 0 1 0 0 0

Appraisal report reviewed with CSW and 

complete documents endorsed to Region 

(no) PENRO Sibugay 0 0 1 0 1 0 0 0

Appraisal report reviewed with CSW and 

complete documents endorsed to LMB 

(no) Regional Office 0 0 1 0 1 0 0 0
8. Reappraisal of Foreshore

     Leases, Friar Lands, Patrimonial

     Properties, and Other

     Government Assets 

     and Properties

     8.1  Re-appraisal of foreshore 

             leases

Re-appraisal report 

& approved (no)
Re-appraisal conducted with report and 

complete documents endorsed to PENRO 

(no) Zamboanga Sibugay

* Mega Fishing Corp.

* AMR (Melina Requinto)   CENRO Zamboanga City 0 1 1 0 2 0 1 1 0

Re-appraisal report reviewed with CSW 

and complete documents endorsed

 to Region (no) PENRO Sibugay 0 1 1 0 2 0 1 1 0

Re-appraisal report reviewed 

& approved (no) Regional Office 0 1 1 0 2 0 1 1 0

9. Processing/Issuance 

     and Monitoring of CITES 

     Permits and Other  Wildlife

     Permits/Certificates
      9.1  Processing/Issuance and 

             Monitoring  of Wildlife 

              Permits Wildlife permits issued (no) 
Permits processed, approved and issued 

within 1 to 2 days or as prescribed by law 

(no) 

 - Local transport Permit Regional Total 7 14 21 11 53 41 34 75 54

Zamboanga del Norte 1 5 8 3 17 6 7 13 7

  CENRO Piñan 1 3 4 1 9 4 0 4 0

  CENRO Manukan 0 1 2 1 4 1 3 4 3

  CENRO Liloy 0 1 2 0 3 0 2 2 1

  CENRO Siocon 0 0 0 1 1 1 2 3 3

Zamboanga del Sur 0 2 6 2 10 13 10 23 21

  CENRO Ramon 

  Magsaysay 0 1 3 1 5 11 5 16 15

  CENRO Guipos 0 1 3 1 5 2 5 7 6

Zamboanga Sibugay 0 0 0 0 0 0 0 0

  CENRO Zamboanga City 6 7 7 6 26 22 17 39 26
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Permits processed, approved and issued 

within 24 days or as prescribed by law (no)

 -  Wildlife Farm Permit    Regional Office 0 1 1 0 2 0 0 -1

Still waiting for the minutes of 

meeting during the RWMC 

meeting last June 30, 2023. 

Wildlife farm  permit 

application of Glepa is for 

approval and the Collectors 

Permit Application of Mist 888 

was deferred by the 

Permits processed, approved and issued 

within 4 days or as prescribed by law (no)

 - Gratuitous Permit Regional Office 10 5 5 3 23 12 11 23 8
Consolidated compliance monitoring 

reports for CWR with attached Memo 

endorsed by the RED and prescribed 

forms (annexes A-D) submitted to BMB 

annually (no) 0 0

Compliance monitoring reports for CWR 

holders submitted to PENRO (no)

*Includes:

  - Annex A ( Compliance 

    Monitoring Checklist)

 - Annex B (Inventory 

     Report)

 - Annex C (Breeding 

     Report)

 - Annex D (Summary

    of Inventory)

 - Geo-tagged Photos
Regional Total 16 17 16 16 65 17 17 34 1

Zamboanga del Norte
*City Tourism 

  of Dipolog, 

 Cogon, Dipolog City

*William Uy, Dipolog City

*Cora Panalangan, 

  Jose Dalman CENRO Manukan 1 1 1 1 4 1 1 2 0

Zamboanga Sibugay 15 16 15 15 61 16 16 32 1

  CENRO Kabasalan 0 1 0 0 1 0 1 1 0

  CENRO Zamboanga City 15 15 15 15 60 16 15 31 1

Compliance monitoring reports for CWR 

holders endorsed to RO (no)

*Includes:

  - Annex A ( Compliance 

    Monitoring Checklist)

 - Annex B (Inventory 

     Report)

 - Annex C (Breeding 

     Report)

 - Annex D (Summary

    of Inventory)

 - Geo-tagged Photos
Regional Total 16 17 16 16 65 17 17 34 1

PENRO Norte 1 1 1 1 4 1 1 2 0

PENRO Sibugay 15 16 15 15 61 16 16 32 1
Consolidated compliance monitoring 

reports for CWR holders with attached 

Memo endorsed by the RED and 

prescribed forms (annexes A-D) submitted 

to BMB annually (no) Regional Office 0 0 0 1 1 0 0 0
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Quarterly compliance monitoring reports 

for WFP holders with attached Memo 

endorsed by the RED and prescribed 

forms (annexes A-D) submitted to BMB 

quarterly (no)

Quarterly compliance monitoring reports 

for WFP holders submitted to PENRO (no)

*Includes:

  - Annex A ( Compliance 

    Monitoring Checklist)

 - Annex B (Inventory 

     Report)

 - Annex C (Breeding 

     Report)

 - Annex D (Summary

    of Inventory)

 - Geo-tagged Photos Regional Total 5 5 5 5 20 5 5 5 0

Zamboanga del Sur

*Bayog, ZDS

  CENRO Guipos

    - 1 holder 1 1 1 1 1 1 1 1 0

Zamboanga Sibugay*Terris G. Lee 

 (Peace Subd.

  Tugbungan, ZC)

*James On-Awab 

  (Wall St. Tumaga   

   Porcentro, ZC)

*Russel Jan C. Parungao

 (173 Block 1 Amor  

  Village, 

  San  Jose, Gusu, ZC)

*Armand D. Jumalon

 (Zone III, Pasobolong,

  ZC)

  CENRO Zamboanga  

   City   

    - 4 holders 4 4 4 4 4 4 4 4 0

Quarterly compliance monitoring reports 

for WFP holders endorsed to RO (no)

*Includes:

  - Annex A- Compliance 

    Monitoring Checklist

 - Annex B- Inventory Report

 - Annex C- Breeding Report

 - Annex D- Summary

    of Inventory

 - Geo-tagged Photos
Regional Total 5 5 5 5 20 5 5 5 0

PENRO Sur 1 1 1 1 4 1 1 1 0

PENRO Sibugay 4 4 4 4 16 4 4 4 0
Quarterly compliance monitoring reports 

for WFP holders with attached Memo 

endorsed by the RED and prescribed 

forms (annexes A-D) submitted to BMB 

quarterly (no) Regional Office 5 5 5 5 20 0 5 5 -5

10. Operationalization 

     of Regional Wildlife

     Management 

     Committee (RWMC)

Regional Wildlife Management Committee 

(RWMC)

operationalized (no) Regional Office 0 1 0 1 2 0 0 -1

RWRC Meeting conducted 

last June 30, 2023, minutes 

of the meeting still for review 

and approval
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11. Attendance to related trainings/

      assessments/conferences/ 

      orientation (pre-assessment, 

      mid-year assessment, LAWIN 

      data mgt. conference, year -end  

      assessment & etc.)

Trainings/assessments/  

conferences/orientation attended (no) Regional Office 2 1 1 1 5 1 3 4 1

12. Collection of Revenues

Revenues collected 

with report submitted (P) Regional Total 946,700 1,154,292 3,159,332 1,823,919 7,084,243 2341236.46 8,917,741 11,258,977 9,157,985

Zamboanga del Norte 135,622 212,642 2,182,342 669,869 3,200,475 334988.7 2,781,165 3,116,154 2,767,890

  CENRO Piñan 28,435 86,355 94,155 88,482 297,427 119056.18 875,225 994,281 879,491

  CENRO Manukan 59,000 75,500 2,032,250 527,650 2,694,400 90958 1,157,817 1,248,775 1,114,275

  CENRO Liloy 10,000 12,600 14,900 12,800 50,300 25691 710,182 735,873 713,273

  CENRO Siocon 38,187 38,187 41,037 40,937 158,348 99283.52 37,941 137,225 60,851

Zamboanga del Sur 227,000 342,220 377,660 559,770 1,506,650 422654.85 1,948,675 2,371,330 1,802,110

  CENRO Ramon 

  Magsaysay 100,000 115,110 150,330 332,610 698,050 261632 412,251 673,883 458,773

  CENRO Guipos 127,000 227,110 227,330 227,160 808,600 161022.85 1,536,424 1,697,447 1,343,337

Zamboanga Sibugay 584,078 599,430 599,330 594,280 2,377,118 1583592.91 4,187,900 5,771,493 4,587,985

  CENRO Imelda 89,342 89,342 89,342 89,342 357,368 156900.4 13,996 170,896 -7,788

  CENRO Kabasalan 17,036 32,188 32,188 27,138 108,550 16076 31,178 47,254 -1,970

  CENRO Zamboanga City 477,700 477,900 477,800 477,800 1,911,200 1442925.49 4,142,726 5,585,651 4,630,051

 - Lands Regional Total 550,653 591,280 2,532,280 1,049,382 4,723,595 1557137.89 5,230,829 6,787,967 5,646,034

Zamboanga del Norte 53,350 77,400 2,033,400 521,027 2,685,177 25404 1,109,381 1,134,785 1,004,035

  CENRO Piñan 3,350 10,800 18,600 12,927 45,677 14310 10,400 24,710 10,560

  CENRO Manukan 50,000 64,100 2,007,250 502,650 2,624,000 9894 1,096,231 1,106,125 992,025

  CENRO Liloy 0 2,500 4,800 2,700 10,000 1150 1,300 2,450 -50

  CENRO Siocon 0 0 2,750 2,750 5,500 50 1,450 1,500 1,500

Zamboanga del Sur 7,000 22,000 7,000 37,000 73,000 32785 47,000 79,785 50,785

  CENRO Ramon 

  Magsaysay 0 15,000 0 30,000 45,000 18220 19,930 38,150 23,150

  CENRO Guipos 7,000 7,000 7,000 7,000 28,000 14565 20,040 34,605 20,605

Zamboanga Sibugay 490,303 491,880 491,880 491,355 1,965,418 1498948.89 4,074,448 5,573,397 4,591,214

  CENRO Imelda 36,842 36,842 36,842 36,842 147,368 98236.4 9,450 107,686 34,002

  CENRO Kabasalan 3,461 5,038 5,038 4,513 18,050 5600 12,360 17,960 9,461

  CENRO Zamboanga City 450,000 450,000 450,000 450,000 1,800,000 1395112.49 4,052,638 5,447,750 4,547,750

    *Foreshore Leases Regional Total 537,092 547,092 2,490,592 1,003,319 4,578,095 1496352.89 5,152,029 6,648,382 5,564,198

Zamboanga del Norte 50,000 60,000 2,003,000 501,227 2,614,227 4854 1,092,631 1,097,485 987,485

  CENRO Piñan 0 0 0 1,227 1,227 810 0 810 810

  CENRO Manukan 50,000 60,000 2,003,000 500,000 2,613,000 4044 1,092,631 1,096,675 986,675

Zamboanga del Sur 2,000 2,000 2,000 17,000 23,000 0 0 -4,000

  CENRO Ramon 

  Magsaysay 0 0 0 15,000 15,000 0 0 0

  CENRO Guipos 2,000 2,000 2,000 2,000 8,000 0 0 -4,000

Zamboanga Sibugay 485,092 485,092 485,592 485,092 1,940,868 1491498.89 4,059,398 5,550,897 4,580,713

  CENRO Imelda 35,092 35,092 35,092 35,092 140,368 96386.4 6,000 102,386 32,202

  CENRO Kabasalan 0 0 500 0 500 0 760 760 760

  CENRO Zamboanga City 450,000 450,000 450,000 450,000 1,800,000 1395112.49 4,052,638 5,447,750 4,547,750

    *Patrimonial Properties Zamboanga Sibugay

  CENRO Kabasalan 1,575 3,150 2,650 2,625 10,000 1000 3,000 4,000 -725

     *Application Fee

      for Free Patent Regional Total 11,986 41,038 39,038 43,438 135,500 56815 72,540 129,355 76,331

Zamboanga del Norte 3,350 17,400 30,400 19,800 70,950 20550 16,750 37,300 16,550

CENRO Piñan 3,350 10,800 18,600 11,700 44,450 13500 10,400 23,900 9,750

CENRO Manukan 0 4,100 4,250 2,650 11,000 5850 3,600 9,450 5,350

CENRO Liloy 0 2,500 4,800 2,700 10,000 1150 1,300 2,450 -50

  CENRO Siocon 0 0 2,750 2,750 5,500 50 1,450 1,500 1,500

Zamboanga del Sur 5,000 20,000 5,000 20,000 50,000 29015 43,740 72,755 47,755
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  CENRO Ramon 

  Magsaysay 0 15,000 0 15,000 30,000 14450 23,700 38,150 23,150

  CENRO Guipos 5,000 5,000 5,000 5,000 20,000 14565 20,040 34,605 24,605

Zamboanga Sibugay 3,636 3,638 3,638 3,638 14,550 7250 12,050 19,300 12,026

  CENRO Imelda 1,750 1,750 1,750 1,750 7,000 1850 3,450 5,300 1,800

  CENRO Kabasalan 1,886 1,888 1,888 1,888 7,550 5400 8,600 14,000 10,226

 - Forestry Regional Total 317,012 482,587 546,587 694,562 2,040,748 688393.55 3,251,947 3,940,340 3,140,741

Zamboanga del Norte 75,937 127,937 141,937 141,937 487,748 295589.7 1,371,280 1,666,869 1,462,995

  CENRO Piñan 25,000 75,000 75,000 75,000 250,000 96976.18 624,920 721,896 621,896

  CENRO Manukan 9,000 11,000 25,000 25,000 70,000 80964 61,284 142,248 122,248

  CENRO Liloy 7,500 7,500 7,500 7,500 30,000 19216 676,272 695,488 680,488

  CENRO Siocon 34,437 34,437 34,437 34,437 137,748 98433.52 8,804 107,238 38,364

Zamboanga del Sur 200,000 300,000 350,000 502,500 1,352,500 362544.85 1,816,845 2,179,390 1,679,390

  CENRO Ramon 

  Magsaysay 100,000 100,000 150,000 302,500 652,500 242202 376,341 618,543 418,543

  CENRO Guipos 100,000 200,000 200,000 200,000 700,000 120342.85 1,440,504 1,560,847 1,260,847

Zamboanga Sibugay 41,075 54,650 54,650 50,125 200,500 39941 63,822 103,763 8,038

  CENRO Imelda 2,500 2,500 2,500 2,500 10,000 8664 4,546 13,210 8,210

  CENRO Kabasalan 13,575 27,150 27,150 22,625 90,500 10476 18,818 29,294 -11,431

  CENRO Zamboanga City 25,000 25,000 25,000 25,000 100,000 20738 40,458 61,196 11,196

 - Wildlife Regional Total 2,400 3,620 3,660 3,170 12,850 5210 5,460 10,670 4,650

Zamboanga del Norte 0 800 500 400 1,700 1300 1,300 2,600 1,800

  CENRO Piñan 0 300 300 300 900 400 0 400 100

  CENRO Manukan 0 400 0 0 400 100 300 400 0

   CENRO Liloy 0 100 100 100 300 0 100 100 0

   CENRO Siocon 0 0 100 0 100 800 900 1,700 1,700

Zamboanga del Sur 0 220 660 270 1,150 2610 1,560 4,170 3,950

  CENRO Ramon 

  Magsaysay 0 110 330 110 550 1210 710 1,920 1,810

  CENRO Guipos 0 110 330 160 600 1400 850 2,250 2,140

Zamboanga Sibugay 2,400 2,600 2,500 2,500 10,000 0 0 -5,000

  CENRO Zamboanga City 2,400 2,600 2,500 2,500 10,000 1850 2,600 4,450 -550

 - IPAF Collection Regional Total 76,635 76,805 76,805 76,805 307,050 85255 421,262 506,517 353,077

Zamboanga del Norte 6,335 6,505 6,505 6,505 25,850 12695 299,202 311,897 299,057

  CENRO Piñan 85 255 255 255 850 7370 239,905 247,275 246,935

  CENRO Liloy 2,500 2,500 2,500 2,500 10,000 5325 32,510 37,835 32,835

  CENRO Siocon 3,750 3,750 3,750 3,750 15,000 0 26,787 26,787 19,287

Zamboanga del Sur 0 0 0 0 0 22560 0 22,560 22,560

  CENRO Guipos 20,000 20,000 20,000 20,000 80,000 22560 75,030 97,590 57,590

Zamboanga Sibugay 50,300 50,300 50,300 50,300 201,200 62,125 34,905 97,030 -3,570

  CENRO Imelda 50,000 50,000 50,000 50,000 200,000 50,000 0 50,000 -50,000

  CENRO Zamboanga City 300 300 300 300 1,200 12,125 47,030 59,155 58,555

Operations Against Illegal Environment 

and Natural Resources Activities 

1. DENR Monitoring Stations

DENR Monitoring Stations manned (no)
DENR Monitoring Stations

manned with monthly

report submitted to RO (no) Regional Total 22 0 0 0 22 22 2 24 2

Zamboanga del Norte 10 0 0 0 10 10 0 10 0

*Brgy. Tolon, Rizal

*Brgy. San Pedro,   

 Polanco   CENRO Piñan 2 0 0 0 2 2 0 2 0

*Sindangan   CENRO Manukan 1 0 0 0 1 1 0 1 0
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*Gatas, Kalawit

*Poblacion, Gutalac

*Bogabongan, Leon 

  Postigo   CENRO Liloy 3 0 0 0 3 3 0 3 0

*Upper Milidan, Baliguian

*Lintangan, Sibuco

*San Roque, Sirawai

*Pisawak, Sibuco, ZDN   CENRO Siocon 4 0 0 0 4 4 0 4 0

Zamboanga del Sur 2 0 0 0 2 2 1 3 1

*Brgy. Sigapod, Midsalip

  CENRO Ramon 

  Magsaysay 1 0 0 0 1 1 1 2 1

*Brgy. Diplo, Kumalarang   CENRO Guipos 1 0 0 0 1 1 0 1 0

Zamboanga Sibugay 10 0 0 0 10 10 1 11 1
*Sampoli B. Diplahan,

  ZSP

*Guintolan, Payao, ZSP

*Labrador, Buug, ZSP

*San Jose, Imelda, ZSP   CENRO Imelda 4 0 0 0 4 4 0 4 0
*Brgy.Sanghanan 

  Kabasalan,ZSP

*Brgy. Banker 

  Kabasalan,ZSP

*Brgy. Buayan 

  Kabasalan,Zsp   CENRO Kabasalan 3 0 0 0 3 3 0 3 0

*Pier

*Calarian

*Cabaluay

  CENRO Zamboanga 

   City 3 0 0 0 3 3 1 4 1

Report from CENROs/

PENROs submitted 

to FMB (no) Regional Office 22 0 0 0 22 22 2 24 2

2. Strengthening of Zamboanga 

    Peninsula Anti-illegal Logging 

    Task Force (AILTF)/

    Regional Anti-Environmental

    Crime Task Force (RAECTF)

Zamboanga Peninsula Anti-illegal Logging 

Task Force (AILTF) /Regional Anti-

Environmental

Crime Task Force (RAECTF) 

strengthened with report submitted to RO 

(no)
Regional Total 3 9 3 5 20 3 9 12 0

Zamboanga del Norte 0 4 0 0 4 0 4 4 0

  CENRO Piñan 0 1 0 0 1 0 1 1 0

  CENRO Manukan 0 1 0 0 1 0 1 1 0

  CENRO Liloy 0 1 0 0 1 0 1 1 0

  CENRO Siocon 0 1 0 0 1 0 1 1 0

Zamboanga del Sur 0 2 0 2 4 0 2 2 0

  CENRO Ramon 

  Magsaysay 0 1 0 1 2 0 1 1 0

  CENRO Guipos 0 1 0 1 2 0 1 1 0

Zamboanga Sibugay 3 3 3 3 12 3 3 6 0

  CENRO Imelda 1 1 1 1 4 1 1 2 0

  CENRO Kabasalan 1 1 1 1 4 1 1 2 0

  CENRO Zamboanga City 1 1 1 1 4 1 1 2 0
Zamboanga Peninsula

Anti- illegal Logging Task Force (AILTF)/ 

Regional Anti-Environmental Crime Task 

Force (RAECTF) strengthened with report 

submitted

to FMB (no) Regional Office 0 1 0 0 1 0 1 1 0

3. Strengthening of Wildlife 

     Traffic Monitoring Units

     (WTMU) in Air and Sea ports

WTMU strengthened with monthly report  

submitted to RO (no) Regional Total 4 0 0 0 4 4 0 4 0
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Zamboanga del Norte 2 0 0 0 2 2 0 2 0

* Dapitan Seaport   CENRO Piñan 1 0 0 0 1 1 0 1 0

* Dipolog Airport & Seaport   CENRO Manukan 1 0 0 0 1 1 0 1 0

Zamboanga del Sur 0 0 0 0 0 0 0 0 0

* Pagadian Airport

  CENRO Ramon 

  Magsaysay 1 0 0 0 1 1 0 1 0

Zamboanga Sibugay 0 0 0 0 0 0 0 0 0

* Zamboanga City

  Airport & Seaport   CENRO Zamboanga City 1 0 0 0 1 1 0 1 0

4. Deputation/mobilization 

     of Wildlife Enforcement 

     Officers (WEOs)

Training conducted (no)

 *Includes: 

  - Issuance of DENR

     Regional 

    Special Order Regional office 0 1 0 0 1 0 1 1 0

Monthly consolidated report submitted to 

BMB (no)

*Includes:

  - Attached copy of

    Monthly

    Accomplishment 

    Reports submitted 

    by WEOs, including 

    status of cases

    filed, if applicable
Regional office 3 3 3 3 12 3 3 6 0

5. Support/TA to investigation 

    of EMB and MGB based

   on complaints

Investigation of EMB 

and MGB based on 

complaints supported (no) Regional Office

 6. Support to 8888 based 

    on DENR MC 2021-11

8888 based on DENR MC 2021-11 

supported (no)  Regional Office 1 1 1 1 4 0 1 1 -1 Demand-driven Activity

Protected Areas, Caves, and Wetlands

Development and Management Sub-Program

Protected Areas Development and Management 

1. For the remaining initial 

    components of the NIPAS

    1.1 Protected Area 

        Establishment 

Protected Area 

established (no) Zamboanga Sibugay

Milestones:

CENRO Imelda

- Olutanga Island PLS

    (103,008.37 ha) 0 0 0 1 1 0 0 0

1. Preparation of PA Management

     Plan (IPAP) with indicative management 

     zones 0 0 0 1 1 0 0 0

2. Review by the  Regional  NIPAS Review

     Committee (RNRC) 0 0 0 1 1 0 0 0

2. For Proclaimed and Legislated PAs

    2.1  Demarcation of Boundaries

            for Legislated PAs

PA demarcated with report submitted to the Secretary 

through the BMB (no)

Regional Total

 - Dumanquillas

    Bay PLS 0 0 0 1 1 0 0 0

  Regional Office 0 0 0 1 1 0 0 0

Zamboanga del Sur

   PENRO Sur

Zamboanga Sibugay

  CENRO Imelda

           2.1.1 Ground 

                  survey/monumenting

Survey conducted & monuments

installed (no) Regional Total 43 124 92 86 345 12 182 194 27

Zamboanga del Sur

   PENRO Sur 31 112 80 73 296 0 144 144 1
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Zamboanga Sibugay

  CENRO Imelda 12 12 12 13 49 12 38 50 26

*Support to PENRO Sur Regional Office

Zamboanga del Sur

   PENRO Sur

          2.1.2  Inspection, Verification 

                    and Approval of Survey 

                   (IVAS) Survey plans approved (no) Regional Office 0 0 0 1 1 0 0 0

          2.1.3  Production and 

                     insatllation of signages Signages produced and installed (no)

Zamboanga del Sur

   PENRO Sur 0 15 15 0 30 0 15 15 0

     2.2 Survey and Registration of

            PA Occupants (SRPAO)

Brgys. surveyed (100%) in PA using SRPAO Forms 

(no) Zamboanga Sibugay

*Brgy. Situbo, Tampilisan, ZDN

*Brgy. Tininggaan, Tampilisan, ZDN

*Brgy. Sandayong, Tampilisan, ZDN

PENRO Sibugay

- Naga Kabasalan PL 0 3 0 0 3 1 2 3 0

     2.3 Monitoring and Validation

           of PA Occupants based

           on the SRPAO

Barangays with 100% surveyed of Tenured Migrants 

(households) monitored and validated using  SEAMS  

Questionnaire Form 1 and List of Qualified TMs 

(issued form 5) (no)
Zamboanga Sibugay

*Brgy. Guintoloan, Buug,ZS

*Brgy. Pling, Buug,ZS

*Brgy.Talairan, Buug,ZS

*Brgy. Labrador, Buug, ZS
CENRO Imelda

- Buug NBA 0 1 1 2 4 0 1 1 0

    2.4 PA Management Planning

          2.4.1 Delineation of Management

                  Zones

Length of PA Management zones delineated on the 

ground or marked based on the PAMP (km)

Zamboanga Sibugay

CENRO Kabasalan

 - Naga-Kabasalan PL 0 5 27 10 42 0 6 6 1

         2.4.2 Updating of PA Mgt. Plans PAMP updated (no) Zamboanga del Norte

CENRO Piñan

- Aliguay Island PLS 0 0 0 1 1 0 0 0

  2.5 PA Habitat Protection

        2.5.1 Biodiversity 

                 Monitoring 

                System (BMS)

BMS transects monitored (no)

 - semi-annually for marine PAs

 - quarterly for terrestrial PAs

BMS conducted and report presented 

to PAMB with BMS report submitted 

to PENRO (no) Regional Total 8 11 8 11 38 8 11 19 0

Zamboanga del Norte 2 5 2 5 14 2 5 7 0

  CENRO Piñan 1 3 1 3 8 1 3 4 0

*Brgy. Aliguay, Dapitan City    -Aliguay Island PLS 0 1 0 1 2 0 1 1 0

*Brgy. Selinog, Dapitan City    -Selinog Island PLS 0 1 0 1 2 0 1 1 0

   -Jose Rizal Memorial PL 1 1 1 1 4 1 1 2 0

* Brgy. Antonino, Labason

  CENRO Liloy

   -Murcielagos Island PLS 0 1 0 1 2 0 1 1 0

* Siocon

  CENRO Siocon

   -Siocon RR 1 1 1 1 4 1 1 2 0

Zamboanga Del Sur 0 0

PENRO Sur 2 1 2 1 6 2 1 3 0

   -Mt. Timolan PL 1 1 1 1 4 1 1 2 0

*Sibanog Reef, Margosatubig

*V. Sagun, ZDS    -Dumanquillas Bay  PLS 1 0 1 0 2 1 0 1 0

Zamboanga Sibugay 4 5 4 5 18 4 5 9 0

*Poblacion, Buug 

  CENRO Imelda

    -Buug NBA 1 1 1 1 4 1 1 2 0

*Tipan, Naga

   CENRO Kabasalan

     -Naga-Kabasalan PL 1 1 1 1 4 1 1 2 0
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  CENRO Zamboanga City 2 3 2 3 10 2 3 5 0

*Little Sta. Cruz Island

*Great Sta. Cruz Island 

 (beach area) -apply CORVA

    -Great & Little Sta. Cruz 

      Island PLS 0 1 0 1 2 0 1 1 0

*Muruk, Pasonanca

*Profem Baluno

*Nancy, Upper La Paz

*Labuyo, Upper Bunguiao

*Cabonegro, Tolosa                            

*Carrion, Salaan    -Pasonanca NP 1 1 1 1 4 1 1 2 0

*Brgy. Masula, Isabela City    -Basilan NBA 1 1 1 1 4 1 1 2 0

BMS reports reviewed and database developed/

maintained with report submitted to RO (no) Regional Total 8 11 8 11 38 8 11 19 0

PENRO Norte 2 5 2 5 14 2 5 7 0

PENRO Sur 2 1 2 1 6 2 1 3 0

PENRO Sibugay 4 5 4 5 18 4 5 9 0

BMS report with 

analysis  and summary 

submitted to BMB (no)

  - Database developed 

    and maintained (no) Regional Office 8 11 8 11 38 6 11 17 -2

Report still in transit to RO 1. Siocon 

RS 2. Jose Rizal Memorial PL

         2.5.2 Patrolling

                  2.5.2.1  Hiring of

                                Park Rangers Park Rangers hired (no) Regional Total 63 63 63 63 63 63 98 98 35

Zamboanga del Norte 6 6 6 6 6 6 12 12 6

  CENRO Piñan 4 4 4 4 4 4 8 8 4

*1,188.39 ha    -Aliguay Island PLS 2 2 2 2 2 2 4 4 2

*959.41 ha    -Selinog Island PLS 1 1 1 1 1 1 2 2 1

*474.82 ha    -Jose Rizal Memorial PL 1 1 1 1 1 1 2 2 1

*100.40 ha

  CENRO Liloy

   -Murcielagos Island PLS 1 1 1 1 1 1 2 2 1

*855.59 ha

  CENRO Siocon

  -Siocon RR 1 1 1 1 1 1 2 2 1

Zamboanga Del Sur 0 0 0

  PENRO Sur 29 29 29 29 29 29 58 58 29

*2,244.54 ha    -Mt. Timolan PL 3 3 3 3 3 3 6 6 3

*26,111.21 ha    -Dumanquillas Bay PLS 26 26 26 26 26 26 52 52 26

Zamboanga Sibugay 28 28 28 28 28 28 28 28 0

*1,261.46 ha

  CENRO Imelda

   -Buug NBA 2 2 2 2 2 2 2 2 0

*5,505.45 ha

   CENRO Kabasalan

     -Naga-Kabasalan PL 6 6 6 6 6 6 6 6 0

  CENRO Zamboanga City 20 20 20 20 20 20 20 20 0

*12,102.08 ha    -Pasonanca NP 13 13 13 13 13 13 13 13 0

*1,827.16 ha

   -Great & Little Sta.

    Cruz Island PLS 2 2 2 2 2 2 2 2 0

*4,545.99 ha    -Basilan NBA 5 5 5 5 5 5 5 5 0

PA patrolled (km) Regional Total 1,525 1,310 1,310 1,310 5,454 1042.243 2,318 3,361 526

Zamboanga del Norte 107 107 107 107 429 140.788 137 278 64

  CENRO Piñan 79 79 79 79 315 108.98 103 212 55

*11.88 km    -Aliguay Island PLS 36 36 36 36 143 43.76 45 89 18

*9.59 km    -Selinog Island PLS 29 29 29 29 115 49.43 41 91 33

*4.75 km    -Jose Rizal Memorial PL 14 14 14 14 57 15.79 17 33 4

*1.004 km

  CENRO Liloy

   -Murcielagos Island PLS 3 3 3 3 12 4.248 4 8 2

*8.56 km

  CENRO Siocon

  -Siocon RR 26 26 26 26 103 27.56 30 58 6

Zamboanga Del Sur
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  PENRO Sur 624 624 624 624 2,494 338.596 1,265 1,603 356

*43.73 km    -Mt. Timolan PL 131 131 131 131 525 57.576 307 364 102

*164.14 km    -Dumanquillas Bay PLS 492 492 492 492 1,970 281.02 958 1,239 254

Zamboanga Sibugay 794 579 579 579 2,530 599.559 879 1,479 106

*41.67 km

  CENRO Imelda

   -Buug NBA 125 60 60 60 305 125.12 60 185 0

*60 km

   CENRO Kabasalan

     -Naga-Kabasalan PL 180 108 108 108 504 180 108 288 0

  CENRO Zamboanga City 489 411 411 411 1,721 559.009 447 1,006 106

*96 km    -Pasonanca NP 288 210 210 210 918 298.853 294 593 95

*57 km

   -Great & Little Sta.

    Cruz Island PLS 171 171 171 171 684 229.256 122 351 9

*9.9 km    -Basilan NBA 30 30 30 30 119 30.9 31 62 3

        2.5.3 Communication,

                 Education and Public

                 Awareness Interpretative signs installed (no) Regional Total 12 4 12 6 34 8 8 16 0

Zamboanga del Sur

PENRO Sur 8 0 0 0 8 4 4 8 0

   - Mt. Timolan PL 4 0 0 0 4 4 0 4 0

   - Dumanquillas Bay

      PLS 4 0 0 0 4 0 4 4 0

Zamboanga Sibugay 4 4 12 6 26 4 4 8 0

CENRO Imelda

    - Buug NBA 4 0 0 0 4 4 0 4 0

CENRO Kabasalan

    - Naga Kabasalan PL 0 4 0 6 10 0 4 4 0

CENRO Zamboanga

 City 0 0 12 0 12 0 0 0

 - Pasonanca NP 0 0 8 0 8 0 0 0

 - Great & Little Sta. Cruz 

    PLS 0 0 2 0 2 0 0 0

 - Basilan NBA 0 0 2 0 2 0 0 0

CEPA materials developed/produced and 

distributed/disseminated (print, video, etc.) (no) Regional Total 0 2 4 8 14 0 2 2 0

Zamboanga del Norte 0 0 0 5 5 0 0 0

CENRO Piñan 0 0 0 3 3 0 0 0

*Coffee Table Book  - Aliguay Island PLS 0 0 0 1 1 0 0 0

*Coffee Table Book

 - Jose Rizal

   Memorial PL 0 0 0 1 1 0 0 0

*Coffee Table Book  - Selinog Island PLS 0 0 0 1 1 0 0 0

*Coffee Table Book

  CENRO Liloy

   -Murcielagos Island PLS 0 0 0 1 1 0 0 0

*Coffee Table Book

CENRO Siocon

    - Siocon RR 0 0 0 1 1 0 0 0

Zamboanga del Sur 0 0

PENRO Sur 0 2 2 0 4 0 2 2 0

*Promotional Videos    - Mt. Timolan PL 0 1 1 0 2 0 1 1 0

*Promotional Videos

   - Dumanquillas Bay

      PLS 0 1 1 0 2 0 1 1 0

Zamboanga Sibugay 0 0 2 3 5 0 0 0

*Coffee Table Book

CENRO Imelda

    - Buug NBA 0 0 1 0 1 0 0 0

*Coffee Table Book

PENRO Sibugay

  - Naga-Kabasalan  PL 0 0 0 1 1 0 0 0
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CENRO Zamboanga

 City 0 0 1 2 3 0 0 0

*Promotional Videos  - Pasonanca NP 0 0 1 0 1 0 0 0

*Coffee Table Book

 - Great & Little 

    Sta. Cruz Island 

    PLS 0 0 0 1 1 0 0 0

*Coffee Table Book  - Basilan NBA 0 0 0 1 1 0 0 0

        2.6  Biodiversity-Friendly

               Social Enterprises (BDFE) 

               Terrestrial PAs

                 - Inventory, rapid 

                   assessment, 

                   and profiling
POs inventoried and profiled (no)

POs inventoried and profiled with report submitted to 

PENRO  (no) Regional Total 0 1 0 5 6 0 1 1 0

Zamboanga del Norte 0 0 0 2 2 0 0 0

  CENRO Piñan

 - Jose Rizal Memorial PL 0 0 0 1 1 0 0 0

  CENRO Siocon

   -Siocon RR 0 0 0 1 1 0 0 0

Zamboanga Del Sur 0 0 0

  PENRO Sur

   -Mt. Timolan PL 0 1 0 0 1 0 1 1 0

Zamboanga Sibugay 0 0 0 3 3 0 0 0

  CENRO Imelda 

  -Buug NBA 0 0 0 1 1 0 0 0

  CENRO Zamboanga City 0 0 0 2 2 0 0 0

  -Pasonanca NP 0 0 0 1 1 0 0 0

  -Basilan NBA 0 0 0 1 1 0 0 0

Report reviewed and endorsed to RO (no) Regional Total 0 1 0 5 6 0 1 1 0

PENRO Norte 0 0 0 2 2 0 0 0

PENRO Sur 0 1 0 0 1 0 1 1 0

PENRO Sibugay 0 0 0 3 3 0 0 0

Report reviewed and endorsed to BMB (no) Regional Office 0 0 0 6 6 0 0 0

   2.7 PAMB Operationalization 0 0

           2.7.1 PAMB Operations

                    Manual Preparation PAMB Operations Manual prepared (no) Regional Total 0 0 0 1 1 0 0 0

Regional Office 0 0 0 1 1 0 0 0

Zamboanga Sibugay 0 0

PAMB Manual of Operations reviewed and endorsed 

to RO through the CENRO and/or PENRO (no) Zamboanga Sibugay 0 0

PENRO Sibugay

  - Naga-Kabasalan PL 0 0 1 0 1 0 0 0

PAMB Operations Manual reviewed and endorsed to 

RO (no) PENRO Sibugay 0 0 0 1 1 0 0 0

Approved PAMB Operations Manual reviewed and 

copy provided to DENR Central Office through the 

BMB (no) Regional Office 0 0 0 1 1 0 0 0

          2.7.2 Capacity Building

Capacity building conducted (no)

 - Orientation-workshop

    on ENR policies for 

     PA mgt.  and 

    enforcement, duties/ 

    functions/roles of 

    PAMB members in

    PA mgt. (for New PAs)

 - BAMS training for terrestrial PAs Regional Office 0 2 0 0 2 0 2 2 0

           2.7.3 PAMB Meetings Minutes of the meetings

approved (no)
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Minutes of the meetings

endorsed to PENRO (no) Regional Total 11 11 11 11 44 11 11 22 0

Zamboanga del Norte 5 5 5 5 20 5 5 10 0

  CENRO Piñan 3 3 3 3 12 3 3 6 0

   -Aliguay Island PLS 1 1 1 1 4 1 1 2 0

   -Selinog Island PLS 1 1 1 1 4 1 1 2 0

   - Jose Rizal Memorial PL 1 1 1 1 4 1 1 2 0

  CENRO Liloy

   -Murcielagos Island PLS 1 1 1 1 4 1 1 2 0

  CENRO Siocon

   -Siocon RR 1 1 1 1 4 1 1 2 0

Zamboanga Del Sur 0 0

  PENRO Sur 2 2 2 2 8 2 2 4 0

   -Mt. Timolan PL 1 1 1 1 4 1 1 2 0

   -Dumanquillas Bay  PLS 1 1 1 1 4 1 1 2 0

Zamboanga Sibugay 4 4 4 4 16 4 4 8 0

  CENRO Imelda 

  -Buug NBA 1 1 1 1 4 1 1 2 0

   CENRO Kabasalan

     -Naga-Kabasalan PL 1 1 1 1 4 1 1 2 0

  CENRO Zamboanga City 2 2 2 2 8 2 2 4 0

  -Pasonanca NP 1 1 1 1 4 1 1 2 0

  -Basilan NBA 1 1 1 1 4 1 1 2 0

Minutes of the meetings reviewed

and endorsed to RO (no) Regional Total 7 13 11 13 44 6 15 21 1

PENRO Norte 5 5 5 5 20 4 6 10 0

PENRO Sur 2 2 2 2 8 2 2 4 0

PENRO Sibugay 0 6 4 6 16 0 7 7 1

Approved minutes of the meetings reviewed and 

endorsed to the Secretary thru BMB (no) Regional Office 0 11 11 22 44 0 12 12 1

Approved PAMB Resolutions with minutes of meetings 

approved (no)

Draft PAMB Resolutions with

signed minutes of meeting 

endorsed to PENRO (no)

Regional Total 11 11 11 11 44 43 54 97 75

Zamboanga del Norte 5 5 5 5 20 16 19 35 25

  CENRO Piñan 3 3 3 3 12 13 14 27 21

   -Aliguay Island PLS 1 1 1 1 4 5 8 13 11

   -Selinog Island PLS 1 1 1 1 4 4 2 6 4

   - Jose Rizal Memorial PL 1 1 1 1 4 4 4 8 6

  CENRO Liloy

   -Murcielagos Island PLS 1 1 1 1 4 1 3 4 2

  CENRO Siocon

   -Siocon RR 1 1 1 1 4 2 2 4 2

Zamboanga Del Sur 0 0

  PENRO Sur 2 2 2 2 8 15 13 28 24

   -Mt. Timolan PL 1 1 1 1 4 7 11 18 16

   -Dumanquillas Bay  PLS 1 1 1 1 4 8 2 10 8

Zamboanga Sibugay 4 4 4 4 16 12 22 34 26

  CENRO Imelda 

  -Buug NBA 1 1 1 1 4 8 2 10 8

   CENRO Kabasalan

     -Naga-Kabasalan PL 1 1 1 1 4 3 2 5 3

  CENRO Zamboanga City 2 2 2 2 8 1 18 19 15

  -Pasonanca NP 1 1 1 1 4 0 15 15 13

  -Basilan NBA 1 1 1 1 4 1 3 4 2
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Draft PAMB Resolutions with 

signed minutes of meeting 

endorsed to RO (no) Regional Total 7 13 11 13 44 21 63 84 64

PENRO Norte 5 5 5 5 20 14 21 35 25

PENRO Sur 2 2 2 2 8 7 13 20 16

PENRO Sibugay 0 6 4 6 16 0 29 29 23

Signed PAMB Resolutions with minutes of meeting 

endorsed to the Secretary thru BMB (no) Regional Office 0 11 11 22 44 0 51 51 40

    2.8  Protected Area Management 

           Office (PAMO) 

           Operationalization

         2.8.1 Hiring of PAMO staff/Jos PAMO staff/JOs hired (no) Regional Total 13 13 13 13 13 13 13 13 0

Zamboanga del Norte 5 5 5 5 5 5 5 5 0

  CENRO Piñan 3 3 3 3 3 3 3 3 0

   -Aliguay Island PLS 1 1 1 1 1 1 1 1 0

   -Selinog Island PLS 1 1 1 1 1 1 1 1 0

   -Jose Rizal Memorial PL 1 1 1 1 1 1 1 1 0

  CENRO Liloy

   -Murcielagos Island PLS 1 1 1 1 1 1 1 1 0

  CENRO Siocon

  -Siocon RR 1 1 1 1 1 1 1 1 0

Zamboanga Del Sur 0 0 3 3 3

  PENRO Sur 3 3 3 3 3 3 3 3 0

   -Mt. Timolan PL 1 1 1 1 1 1 1 1 0

   -Dumanquillas Bay

     PLS 2 2 2 2 2 2 2 2 0

Zamboanga Sibugay 5 5 5 5 5 5 5 5 0

  CENRO Imelda

   -Buug NBA 1 1 1 1 1 1 1 1 0

   CENRO Kabasalan

     -Naga-Kabasalan PL 1 1 1 1 1 1 1 1 0

  CENRO Zamboanga City 3 3 3 3 3 3 3 3 0

   -Pasonanca NP 1 1 1 1 1 1 1 1 0

   -Basilan NBA 1 1 1 1 1 1 1 1 0

   -Great & Little Sta.

    Cruz Island PLS 1 1 1 1 1 1 1 1 0

Technical Staff hired (no) Regional Total 7 7 7 7 7 7 7 7 0

Regional Office    4 4 4 4 4 4 4 4 0

PENRO Norte 1 1 1 1 1 1 1 1 0

PENRO Sur 1 1 1 1 1 1 1 1 0

PENRO Sibugay 1 1 1 1 1 1 1 1 0

   2.9 Ecotourism Program 

         2.9.1 Preparation of

                 Ecotourism Management   

                 Plan

                  2.9.1.1 Conduct of 

                             Preliminary

                             Site Evaluation 

Preliminary site evaluation conducted with report 

submitted to PENRO (no) Regional Total 5 0 0 0 5 4 1 5 0

Zamboanga del Norte 4 0 0 0 4 4 0 4 0

CENRO Piñan 3 0 0 0 3 3 0 3 0

- Jose Rizal Memorial PL 1 0 0 0 1 1 0 1 0

- Selinog Island PLS 1 0 0 0 1 1 0 1 0

- Aliguay Island PLS 1 0 0 0 1 1 0 1 0

  CENRO Liloy

   -Murcielagos Island PLS 1 0 0 0 1 1 0 1 0

Zamboanga del Sur

PENRO Sur

- Dumanquillas Bay PLS 1 0 0 0 1 0 1 1 0
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Report on the preliminary site evaluation reviewed and 

endorsed to RO (no) Regional Total 0 5 0 0 5 4 1 5 0

 PENRO Norte 0 4 0 0 4 4 0 4 0

 PENRO Sur 0 1 0 0 1 0 1 1 0

Report on Preliminary Site Evaluation reviewed and 

endorsed to BMB (no) Regional Office    0 5 0 0 5 0 5 5 0

     2.9.2 Conduct of carrying capacity Carrying capacity conducted with report submitted (no)

Zamboanga Sibugay

CENRO Imelda

 - Buug NBA 0 1 0 0 1 0 1 1 0

     2.9.3 Visitor Impact Study/

              Monitoring on Ecotourism

              Activities

Visitor Impact Study/

monitoring on ecotourism

activities 

conducted (no)

Report on visitor impact study/monitoring on 

ecotourism activities reviewed and endorsed to 

PENRO (no) Regional Total 1 0 3 3 7 0 1 1 0

Zamboanga del Norte 0 0 3 1 4 0 0 0

  CENRO Piñan 0 0 3 0 3 0 0 0

   -Jose Rizal Memorial PL 0 0 1 0 1 0 0 0

   -Selinog Island PLS 0 0 1 0 1 0 0 0

   - Aliguay Island PLS 0 0 1 0 1 0 0 0

  CENRO Liloy

   -Murcielagos Island PLS 0 0 0 1 1 0 0 0

Zamboanga del Sur

  PENRO Sur 

   -Mt. Timolan PL 1 0 0 0 1 0 1 1 0

Zamboanga Sibugay

 CENRO Zamboanga City 0 0 0 2 2 0 0 0

 

   -Great & Little Sta. Cruz 

      Island PLS 0 0 0 1 1 0 0 0

 

   -Pasonanca NP 0 0 0 1 1 0 0 0

Report on visitor impact study/monitoring on 

ecotourism activities reviewed and endorsed to 

Region (no) Regional Total 1 0 0 6 7 0 1 1 0

 PENRO Norte 0 0 0 4 4 0 0 0

 PENRO Sur 1 0 0 0 1 0 1 1 0

 PENRO Sibugay 0 0 0 2 2 0 0 0

Report on visitor impact monitoring on ecotourism 

activities reviewed and endorsed to BMB (no)

Regional Office    0 0 0 7 7 0 0 0

         2.9.4  Maintenance of PA

                     Management Office/

                     other PA Facilities

PA Management Office/other PA facilities maintained 

(no)

PA Management Office / 

other PA facilities maintained (no) Regional Total 6 0 0 0 6 6 0 6 0

Zamboanga del Norte 3 0 0 0 3 3 0 3 0

  CENRO Piñan 2 0 0 0 2 2 0 2 0

*Viewing Deck 

    - change of Ceiling and

      repainting of Roof 

*Eco Trail

   - replacement of handrails    -Jose Rizal Memorial PL 1 1 1 1 1 1 1 1 0

* Multipurpose Building

    - Change of Sliding Windows

    - Repair of Door Jam

    - Landscaping improvement    -Selinog Island PLS 1 1 1 1 1 1 1 1 0
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* Gazebo

    - change of flooring, roofing

      and walls

  CENRO Liloy

   -Murcielagos Island PLS 1 1 1 1 1 1 1 1 0

Zamboanga del Sur

* Eco-lodge

* Multi-purpose Hall with kitchen

* Comfort Room

* Picnic Shed (10)

* Mini-Wharf

* View Deck

* Picnic Raft Water System

* Solar Light System

* Waiting Shed

* Jet Matic Water Pump

 *Includes concerting of pathway

  PENRO Sur 

   -Mt. Timolan PL 1 0 0 0 1 1 0 1 0

Zamboanga Sibugay 2 0 0 0 2 2 0 2 0

* Replace/repair and extension

   of roofing materials of MBRC

  CENRO Zamboanga City

   -Great & Little Sta. Cruz 

      Island PLS 1 0 0 0 1 1 0 1 0

 * Baluno Ecological   

    Research 

   Training Center   

    (BERTC)

    - maintain and repair of dilapidated 

       ceiling of Multipurpose building

      of BERTC

  CENRO Zamboanga City

   -Pasonanca NP 1 0 0 0 1 1 0 1 0

      2.9.5  Conduct of 

                   Regional Ecotourism

                   Council (REC) 

 

Regional Ecotourism

Council (REC) meeting conducted (no) Regional Office 0 0 0 1 1 0 0 0

  2.10 Inventory Activities within

             the PA

        2.10.1 Inventory of existing

                       facilities 100% Existing facilities inventoried (no) Zamboanga Sibugay

CENRO Kabasalan

- Naga-Kabasalan PL 0 0 0 1 1 0 0 0

        2.10.2 Inventory of tenurial

                       instruments, contracts, 

                       agreements, and 

                       issuances of permits for 

                       resource use within the 

                       protected area

100% of of tenurial instruments, contracts, 

agreements, and issuances of permits for resource 

use within the protected area inventoried (no.) Zamboanga Sibugay

CENRO Kabasalan

- Naga-Kabasalan PL 0 0 0 1 1 0 0 0

     2.13 Submission of Annual 

               State of the PA Report Annual PA report submitted (no) Regional Total 0 0 0 12 12 0 0 0

Zamboanga del Norte 0 0 0 5 5 0 0 0

  CENRO Piñan 0 0 0 3 3 0 0 0

   -Aliguay Island PLS 0 0 0 1 1 0 0 0

   -Selinog Island PLS 0 0 0 1 1 0 0 0

   - Jose Rizal Memorial PL 0 0 0 1 1 0 0 0

  CENRO Liloy

   -Murcielagos Island PLS 0 0 0 1 1 0 0 0

  CENRO Siocon

   -Siocon RR 0 0 0 1 1 0 0 0

Zamboanga Del Sur 0 0 0

  PENRO Sur 0 0 0 2 2 0 0 0

   -Mt. Timolan PL 0 0 0 1 1 0 0 0

   -Dumanquillas Bay  PLS 0 0 0 1 1 0 0 0

Zamboanga Sibugay 0 0 0 5 5 0 0 0
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  CENRO Imelda

    -Buug NBA 0 0 0 1 1 0 0 0

   CENRO Kabasalan

     -Naga-Kabasalan PL 0 0 0 1 1 0 0 0

  CENRO Zamboanga City 0 0 0 3 3 0 0 0

    -Great & Little Sta. Cruz 

      Island PLS 0 0 0 1 1 0 0 0

    -Pasonanca NP 0 0 0 1 1 0 0 0

    -Basilan NBA 0 0 0 1 1 0 0 0

3. Management of Caves 

    and Cave Resources 

   3.1  Identification, Inventory and

          Geotagging of Caves

Consolidated inventory list of identified caves from the 

whole Region submitted to BMB (no)

Inventory list of identified caves submitted to PENRO 

with the following information present:

 - local cave name

 - location with corresponding coordinates 

   and geotagged photos

 - location map with shapefiles
Regional Total 0 7 7 0 14 3 11 14 7

Zamboanga Del Norte 0 7 5 0 12 3 10 13 6

  CENRO Piñan 0 2 2 0 4 3 1 4 2

  CENRO Manukan 0 2 2 0 4 0 4 4 2

  CENRO Liloy 0 2 0 0 2 0 2 2 0

  CENRO Siocon 0 1 1 0 2 0 3 3 2

Zamboanga del Sur

  CENRO Ramon Magsaysay 0 0 1 0 1 0 1 1 1

Zamboanga Sibugay

*Within PA (Naga Kabasalan PL)   PENRO Sibugay 0 0 1 0 1 0 0 0

Inventory list of identified caves endorsed to RO with 

the following information present:

 - local cave name

 - location with corresponding  

   coordinates and geotagged 

   photos

 - location map with shapefiles

Regional Total 0 5 8 1 14 3 11 14 9

PENRO Norte 0 5 7 0 12 3 10 13 8

PENRO Sur 0 0 0 1 1 0 1 1 1

PENRO Sibugay 0 0 1 0 1 0 0 0

Consolidated inventory list of identified caves from the 

whole Region submitted to BMB (no) Regional Office    0 0 0 1 1 0 0 0

   3.2 Cave assessment and 

            classification

Caves assessed and mapped with recommended 

classification (no)

Detailed cave assessment report endorsed to PENRO 

(no)

*Includes:

 - At least Grade 3C map

 -  Recommended classification

 -   Other pertinent documents and 

     data e.g. GIS shapefiles, maps, 

     photos, etc.

Regional Total 1 3 0 3 7 1 3 4 0

Zamboanga Del Norte 1 3 0 1 5 1 3 4 0

* Adaza Cave, Labakid, Roxas, ZN

* Curio Cave, Sanao, Katipunan, ZN

* Eguia Cave, Sanao, Katipunan, ZN CENRO Manukan 1 2 0 0 3 1 2 3 0

* Walo Cave ( Poblacion, Godod)

* Titik Cave ( Titik, Leon Postigo)   CENRO Liloy 0 1 0 1 2 0 1 1 0

Zamboanga del Sur 0 0 0

* Madangit Cave, Brgy.

  Ocapan,San Miguel, ZDS CENRO Guipos 0 0 0 1 1 0 0 0

Zamboanga Sibugay 0 0 0
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*Abuyadero Cave  Brgy. Quiniput, ZC   CENRO Zamboanga City 0 0 0 1 1 0 0 0

Provincewide report reviewed and consolidated 

including GIS endorsed to RO (no) 

Regional Total 0 0 0 3 3 1 0 1 1

PENRO Norte 0 0 0 1 1 1 0 1 1

PENRO Sur 0 0 0 1 1 0 0 0

PENRO Sibugay 0 0 0 1 1 0 0 0

Report reviewed and consolidated including maps 

endorsed to BMB (no) Regional Office    0 0 0 1 1 0 0 0

   3.3 Preparation of Cave 

          Management Plan

Consolidated Cave Management Plans reviewed and 

endorsed to BMB(no)

Cave Management Plan prepared and submitted to 

PENRO(no) Regional Total 0 0 2 3 5 0 0 0

Zamboanga del Norte 0 0 2 0 2 0 0 0

* Galakting Cave, Katipunan, ZN   CENRO Manukan 0 0 1 0 1 0 0 0

* Buliajung Cave, Sibuco   CENRO Siocon 0 0 1 0 1 0 0 0

Zamboanga del Sur 0 0 0 2 2 0 0 0

* Liwaya III, Midsalip, ZDS

  CENRO Ramon 

   Magsaysay 0 0 0 1 1 0 0 0

* Sano Cave, Brgy. Balubuan, Dumalinao, ZDS CENRO Guipos 0 0 0 1 1 0 0 0

Zamboanga Sibugay 0 0

* Dao Cave, Tipan, Naga, ZSP   CENRO Kabasalan 0 0 0 1 1 0 0 0

Cave Management Plan initially reviewed and 

endorsed to RO (no) Regional Total 0 0 1 4 5 0 0 0

PENRO Norte 0 0 1 1 2 0 0 0

PENRO Sur 0 0 0 2 2 0 0 0

PENRO Sibugay 0 0 0 1 1 0 0 0

Consolidated Cave Management Plans reviewed and 

endorsed to BMB(no) Regional Office    0 0 0 1 1 0 0 0

   3.4 Updating of Cave 

         Management Plan

Cave Management Plan updated and submitted to 

PENRO (no) Zamboanga Sibugay

*Timalang Cave   CENRO Kabasalan 0 0 0 1 1 0 0 0

Zamboanga Sibugay 0 0

PENRO Sibugay 0 0 0 1 1 0 0 0

Consolidated Cave Management Plan reviewed and 

endorsed to BMB(no) Regional Office    0 0 0 1 1 0 0 0

   3.5 Implementation of Cave 

        Management Plan

Cave Management Plan 

implemented  with progress 

report submitted to BMB (no) Regional Total 0 0 4 2 6 0 0 0

Zamboanga del Norte

*Armalite Cave, Lipay, Jose Dalman, ZN

Activities:

1. Research on carrying capacity of cave

2. Conduct Communication, Education and Public 

Awareness (CEPA)

3. Installation of Signage’s on

      Ecological Prevention

4. Drafting/ Signing of Memorandum of 

      Agreement among DENR, LGU and BLGU

5. Creation of Technical Working

     Group (TWG) for monitoring

Zamboanga del Norte

  CENRO Manukan 0 0 0 1 1 0 0 0

Zamboanga del Sur 0 0 3 0 3 0 0 0

  CENRO Ramon 

  Magsaysay 0 0 2 0 2 0 0 0
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*Cathedral  Cave, 

  Sominot, ZDS

  Activities:

  1. MOA Signing

 2. Training of Cave Tour Guide

      (refer for DOT on the process of training)

 3. Installation of Hazard 

      signages both inside 

      and outside the cave.

4. Conduct Disaster Risk Reduction

     Assessment 0 0 1 0 1 0 0 0

*Lipawan Cave Dumingag, ZDS

  Activities:

1. CEPA

2. Tree Planting And Clean-Up Drive

3. Cave Zoning

4. Installation of Signages

5. Enactment Of Cave Ordinance by the LGU

6.  MOA signing 0 0 1 0 1 0 0 0

* Balumbunan Cave, Bayog, ZDS

  Activities:

  1. Establishment of signages

  2. Adoption of cave mgt. zoning map by the SB

  3. Conduct leadership training and team 

        building seminars to Pos and stakeholders

  4. Conduct monitoring and profiling

       of livelihood projects

 5. Publication and production of IEC

      materials to the community

6. Household survey

7. Establishment of seedbank

     for backyard gardening   CENRO Guipos 0 0 1 0 1 0 0 0

Zamboanga Sibugay 0 0 1 1 2 0 0 0

*Muyo Cave Systems

 Activities:

  1. CEPA 

     - installation of signages/tarpaulins

     - reactivation of MRF

2. Organization & Operationalization

     of Cave mgt. Office (CMO)

     - CMO created/ operationalized

     - conduct of training for volunteers

3. Deputation of Brgy. Police Security 

     Officer (BPSO)

    - BPSO trained & deputized (6)

4. Road improvement/ concreting

5. Flood control along Muyo river   CENRO Imelda 0 0 0 1 1 0 0 0

*Victoria Cave Complex, ZC

 (Palacio Cave & Pader Cave of Victoria Cave 

Complex)

  - conduct of study to determine the allowed 

    visitors at a given time

 (Malambuaya Cave of Victoria Cave Complex)

   - Conduct resource assessment   CENRO Zamboanga City 0 0 1 0 1 0 0 0

   3.6 Conduct of Regional Cave

          Committee Meeting RCC meeting conducted (no) Regional Office 0 0 0 1 1 0 0 0

4. Conservation of Inland Wetlands
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   4.1 Inland Wetland Inventory

         and profiling

         4.1.1  Inland Wetland Inventory Consolidated inventory, maps, and photos endorsed 

to BMB (no)

Initial evaluation report/inventory submitted to PENRO 

(no)

 *Includes:

   - wetland name

   - type

   - location

   - coordinates

    - approximate length/size

      and uses Regional Total 0 0 3 1 4 0 0 0

Zamboanga del Norte

*Matingon Falls, Brgy. Poblacion, Godod, ZDN

*Libatis Falls, Brgy. Sianan, Godod, ZDN

*Busyawan Falls, Brgy. Sioran, Godod, ZDN CENRO Liloy 0 0 3 0 3 0 0 0

Zamboanga Sibugay

* Ayala River, ZC CENRO Zamboanga City 0 0 0 1 1 0 0 0

Inventory of identified wetlands within the province 

endorsed to RO (no) Regional Total 0 0 0 2 2 0 0 0

PENRO Norte 0 0 0 1 1 0 0 0

PENRO Sibugay 0 0 0 1 1 0 0 0

Consolidated inventory, maps, and photos endorsed 

to BMB (no) Regional Office 0 0 0 1 1 0 0 0

         4.1.2  Inland Wetland Profiling Consolidated profiles including GIS

endorsed to BMB (no)

Inland wetlands profile using Wetland Information 

Sheet (WIS) with geotagged photos & other pertinent 

documents and data e.g. GIS shapefiles, maps, 

photos, etc (no) Regional Total 0 2 3 1 6 0 2 2 0

Zamboanga del Norte 0 2 3 0 5 0 2 2 0

* Murias Falls - Katipunan, ZDN

* Mati Falls - Mati, Manukan, ZDN CENRO Manukan 0 2 0 0 2 0 2 2 0

* Matiag, Siocon, ZDN

* Cawit-Cawit Mangrove Area, Sibuco, ZDN

* Bucana, Siocon, ZDN CENRO Siocon 0 0 3 0 3 0 0 0

Zamboanga Sibugay

* Ayala River, ZC CENRO Zamboanga City 0 0 0 1 1 0 0 0

Consolidated province-wide reports 

including GIS endorsed to RO (no) Regional Total 0 0 1 1 2 0 0 0

PENRO Norte 0 0 1 0 1 0 0 0

PENRO Sibugay 0 0 0 1 1 0 0 0

Consolidated profiles including GIS

endorsed to BMB (no) Regional Office 0 0 0 1 1 0 0 0

    4.2 Preparation of Inland Wetland 

            Management Plan

Inland Wetland 

Management Plan prepared (no)

Wetland management plans prepared and submitted

to PENRO (no) Regional Total 0 0 1 1 2 0 0 0

Zamboanga del Norte

*Manaol Wetlands, Siocon, ZDN  CENRO Siocon 0 0 0 1 1 0 0 0

Zamboanga del Sur

*Mt. Timolan PL

 - Mensabok Swamp PENRO Sur 0 0 1 0 1 0 0 0

Wetland management plans initially reviewed & 

endorsed to RO (no) Regional Total 0 0 1 1 2 0 0 0
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PENRO Norte 0 0 0 1 1 0 0 0

PENRO Sur 0 0 1 0 1 0 0 0

Consolidated Wetland management plans reviewed & 

endorsed to BMB (no) Regional Office 0 0 0 2 2 0 0 0

5. Attendance to PA/Cave/

     Ecotourism/Wetlands 

     Related Trainings/Seminars/

     Workshops/ Meetings

PA/Cave/Ecotourism/Wetlands related trainings/ 

seminars/ workshops/meetings  attended with report 

submitted (no) Regional Total 3 17 19 13 52 13 26 39 19

Regional Office 0 2 1 2 5 3 1 4 2

Zamboanga del Norte 3 11 10 4 28 9 15 24 10

 PENRO Norte 0 2 1 1 4 0 2 2 0

 CENRO Piñan 0 6 6 0 12 4 6 10 4

   -Aliguay Island PLS 0 2 2 0 4 2 1 3 1

   -Selinog Island PLS 0 2 2 0 4 1 2 3 1

   - Jose Rizal Memorial PL 0 2 2 0 4 1 3 4 2

  CENRO Manukan 1 1 1 1 4 1 2 3 1

  CENRO Liloy

   -Murcielagos Island PLS 1 1 1 1 4 2 3 5 3

  CENRO Siocon

  -Siocon RR 1 1 1 1 4 2 2 4 2

Zamboanga Del Sur 0 1 3 4 8 1 1 2 1

  PENRO Sur 0 1 1 2 4 1 0 1 0

   -Mt. Timolan PL 0 0 1 1 2 0 0 0

   -Dumanquillas Bay  PLS 0 1 0 1 2 1 0 1 0

  CENRO Guipos 0 0 1 1 2 0 1 1 1

  CENRO Ramon Magsaysay 0 0 1 1 2 0 0 0

Zamboanga Sibugay 0 3 5 3 11 1 8 9 6

  PENRO Sibugay 0 1 2 1 4 1 4 5 4

  CENRO Imelda 

  -Buug NBA 0 1 1 0 2 0 1 1 0

  CENRO Kabasalan

  -Naga-Kabasalan PL 0 0 1 1 2 0 1 1 1

  CENRO Zamboanga City

   -Pasonanca NP

   -Basilan NBA 0 1 1 1 3 0 2 2 1

PA/Cave/Ecotourism/Wetlands related trainings/ 

seminars/ workshops/meetings  conducted with report 

submitted (no) Regional Office 1 0 0 0 1 1 0 1 0

6. Urban Biodiversity Conservation

    6.1 Urban Biodiversity

           Assessment and Profiling Green spaces (in hectares) profiled and assessed with 

localized City Biodiversity Index (CBI) determined (no)

Regional Office

- Pagadian City 0 0 0 1 1 0 0 0

7. Management of Ramsar Site

Ramsar site management plan 

prepared and submitted (no)

 - Sibugay Wetland Nature Reserve, 

   Zamboanga Sibugay

   *Talusan, Mabuhay, Payao, Siay, 

     Kabasalan, Naga, Ipil, RT Lim, Tungawan, ZSP

Zamboanga Sibugay

   PENRO Sibugay 0 0 0 1 1 0 0 0

8.  Provision of Technical 

      Assistance on PA, Caves, 

     Inland wetlands, ecotourism

     and etc.

Technical assistance on PA, caves, inland wetland, 

ecotourism and etc. provided (no) Regional Office 0 1 1 1 3 1 0 1 0

9. Conduct/co-hosting of

     Symposium/Forum/Congress/

     Festival related to PA/Caves/

     Inland Wetlands

Symposium/forum/congress/

festival related to PA/Caves/Inland 

Wetlands conducted/co-hosted (no) Regional Office 1 0 1 0 2 2 0 2 1

10. Provision of full logistics 

     and material support 

     for LAWIN patrolling within PA Geotagging equipment procured (no) Regional Total 0 22 0 0 22 0 8 8 -14
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Zamboanga del Norte 0 5 0 0 5 0 0 -5

SRR, SIPLS and JRMPL geotagging 

equipment were already posted on 

PhilGEPS last June 20, 2023, and the 

schedule for the opening of bids will 

be on July 7, 2023. 

MIPLS and AIPLS geotagging 

equipment were for BAC resolution 

recommending award, and for the 

subsequent awarding of the winning 

bidder which is scheduled to take 

place during the first week of July 

2023. 

 CENRO Piñan 0 3 0 0 3 0 0 -3

   - Aliguay Island PLS 0 1 0 0 1 0 0 -1

   - Selinog Island PLS 0 1 0 0 1 0 0 -1

   - Jose Rizal Memorial PL 0 1 0 0 1 0 0 -1

  CENRO Liloy

   -Murcielagos Island PLS 0 1 0 0 1 0 0 -1

  CENRO Siocon

   - Siocon RR 0 1 0 0 1 0 0 -1

Zamboanga del Sur 0 0 0

  PENRO Sur 0 8 0 0 8 0 8 8 0

 - Mt. Timolan PL 0 1 0 0 1 0 1 1 0

 - Dumanquillas Bay PLS 0 7 0 0 7 0 7 7 0

Zamboanga Sibugay 0 9 0 0 9 0 0 -9

  CENRO Imelda

   -Buug NBA 0 1 0 0 1 0 0 -1

   CENRO Kabasalan

     -Naga-Kabasalan PL 0 2 0 0 2 0 0 -2

  CENRO Zamboanga City 0 6 0 0 6 0 0 -6

Posted on PhilGEPS website on June 

29, 2023 with bidder and tentative 

date of delivery of Items by the 

supplier will be on the fourth week of 

July 2023. 

    - Pasonanca PL 0 3 0 0 3 0 0 -3

    - Great & Little Sta. Cruz 

       Island PLS 0 1 0 0 1 0 0 -1

    - Basilan NBA 0 2 0 0 2 0 0 -2

Wildlife Resources Conservation Sub-Program

Protection and Conservation of Wildlife

1. Conservation of Threatened Species

   1.1 Population & habitat monitoring

          and protection of priority 

          threatened species

         1.1.1 Philippine Eagle

Population survey/monitoring conducted  with 

consolidated monitoring report submitted to BMB (no)

Semi-annual survey/monitoring conducted  with report 

endorsed to PENRO (no) Regional Total 1 2 1 2 6 1 2 3 0

Zamboanga del Norte 0 2 0 2 4 0 2 2 0

*Godod, ZDN   CENRO Liloy 0 1 0 1 2 0 1 1 0

*Baliguian, ZDN   CENRO Siocon 0 1 0 1 2 0 1 1 0

Zamboanga Sibugay

*Pasonanca Natural Park   CENRO Zamboanga City 1 0 1 0 2 1 0 1 0

Consolidated survey/monitoring

report at the provincial level submitted to (RO) Regional Total 0 2 1 1 4 0 2 2 0

Canvassing of  supplier was 

conducted on the third week of June 

2023 and tentative date of delivery of 

Items will be on the fourth week of 

July 2023. 
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PENRO Norte 0 1 0 1 2 0 1 1 0

PENRO Sibugay 0 1 1 0 2 0 1 1 0

Consolidated monitoring report submitted to BMB (no)

*Includes:

 - no. of Philippine Eagle

   observed/no. of

   sightings per specific

   location 

 - no. of nesting

   sites/breeding pairs

 - no. of Philippine eagle

    rescued 

 - status and no. 

   of habitat sites 

   outside PAs managed

   through various

   approaches 

   (to include 

   coordinates and

   geotagged

   photos) Regional Office 0 1 0 1 2 0 1 1 0

         1.1.2 Pawikan

Nesting sites monitored/

managed with report submitted to BMB (no)

Semi-annual activity/monitoring with report endorsed 

to PENRO (no) Regional Total 3 6 5 4 18 4 5 9 0

Zamboanga del Norte 1 3 1 3 8 1 3 4 0

* Brgy. Polo, Dapitan City

* Brgy. Banbanan, Dapitan City   CENRO Piñan 0 1 0 1 2 0 1 1 0

* Maras, Sindangan

* Dohinob, Roxas

* San Antonio, Manukan

* San Antonio, Katipunan 

* East Poblacion, Manukan

*Dipolog Boulevard   CENRO Manukan 0 1 0 1 2 0 1 1 0

*Antonino, Labason

*Malintubuan, Labason

*Dansalan, Labason

*Banigan, Liloy

*Patawag, Liloy

* Kayok, Liloy

* Poblacion, Salug   CENRO Liloy 0 1 0 1 2 0 1 1 0

*Alegria, Baliguian

* Mamad, Baliguian

* Matiag, Siocon

* Sitio Sibakil, Bucana,

   Siocon   CENRO Siocon 1 0 1 0 2 1 0 1 0

Zamboanga del Sur 0 2 2 0 4 1 1 2 0

*Muricay, Pagadian City

*White Beach, Pagadian City

*Lower Bayao, Tukuran

*Bulanit, Labangan

  CENRO Ramon

   Magsaysay 0 1 1 0 2 0 1 1 0

*Panikian Island, Pitogo

*Triton Island, V. Sagun

*Sitio Tadlao, Dumalinao   CENRO Guipos 0 1 1 0 2 1 0 1 0

Zamboanga Sibugay 2 1 2 1 6 2 1 3 0

*Sibulan Island, Mabuhay

*Litayon Island, Alicia

*Pandilusan, Payao   CENRO Imelda 1 0 0 1 2 1 0 1 0
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*Buluan Island, Ipil   CENRO Kabasalan 1 0 1 0 2 1 0 1 0

*GLSPLS, Brgy. Sta. Barbara

*Sirommon Island, Once Islas, 

 Brgy. Dita, ZC

*Tigburacao Island, Tumitus, ZC   CENRO Zamboanga City 0 1 1 0 2 0 1 1 0

Consolidated activity/

monitoring report at the provincial level submitted to 

RO (no) Regional Total 0 3 1 2 6 0 3 3 0

PENRO Norte 0 1 0 1 2 0 1 1 0

PENRO Sur 0 1 1 0 2 0 1 1 0

PENRO Sibugay 0 1 0 1 2 0 1 1 0

Consolidated activity/

monitoring report  submitted to BMB (no)

Includes:

  - No. of nesting sites

      monitored/managed Regional Office 0 1 0 1 2 0 1 1 0

*Support to CENRO Zamboanga City Regional Office

  Zamboanga Sibugay

    CENRO Zamboanga City

Turtles rescued, rehabilitated, 

tagged and released (no) Regional Total 0 1 0 1 2 0 1 1 0

Regional Office 1 0 1 2 0 1 1 0

Zamboanga del Norte

Zamboanga Del Sur

Zamboanga Sibugay

Semi-annual activity conducted  with report endorsed 

to PENRO (no)

  -  Turtles rescued,   

       rehabilitated, 

       tagged and

       released

    *Supporting

      documents

      (accomplished turtle

      tagging data  

       sheets, photo-

      documentation Regional Total 2 7 2 7 18 6 8 14 5

Zamboanga del Norte 1 3 1 3 8 4 5 9 5

  CENRO Piñan 0 1 0 1 2 0 1 1 0

  CENRO Manukan 0 1 0 1 2 1 3 4 3

  CENRO Liloy 0 1 0 1 2 1 1 2 1

  CENRO Siocon 1 0 1 0 2 2 0 2 1

Zamboanga del Sur 0 2 0 2 4 0 2 2 0

*Yllana Bay   CENRO Ramon Magsaysay 0 1 0 1 2 0 1 1 0

*Panikian Island, Pitogo   CENRO Guipos 0 1 0 1 2 0 1 1 0

Zamboanga Sibugay 1 2 1 2 6 2 1 3 0

*Brgy. Pulog, Buug   CENRO Imelda 0 1 0 1 2 1 0 1 0

*Palid, Ipil

*Buluan Island   CENRO Kabasalan 1 0 1 0 2 1 0 1 0

*GLSPLS, Brgy. Sta. Barbara

*Sirommon Island, Once Islas, 

 Brgy. Dita   CENRO Zamboanga City 0 1 0 1 2 0 1 1 0

Consolidated report 

at the provincial level 

submitted to (RO) Regional Total 0 3 0 3 6 0 3 3 0

PENRO Norte 0 1 0 1 2 0 1 1 0

PENRO Sur 0 1 0 1 2 0 1 1 0

PENRO Sibugay 0 1 0 1 2 0 1 1 0
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Consolidated report 

submitted to BMB (no)

*Includes:

 - No. of turtles rescued,   

     rehabilitated, tagged

    and released

    *Supporting

      documents

      (accomplished turtle

      tagging data sheets,

       photo - 

       documentation Regional Office 0 1 0 1 2 0 1 1 0

Marine Turtle Hatchery maintained (no) Regional Total 2 2 2 2 2 2 2 2 0

 -Brgy. Dohinob, 

   Roxas, ZDN

Zamboanga del Norte

 - CENRO Manukan 1 1 1 1 1 1 1 1 0

  -Panikian Island, 

   Pitogo, ZDS

Zamboanga del Sur

 - CENRO Guipos 1 1 1 1 1 1 1 1 0

Marine Turtle Hatchery Staff hired (no)                                Regional Total 2 2 2 2 2 2 2 2 0

'-Brgy. Dohinob, 

   Roxas, ZDN

Zamboanga del Norte

 - CENRO Manukan 1 1 1 1 1 1 1 1 0

  -Panikian Island, 

    Pitogo, ZDS

Zamboanga del Sur

 - CENRO Guipos 1 1 1 1 1 1 1 1 0

         1.1.3 Crocodile

Population survey/monitoring conducted  with 

consolidated monitoring report submitted to BMB (no)

Semi-annual monitoring conducted with  report  

endorsed to PENRO (no)

*Includes:

  -  Distribution map,

       population estimate/

      count per specific

      location, status of

       habitat, 

     and  inventory of  

     crocodiles Zamboanga Sibugay

*Siay, ZSP   CENRO Kabasalan 0 1 1 0 2 0 1 1 0

Semi-annual  monitoring report  at the provincial level 

endorsed to RO (no)

*Includes

  -  Distribution map,

       population

      estimate/count per

       specific  location, 

      status of habitat PENRO Sibugay 0 1 0 1 2 0 1 1 0

Semi-annual report submitted to BMB (no)

'Includes:

  - photo-documentation

   - no. of crocodile sighted 

      or population estimate

      per site

  - no. of crocodile 

    rescued Regional Office 0 1 0 1 2 0 1 1 0

     1.1.4 Bats

Population survey/monitoring conducted  with 

consolidated monitoring report submitted to BMB (no)

Semi-annual field monitoring/survey/activity reports 

submitted to PENRO (no) Regional Total 2 3 5 0 10 2 3 5 0
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Zamboanga del Sur 0 2 2 0 4 0 2 2 0

*Sitio Guayan, Balunai, 

 Midsalip, ZDS

  CENRO Ramon 

  Magsaysay 0 1 1 0 2 0 1 1 0

*Sitio Banigan, Brgy. Benuatan,

  Dinas, ZDS   CENRO Guipos 0 1 1 0 2 0 1 1 0

Zamboanga Sibugay 2 1 3 0 6 2 1 3 0

*Cabugan Island, Olutanga

*Lipacan, Malangas   CENRO Imelda 1 0 1 0 2 1 0 1 0

*Kabug Mangrove Park &  

  Wetland, 

  Brgy. Laih, Siay

*Tungawan   CENRO Kabasalan 0 1 1 0 2 0 1 1 0

*Great Sta. Cruz Island, 

  Brgy. Sta. Barbara

*Licomo

  CENRO Zamboanga 

  City 1 0 1 0 2 1 0 1 0

Consolidated  semi-annual  field 

monitoring/survey/activity reports submitted to RO (no) Regional Total 0 2 1 1 4 0 2 2 0

PENRO Sur 0 1 1 0 2 0 1 1 0

PENRO Sibugay 0 1 0 1 2 0 1 1 0

Consolidated  report 

submitted to BMB (no)

*Includes:

 - photo-documentation 

 - population count Regional Office 0 1 0 1 2 0 1 1 0

   1.1.5 Tarsier Population survey/monitoring conducted  with 

consolidated monitoring report submitted to BMB (no)

Semi-annual activity/monitoring report submitted to 

PENRO (no) Zamboanga Sibugay 1 1 2 0 4 1 1 2 0

*Mali, Little Baguio, Imelda

*Agutayan, Buug   CENRO Imelda 1 0 1 0 2 1 0 1 0

*Malagutay, ZC

*Sitio Mount View, 

  Brgy. Sinubong   CENRO Zamboanga City 0 1 1 0 2 0 1 1 0

Consolidated  semi-annual field 

monitoring/survey/activity endorsed report  

to RO (no) PENRO Sibugay 0 1 0 1 2 0 1 1 0

Consolidated semi-annual field 

monitoring/survey/activity endorsed report  

to BMB (no) Regional Office 0 1 0 1 2 0 1 1 0

*Support to CENRO 

  Zamboanga City Regional Office

  Zamboanga Sibugay

    CENRO Zamboanga City

       1.1.6 Hornbill

Population survey/monitoring conducted  with 

consolidated monitoring report submitted to BMB (no)

Semi-annual activity/monitoring

report endorsed to RO (no) Regional Total 1 3 2 2 8 1 3 4 0

Zamboanga del Norte 0 0

*Siocon Resource Reserve   CENRO Siocon 0 1 0 1 2 0 1 1 0

Zamboanga del Sur 0 0

*Mt. Timolan PL   PENRO Sur 0 1 0 1 2 0 1 1 0

Zamboanga Sibugay 1 1 2 0 4 1 1 2 0

*Tipan, Naga, ZSP

*Magsaysay, Siay, ZSP   CENRO Kabasalan 1 0 1 0 2 1 0 1 0

*Pasonanca NP   CENRO Zamboanga City 0 1 1 0 2 0 1 1 0
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Consolidated field monitoring/survey/activity report 

endorsed to BMB (no) Regional Office 0 1 0 1 2 0 1 1 0

Support to CENRO Siocon Regional Office

  Zamboanga del Norte

     CENRO Siocon

2. Migratory Bird Conservation

   2.1 Wildlife Risk Management  &

            Emergency Response

            Program

Consolidated AWC count 

report with map of monitored sites submitted to BMB 

(no)

             2.1.1 Annual Waterbird 

                      Census/Monitoring

Annual water bird Census/monitoring conducted with 

report submitted 

to PENRO (no) Regional Total 30 0 0 0 30 30 0 30 0

Zamboanga del Norte 9 0 0 0 9 9 0 9 0

  CENRO Liloy 2 0 0 0 2 2 0 2 0

    - Murcielagos Island PLS 1 0 0 0 1 1 0 1 0

    - Kalawit 1 0 0 0 1 1 0 1 0

  CENRO Siocon 7 0 0 0 7 7 0 7 0

    - Matiag 1 0 0 0 1 1 0 1 0

    - Manaol 1 0 0 0 1 1 0 1 0

    - A.L. Micubo 1 0 0 0 1 1 0 1 0

    - Tibangao 1 0 0 0 1 1 0 1 0

    - TVI Sulfide Dam 1 0 0 0 1 1 0 1 0

    - Cawit-Cawit 

      Mangrove Area 1 0 0 0 1 1 0 1 0

    - Bucana 1 0 0 0 1 1 0 1 0

Zamboanga del Sur 7 0 0 0 7 7 0 7 0

   PENRO Sur

   - Lake Maragang 1 0 0 0 1 1 0 1 0

  CENRO Ramon Magsaysay 4 0 0 0 4 4 0 4 0

   - Tukuran 1 0 0 0 1 1 0 1 0

   - Labangan 1 0 0 0 1 1 0 1 0

   - Panguil Bay 1 0 0 0 1 1 0 1 0

   - Dumingag 1 0 0 0 1 1 0 1 0

  CENRO Guipos 2 0 0 0 2 2 0 2 0

   - Brgy. Bualan, Kumalarang 1 0 0 0 1 1 0 1 0

   - Brgy. Balabawan, Pitogo 1 0 0 0 1 1 0 1 0

Zamboanga Sibugay 14 0 0 0 14 14 0 14 0

  CENRO Imelda 3 0 0 0 3 3 0 3 0

   - Talusan wetland 1 0 0 0 1 1 0 1 0

   - Olutanga wetland 1 0 0 0 1 1 0 1 0

   - Payao wetland 1 0 0 0 1 1 0 1 0

  CENRO Kabasalan 5 0 0 0 5 5 0 5 0

   - Naga wetland 1 0 0 0 1 1 0 1 0

   - Siay/Kabasalan wetland 1 0 0 0 1 1 0 1 0

   - Titay Valley wetland 1 0 0 0 1 1 0 1 0

   - Ipil wetland 1 0 0 0 1 1 0 1 0

   - R.T. Lim/

     Tungawan wetland 1 0 0 0 1 1 0 1 0

  CENRO Zamboanga City 6 0 0 0 6 6 0 6 0

   - Calarian wetland 1 0 0 0 1 1 0 1 0

   - Sa-az River mouth & 

      San Ramon shoreline 

      including Ecozone pond 1 0 0 0 1 1 0 1 0

   - Vitali wetland 1 0 0 0 1 1 0 1 0

   - Victoria wetland 1 0 0 0 1 1 0 1 0

   - Mampang-Tugbungan

      wetland 1 0 0 0 1 1 0 1 0

   - Talon -Talon wetland 1 0 0 0 1 1 0 1 0

Consolidated waterbird survey report endorsed to RO 

(no) Regional Total 3 0 0 0 3 3 0 3 0



(2) (3) (4) (5) (6)
(7)

=(3+4+5+6)
(8) (9) (10) (11)

(12)

=(8+9+10+11)

(13)

=(8+9)-(3+4)
(14)

REMARKS

TOTAL

VARIANCE AS OF 

JUNE 2023

UACS 

CODE 3rd 

Quarter

1st 

Quarter

2nd 

Quarter

2nd 

Quarter

3rd 

Quarter

4th 

Quarter

PHYSICAL ACCOMPLISHMENT

PROGRAM/ACTIVITIY/PROJECT

PHYSICAL TARGETS

(1)

TOTAL

1st 

Quarter

4th 

Quarter

PENRO Norte 1 0 0 0 1 1 0 1 0

PENRO Sur 1 0 0 0 1 1 0 1 0

PENRO Sibugay 1 0 0 0 1 1 0 1 0

Consolidated AWC count report with map of monitored 

sites  submitted to BMB (no) Regional Office 0 1 0 0 1 0 1 1 0

3. Provision of Technical Assistance

     on Biodiversity Conservation 

     related Activities and Wildlife 

     Monitoring Activities of Different

      Field Offices 
Technical assistance to biodiversity conservation and 

wildlife monitoring activities provided (no) Regional Office 0 1 1 0 2 2 0 2 1

4.  Establishment/ Management

       of Wildlife Rescue Centers 

       (WRCs)

       4.1 Maintenance 

              of Wildlife Rescue 

               Centers (WRCs)
Wildlife rescue center 

maintained (no) Regional Office

Milestones:

  - Retrieval  and 

      rescue/confiscation 

     of fauna conducted 

     (no) 0 1 1 0 2 1 1 2 1

 - Releasing site for

    rescued/

   rehabilitated fauna 

   assessed (no) 0 1 0 0 1 1 0 1 0

  - Release of rescued/

      rehabilitated wild 

      animals 0 1 0 1 2 0 1 1 0

 -  Hiring of Regional Wildlife

     Rescue Center caretaker/ 

     hands-on personnel 2 2 2 2 2 2 0 2 -2

Other activities:

 - Purchase of food,

    medicines

    and other supplies

     and materials  

 - Yearly vaccination of

    caretaker/hands-on

    personnel

       4.2 Maintenance of Wildlife 

             Holding Facility Holding facilities maintained (no)  Regional Total 4 4 4 4 4 4 4 4 0

Zamboanga del Norte

*DENR-PENRO Compound,

 Sta. Isabel, Dipolog City   PENRO Norte 1 1 1 1 1 1 1 1 0

Zamboanga del Sur

*Lacupayan, Tigbao, ZDS   PENRO Sur 1 1 1 1 1 1 1 1 0

Zamboanga Sibugay 2 2 2 2 2 2 2 2 0

*PENRO Sibugay, Ipil   PENRO Sibugay 1 1 1 1 1 1 1 1 0

*Banuang, Pasonanca   CENRO Zamboanga City 1 1 1 1 1 1 1 1 0

Coastal and Marine Ecosystems 

Rehabilitation Sub-Program

Management of Coastal and Marine Resources/Areas

Scaling Up Coastal And Marine Management

1. MPA Management,

    Strengthening

    and Networking

     1.1 Monitoring of Seagrass,

          Corals and Mangroves per PA

Hectarage of habitats per PA 

monitored (no)
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Monitoring per habitat based on the guidelines 

provided conducted with report submitted to PENRO 

(no) Regional Total 2 3 3 1 3 2 1 3 -2

      Area (ha) 1,230.46 1,468.51 185.01 3.85 2,887.83 670.33 2,029 2,699 0

Zamboanga del Norte 0 3 2 1 3 0 3 3 0

      Area (ha) 0 110.96 8.09 3.85 122.90 0 111 111 0

  CENRO Piñan 0 2 1 1 3 0 5 5 3

      Area (ha) 0 108.87 6.32 3.85 119.04 0 109 109 0

* 2 habitats    -Aliguay Island PLS 0 1 1 0 2 0 2 2 1

      Area (ha) 0 48.60 6.32 0 54.92 0 49 49 0

* 3 habitats    -Selinog Island PLS 0 2 0 1 3 0 3 3 1

      Area (ha) 0 60.27 0 3.85 64.12 0 60 60 0

* 2 habitats

  CENRO Liloy

   -Murcielagos Island PLS 0 1 1 0 2 0 1 1 0

      Area (ha) 0 2.09 1.77 0 3.86 0 2 2 0

Zamboanga del Sur

* 3 habitats

     CENRO Guipos

    -Dumanquillas

      Bay  PLS 2 1 0 0 3 2 1 3 0

      Area (ha) 1,159.56 590.75 0 0 1,750.31 599.43 1,151 1,750 0

Zamboanga Sibugay 1 2 2 0 3 2 1 3 0

      Area (ha) 70.9 766.80 176.92 0 1,014.62 70.9 767 838 0

* 3 habitats

  CENRO Imelda

    -Dumanquillas Bay PLS 1 1 1 0 3 2 0 2 0

      Area (ha) 20.59 523.24 7.72 0 551.55 20.59 523 543.83 0

* 3 habitats

  CENRO Zamboanga City

   - Great & Little Sta. Cruz 

      Island PLS 1 1 1 3 2 0 2 0

      Area (ha) 50.31 243.56 169.20 0 463.07 50.31 244 294 0

   *Corals (ha) Regional Total 0 931.51 9.49 0 941.00 0 932 932 0

Zamboanga del Norte 0 97.20 1.77 0 98.97 0 97 97 0

  CENRO Piñan 0 97.20 0 0 97.20 0 97 97 0

   -Aliguay Island PLS 0 48.60 0 0 48.60 0 49 49 0

   -Selinog Island PLS 0 48.60 0 0 48.60 0 49 49 0

  CENRO Liloy

   -Murcielagos Island PLS 0 0 1.77 0 1.77 0 0 0 0

Zamboanga del Sur

     CENRO Guipos

    -Dumanquillas Bay  PLS 0 590.75 0 0 590.75 0 591 591 0

Zamboanga Sibugay 0 243.56 7.72 0 251.28 0 244 244 0

  CENRO Imelda

    -Dumanquillas Bay PLS 0 0 7.72 0 7.72 0 0 0 0

  CENRO Zamboanga City

   - Great & Little

      Sta. Cruz 

      Island PLS 0 243.56 0 0 243.56 0 244 244 0

   *Seagrass (ha) Regional Total 109.33 2.09 6.32 3.85 121.59 109.33 2 111 0

Zamboanga del Norte 0 2.09 6.32 3.85 12.26 0 2 2 0

  CENRO Piñan 0 0 6.32 3.85 10.17 0 0 0

   -Aliguay Island PLS 0 0 6.32 0 6.32 0 0 0

   -Selinog Island PLS 0 0 0 3.85 3.85 0 0 0

  CENRO Liloy

   -Murcielagos Island PLS 0 2.09 2 0 2.09 0 2 2 0

Zamboanga del Sur

     CENRO Guipos

    -Dumanquillas Bay  PLS 38.43 0 0 0 38.43 38.43 0 38 0

Zamboanga Sibugay 70.90 0 0 0 70.90 70.9 0 71 0

  CENRO Imelda

    -Dumanquillas Bay PLS 20.59 0 0 0 20.59 20.59 0 21 0
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  CENRO Zamboanga City

   - Great & Little Sta. Cruz 

      Island PLS 50.31 0 0 0 50.31 50.31 0 50 0

   *Mangroves (ha) Regional Total 1,121.13 534.91 169.20 0 1,825.24 561 1,095 1,656 0

Zamboanga del Norte

    CENRO Piñan

     -Selinog Island PLS 0 11.67 0 0 11.67 0 12 12 0

Zamboanga del Sur

     CENRO Guipos

    -Dumanquillas

      Bay  PLS 1,121.13 0 0 0 1,121.13 561 560 1,121 0

Zamboanga Sibugay 0 523.24 169.20 0 692.44 0 523 523 0

  CENRO Imelda

    -Dumanquillas 

      Bay PLS 0 523.24 0 0 523.24 0 523 523 0

  CENRO Zamboanga City

   - Great & Little Sta.

      Cruz 

      Island PLS 0 0 169.20 0 169.20 0 0 0

Submit analyzed report based on the template with 

coordinates to the RO (no) Regional Total 0 0 3 3 3 0 1 1 1

    PENRO Norte 0 0 0 3 3 0 0 0

 PENRO Sur 0 0 3 3 0 1 1 1

 PENRO Sibugay 0 0 0 3 3 0 0 0

Monitoring report per PA using prescribed template 

submitted to BMB (no)

*Includes technical assistance 

 provided to field offices 

 in assessing/monitoring Regional Office 5 5 0 0 0

     1.2 Water Quality Monitoring

           within  Legislated NIPAS PA PAs monitored on water quality parameters (no)

PAs monitored on water quality parameters  with 

report using the prescribed template submitted to 

PENRO  (no) Regional Total 1 5 5 1 5 1 5 5 0

Zamboanga del Norte 0 3 3 3 0 3 3 0

 CENRO Piñan 0 2 2 2 0 2 2 0

*2 monitoring stations    -Aliguay Island PLS 0 1 1 1 0 1 1 0

*5 monitoring stations    -Selinog Island PLS 0 1 1 1 0 1 1 0

*2 monitoring stations

  CENRO Liloy

   -Murcielagos Island PLS 0 1 1 1 0 1 1 0

Zamboanga Del Sur

*5 monitoring stations

     CENRO Guipos

    -Dumanquillas Bay  PLS 0 1 1 1 0 1 1 0

Zamboanga Sibugay

*22 monitoring stations

  CENRO Zamboanga City

   - Great & Little Sta. Cruz 

      Island PLS 1 1 1 1 1 1 1 1 0

Monitoring report per PA using the prescribed 

template  endorsed to RO (no) Regional Total 0 5 1 5 5 0 5 5 0

 PENRO Norte 0 3 0 1 3 0 3 3 0

 PENRO Sur 0 1 0 1 1 0 1 1 0

 PENRO Sibugay 0 1 1 1 1 0 1 1 0

Monitoring report per PA using the prescribed 

template endorsed to BMB  (no)

*Includes:

 - technical assistance provided 

    to field offices in the collection of water

    sample and water quality monitoring

    (no) Regional Office 0 0 5 5 5 0 0 0 0
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    1.3 Marine Protected 

           Areas Networking 

          (NIPAS-locally-managed & 

           NIPAS-NIPAS)

MPA network sustained with report submitted to RO 

(no) Zamboanga del Norte

CENRO Piñan

  - Dapitan City Marine

    Protected Area Network 

    (DCMPAN )

Milestones:

1. Conduct of network

   regular meetings 1 1 1 1 4 1 1 2 0

2. Conduct of Joint

    activities 1 1 1 1 4 1 1 2 0

3. Conduct of Meetings

     to review the MOA

    for possible updating 

    of members/

    expansion of the 

    network 0 0 1 1 0 0 0

4. Conduct of Network

     Effectiveness 

     Assessment Tool 

    (NEAT) 0 0 1 1 0 0 0

5. Drafting of Network

     Management Plan 0 0 0 1 1 0 0 0

6. Conduct of Capacity

   -Building Activities 0 0 0 1 1 0 0 0

MPA network sustained with report submitted to BMB 

(no) Regional Office 0 0 0 1 1 0 0 0

    1.4 Maintenance & protection

          of coastal & marine

         ecosystems (including

          reduction of threats 

         and  pressures identified)

Quarterly sites/ habitat surveys conducted (no)

    Milestones:

      a. Spot check of areas with potential

          damages from regular activities

          impacting the area or from early 

          warning systems (such as in coral

          bleaching)

     b.  identify the status of surveyed

           areas including extent and 

           severity of damages (with 

           photos included)

     c. draft recommendation to address

           threats and/or damages based on

           the response plan developed or in 

           absence of the response plan

           based on existing guidelines

           for damages/ threats Regional Total 6 6 6 6 24 6 6 12 0

Zamboanga de Norte 3 3 3 3 12 3 3 6 0

  CENRO Piñan 2 2 2 2 8 3 1 4 0

  - Selinog Island PLS

    (A = 959.41 ha) 1 1 1 1 4 1 1 2 0

  - Aliguay Island PLS

    (A =1,188.39 ha) 1 1 1 1 4 1 1 2 0

  CENRO Liloy

  -  Murcielagos Island PLS

    (A = 100.40 ha) 1 1 1 1 4 1 1 2 0
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 Zamboanga del Sur 2 2 2

   CENRO Guipos

      Dumanquillas Bay PLS

     (A = 26,112.21 ha) 1 1 1 1 4 1 1 2 0

   Zamboanga Sibugay 2 2 2 2 8 2 2 4 0

   CENRO Imelda

      Dumanquillas Bay PLS

     (A = 26,112.21 ha) 1 1 1 1 4 1 1 2 0

  CENRO Zamboanga City 

  - Great & little Sta. Cruz 

    Islands PLS

    (A =1,827.16 ha) 1 1 1 1 4 1 1 2 0

Equipment repaired & maintained (no) Regional Total 6 6 6 6 6 6 6 6 0

* Watercraft

*ICT equipment

*Motor vehicles

*Diving equipment Regional Office 1 1 1 1 1 3 1 1 2

Zamboanga de Norte 3 3 3 3 3 3 3 3 0

  CENRO Piñan 2 2 2 2 2 2 2 2 0

* 1 watercraft (under repair)

* 9 BCD

* 7 Fins

* 2 Regulator

* 7 Tanks (for hydrostatic testing)

* 6 weights

*2 wetsuits

*1 Compressor (under repair)

*2 Life Vest

*4 Dive Computer

*1 Laptop

*1 Tablet

  - Selinog Island PLS

    (A = 959.41 ha) 1 1 1 1 1 1 1 1 0

*1 watercraft (under repair)

*3 BCD

*8 Tanks (for hydrostatic testing)

*1 Compressor (under repair)

* 2 Underwater Camera

* 1 DSLR Camera

  - Aliguay Island PLS

    (A =1,188.39 ha) 1 1 1 1 1 1 1 1 0

*1 boat (momong)

*4 complete set scuba diving 

   gears

*cylinder tank

*1 compressor

*2 camera (underwater & DSLR)

* 1 GPS (Garmin Oregon 650)

*1 Desktop Computer Set with Printer

  CENRO Liloy

  -  Murcielagos Island PLS

    (A = 100.40 ha) 1 1 1 1 1 1 1 1 0

Zamboanga del Sur

*2 sets of Scuba diving gear

 (w/out diving mask)

*1 unit of GPS(Gamin Oregon 650)

*2 units of regulator

*2 way radio(Motorola)

*2 units 50m transect

*1 unit water quality checker

*1 unit printer (EPSON L3110)

*1 Unit Laptop

   CENRO Guipos

      Dumanquillas Bay PLS

     (A = 26,112.21 ha) 1 1 1 1 1 3 1 1 2

Zamboanga Sibugay



(2) (3) (4) (5) (6)
(7)

=(3+4+5+6)
(8) (9) (10) (11)

(12)

=(8+9+10+11)

(13)

=(8+9)-(3+4)
(14)

REMARKS

TOTAL

VARIANCE AS OF 

JUNE 2023

UACS 

CODE 3rd 

Quarter

1st 

Quarter

2nd 

Quarter

2nd 

Quarter

3rd 

Quarter

4th 

Quarter

PHYSICAL ACCOMPLISHMENT

PROGRAM/ACTIVITIY/PROJECT

PHYSICAL TARGETS

(1)

TOTAL

1st 

Quarter

4th 

Quarter

*Diving Equipment

 - 14 sets of diving accessories

 - 2 Sets of Diving Gear

 - 15 Life Vest

*IT equipment

  - 1 Computer desktop

 - 1 Tablet

 - 1 Printers

 - 1 Speaker

*TSE

 - 1 Two-way-Radio

 - 1 Air Breathing Compressor

 - 1 Waterproof Handheld GPS

 - 1 Go-pro Camera

  CENRO Zamboanga City 

  - Great & little Sta. Cruz 

    Islands PLS

    (A =1,827.16 ha) 1 1 1 1 1 3 1 1 2

Direct activities conducted quarterly (no) Regional Total 5 5 5 5 20 6 6 12 2

Zamboanga de Norte 3 3 3 3 12 3 3 6 0

  CENRO Piñan 2 2 2 2 8 2 2 4 0

  - Selinog Island PLS

    (A = 959.41 ha) 1 1 1 1 4 1 1 2 0

  - Aliguay Island PLS

    (A =1,188.39 ha) 1 1 1 1 4 1 1 2 0

  CENRO Liloy

  -  Murcielagos Island PLS

    (A = 100.40 ha) 1 1 1 1 4 1 1 2 0

Zamboanga del Sur

   CENRO Guipos

      Dumanquillas Bay PLS

     (A = 26,112.21 ha) 1 1 1 1 4 1 1 2 0

Zamboanga Sibugay 2 2 2 2 8 2 2 4 0

  CENRO Imelda

  Dumanquillas Bay PLS

     (A = 26,112.21 ha) 1 1 1 1 4 1 1 2 0

  CENRO Zamboanga City 

  - Great & little Sta. Cruz 

    Islands PLS

    (A =1,827.16 ha) 1 1 1 1 4 1 1 2 0

2.  Development of BDFE 

      per coastal municipality 

     within the NIPAS MPAs POs enhanced (no)

POs enhanced (no)

  *includes:

     - Identification of the kind 

        of technical assistance 

        needed by the POs 

     - Provision of technical 

       assistance

     - Submission of report

        to PENRO Regional Total 0 0 0 9 9 0 0 0

Zamboanga del Norte 0 0 0 3 3 0 0 0

 CENRO Piñan 0 0 0 2 2 0 0 0

 - Selinog Island Dapitan Women's 

    association (SIDWA)   - Selinog Island PLS 0 0 0 1 1 0 0 0

 - Aliguay Island Women's

   Association (AIWA)   - Aliguay Island PLS 0 0 0 1 1 0 0 0

 - Bayangan Women Vendors 

   Association (BWVA)

  CENRO Liloy

  - Murcielagos Island PLS 0 0 0 1 1 0 0 0

Zamboanga del Sur 0 0 0
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 - Pingalay Small Fisherfolks

   Association (PSFA)

 - Gagmayng Mananagat sa 

    Tulapok (GaMaTu)

 - Danan Fisherfolk 

    Association (DFA)   CENRO Guipos

  - Dumanquillas Bay PLS 0 0 0 3 3 0 0 0

Zamboanga Sibugay 0 0 0 3 3 0 0 0

- Baybay Bacao Fisherfolk

   Association (BBFA)

- Puting Balas Fisherfolk

   Association (PBFA)
  CENRO Imelda

  - Dumanquillas Bay PLS 0 0 0 2 2 0 0 0

 - Sta. Cruz Island Peoples'

    Organization  (SCIPO)

  CENRO Zamboanga City

  - Great & little Sta. Cruz 

    Islands PLS 0 0 0 1 1 0 0 0

Consolidated report  

submitted to RO (no) Regional Total 0 0 0 9 9 0 0 0

 PENRO Norte 0 0 0 3 3 0 0 0

 PENRO Sur 0 0 0 3 3 0 0 0

 PENRO Sibugay 0 0 0 3 3 0 0 0

Consolidated report

submitted of POs profiled within NIPAS MPAs to BMB 

(no)

*Includes:

 - technical assistance provided 

    to field offices in the process of PO

    enhancement  (no)
Regional Office 0 0 0 9 9 0 0 0

POs awarded with financial

assistance on BDFE (no)

  - Selinog Island Dapitan Women's 

    Association (SIDWA)

 -  Bayangan Women Vendors 

    Association (BWVA)

 -  Sta. Cruz Island Peoples'

    Organization  (SCIPO) Regional Office 0 3 0 0 3 0 0 -3

3. Capacity Building 0 0

   3.1 Attendance to Enhancement

        Trainings on NIPAS MPA Capacity

        Building Program

Enhancement

trainings on NIPAS MPA Capacity

Building Program attended (no)

 *Includes participants from 

    Regional Office Zamboanga del Norte 0 3 0 0 3 0 3 3 0

  CENRO Piñan 0 2 0 0 2 0 2 2 0

  - Selinog Island PLS 0 1 0 0 1 0 1 1 0

  - Aliguay Island PLS 0 1 0 0 1 0 1 1 0

  CENRO Liloy

  -  Murcielagos Island PLS 0 1 0 0 1 0 1 1 0

     3.2 Conduct of CMEMP enhancement 

               training

CMEMP enhancement 

training conducted (no) Regional Total 0 1 1 1 2 0 1 1 0

 - GIS Training Regional Office 0 0 1 1 1 0 0 0

Zamboanga del Norte

 - Regional Mentorship Training PENRO Norte 0 1 0 1 0 1 1 0

4. Technical Assistance

      4.1  Mainstreaming of ICM 

             to the CLUP 

             of the LGUs within the 

             major watershed 

             (river system)

              contributing to

              the NIPAS MPAs 

LGU provided with technical assistance towards 

mainstreaming of ICM 

to their existing CLUPs 

 (no) Zamboanga del Sur
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*Vincenzo Sagun, ZDS

CENRO Guipos

 - Dumanquillas Bay PLS 0 0 0 1 1 0 0 0

       4.2 Technical assistance to LGUs 

              on coastal and marine 

              related concerns 

MPA Network strengthened (no)

  -LGUs / NGOs/ 

    Stakeholders 

   assisted Zamboanga Sibugay

 PENRO Sibugay 0 0 0 2 2 0 0 0

  - TOMMBA

    * 6 LGUs 0 0 0 1 1 0 0 0

Milestones:

1. Enforcement, CEPA, 

   conservation activities 1 1 1 1 4 1 1 2 0

2. Finalization of network financial 

    management systems 0 0 50% 50% 100% 0 0 0

3. Revisit legal basis 

   ( MOA, PAMB Resolutions) 0 1 0 0 1 0 1 1 0

4. Conduct Network regular meetings 0 1 0 1 2 0 1 1 0

5. Conduct Joint activities 1 1 1 1 4 1 1 2 0

  - SMARTT-SBDA 

      for ICM

    * 7 LGUs 0 0 0 1 1 0 0 0

Milestones:

1. Enforcement, CEPA, 

   conservation activities 1 1 1 1 4 1 1 2 0

2. Finalization of network financial 

    management systems 0 0 50% 50% 100% 0 0 0

3. Revisit legal basis 

   ( MOA, PAMB Resolutions) 0 1 0 0 1 0 1 1 0

4. Conduct Network regular meetings 0 1 0 1 2 0 1 1 0

5. Conduct Joint activities 1 1 1 1 4 1 1 2 0

Preliminary Activities for the Proposed Establishment 

of Marine Turtle Nesting Site Networking conducted 

(no)

Zamboanga del Norte

 - PENRO Norte 0 0 0 1 1 0 0 0

Milestones:

1. Consultation with LGUs

   and stakeholders 0 1 0 0 1 1 0 1 0

2. Institutionalization of Multipartite 

    Memorandum of Agreement (MOA) 0 0 1 0 1 0 0 0

3. Capacity Building for Marine

    Turtle Conservation 0 1 0 0 1 0 0 -1

The original schedule was set for 

June 28-29, 2023, but due to 

preparations for the sportfest that took 

place from June 12 to 16,  it was 

rescheduled. Last June 14, 2023 

PENRO Cidur Julsadjiri conducted a 

courtesy visit with the Provincial 

Administrator, and it was decided that 

the new dates would be July 18-19, 

2023.

6. Knowledge Management

    6.1 Maintenance of Regional 

           Database

CMEMP database updated/

maintained (no) Regional Office 1 1 1 1 1 1 1 1 0

     6.2  Hiring of IT Specialist IT specialist hired (no) Regional Total 2 2 2 2 2 1 1 1 -2

Regional Office 1 1 1 1 1 1 1 1 0

PENRO Norte 1 1 1 1 1 0 0 -2

This office has already hired an IT 

specialist, Mr. Rigil Kent C. Piang for 

the period July 3, 2023 to December 

29, 2023.
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7. Social Marketing and Mobilization/

     Communication, Education and 

     Public Awareness (CEPA) 0 0

   7.1 Conduct of Mid Term KAP PAs conducted with Midterm KAP Assessment (no) Regional Total 0 0 1 3 4 0 0 0

Zamboanga de Norte 0 0 0 3 3 0 0 0

  CENRO Piñan 0 0 0 2 2 0 0 0

*1 LGU   - Selinog Island PLS 0 0 0 1 1 0 0 0

*1 LGU   - Aliguay Island PLS 0 0 0 1 1 0 0 0

*1 LGU

  CENRO Liloy

  -  Murcielagos Island PLS 0 0 0 1 1 0 0 0

Zamboanga del Sur 0 0

*4 LGUs

  CENRO Guipos

  - Dumanquillas Bay 

    PLS 0 0 1 0 1 0 0 0

   7.2 Conduct of baseline KAP 

PAs conducted with 1st 

KAP survey (no) Zamboanga Sibugay  0 0 0

*2 LGUs

CENRO Imelda

  - Dumanquillas Bay PLS 0 0 0 1 1 0 0 0

Support to CENRO Imelda Regional Office 0 0

  Zamboanga Sibugay 0 0

  CENRO Imelda

   - Dumanquillas Bay PLS 0 0

    7.3 Conduct of  Regular Special Events 

           related to coastal and marine protection, 

          conservation and management
Special events conducted 

with consolidated report submitted (no) Regional Office 0 3 1 0 4 1 3 4 1

8. Program Support and Management

    8.1 Hiring of CMEMP Extension Officers

Coastal Extension 

Officers hired (no) Regional Total 9 9 9 9 9 9 9 9 0

Regional Office 2 2 2 2 2 2 2 2 0

Zamboanga del Norte 3 3 3 3 3 3 3 3 0

 CENRO Piñan 2 2 2 2 2 2 2 2 0

  - Selinog Island PLS 1 1 1 1 1 1 1 1 0

  - Aliguay Island PLS 1 1 1 1 1 1 1 1 0

  CENRO Liloy

  - Murcielagos Island PLS 1 1 1 1 1 1 1 1 0

Zamboanga del Sur 0 0 0

  CENRO Guipos

  - Dumanquillas Bay PLS 2 2 2 2 2 2 2 2 0

Zamboanga Sibugay 2 2 2 2 2 2 2 2 0

  CENRO Imelda

  - Dumanquillas Bay PLS 1 1 1 1 1 1 1 1 0

  CENRO Zamboanga City

  - Great & little Sta. Cruz 

    Islands PLS 1 1 1 1 1 1 1 1 0

    8.2 Hiring of Pump Boat Operator Pump Boat Operator hired (no) Regional Total 3 3 3 3 3 3 3 3 0

Regional Office 1 1 1 1 1 1 1 1 0

Zamboanga del Norte 2 2 2 2 2 2 2 2 0

CENRO Piñan 1 1 1 1 1 1 1 1 0

CENRO Liloy 1 1 1 1 1 1 1 1 0

9. Procurement of Equipment Equipment procured (no)

-Desktop Computer Regional Total 0 2 3 0 5 0 2 2 0

Zamboanga del Norte 0 0 3 0 3 0 0 0

CENRO Piñan 0 0 2 0 2 0 0 0

 - Aliguay Island PLS 0 0 1 0 1 0 0 0

 - Selinog Island PLS 0 0 1 0 1 0 0 0
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CENRO Liloy

 - Murcielagos Island PLS 0 0 1 0 1 0 0 0

Zamboanga del Sur

CENRO Guipos

  - Dumanquillas Bay PLS 0 2 0 0 2 0 2 2 0

- Printer Zamboanga del Sur

CENRO Guipos

  - Dumanquillas Bay PLS 0 2 0 0 2 0 2 2 0

-Tablet Zamboanga del Sur

CENRO Guipos

  - Dumanquillas Bay PLS 0 2 0 0 2 0 2 2 0

-Laptop Regional Total 0 2 2 0 4 0 2 2 0

Zamboanga del Norte

CENRO Piñan

- Aliguay Island PLS 0 0 1 0 1 0 0 0

CENRO Liloy

- Murcielagos Island PLS 0 0 1 0 1 0 0 0

Zamboanga del Sur 0 0 0

CENRO Guipos

  - Dumanquillas Bay PLS 0 2 0 0 2 0 2 2 0

 -Underwater Camera Regional Total 0 1 3 0 4 0 0 -1

Zamboanga del Norte 0 0 3 0 3 0 0 0

CENRO Piñan 0 0 2 0 2 0 0 0

 - Aliguay Island PLS 0 0 1 0 1 0 0 0

 -Selinog Island PLS 0 0 1 0 1 0 0 0

CENRO Liloy

 - Murcielagos Island PLS 0 0 1 0 1 0 0 0

Zamboanga del Sur

CENRO Guipos

  - Dumanquillas Bay PLS 0 1 0 0 1 0 0 -1

- Regulator (SCUBA) Zamboanga del Norte 0 0 6 0 6 0 0 0

CENRO Piñan 0 0 4 0 4 0 0 0

- Aliguay Island PLS 0 0 3 0 3 0 0 0

 - Selinog Island PLS 0 0 1 0 1 0 0 0

CENRO Liloy

- Murcielagos Island PLS 0 0 2 0 2 0 0 0

 - Booties (SCUBA) Zamboanga del Norte 0 0 12 0 12 0 0 0

CENRO Piñan 0 0 8 0 8 0 0 0

- Aliguay Island PLS 0 0 4 0 4 0 0 0

 - Selinog Island PLS 0 0 4 0 4 0 0 0

CENRO Liloy

 - Murcielagos Island PLS 0 0 4 0 4 0 0 0

 - Jet Fins (SCUBA) Zamboanga del Norte 0 0 6 0 6 0 0 0

CENRO Piñan 0 0 4 0 4 0 0 0

- Aliguay Island PLS 0 0 2 0 2 0 0 0

 - Selinog Island PLS 0 0 2 0 2 0 0 0

CENRO Liloy

 - Murcielagos Island PLS 0 0 2 0 2 0 0 0

 - SPG/Depth Gauge (SCUBA) Zamboanga del Norte 0 0 3 0 3 0 0 0

CENRO Piñan 0 0 2 0 2 0 0 0

- Aliguay Island PLS 0 0 1 0 1 0 0 0

 - Selinog Island PLS 0 0 1 0 1 0 0 0

CENRO Liloy

 - Murcielagos Island PLS 0 0 1 0 1 0 0 0
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Land Management Sub-Program

 1. Land Survey and Disposition

     1.1 Residential (disposed

           under RA 10023 or

          Residential Free  Patent

           activity)

Lot surveyed and approved (no) Regional Total 59 263 306 242 870 1102 338 780

(ha) 0 0 0 0 0 10.77 10.77 11

Zamboanga del Norte 10 66 83 54 213 303 101 227

(ha) 0 0 0 0 0 3.47 3.47 3

Zamboanga Del Sur 32 141 155 126 454 650 143 477

(ha) 0 0 0 0 0 3.59 3.59 4

Zamboanga Sibugay 17 56 68 62 203 149 94 76

(ha) 0 0 0 0 0 3.71 3.71 4

Lot survey conducted (no)

 - survey returns

   submitted to

    PENRO (no) Regional Total 130 294 307 139 870 128 394 522 98

(ha) 0 0 0 0 3.7272 11 15 15

Zamboanga del Norte 27 78 83 25 213 14 116 130 25

(ha) 0 0 0 0 0.1971 3 3 3

  CENRO Piñan 22 36 36 12 106 12 54 66 8

(ha) 0 0 0 0 0.131 2 2 2

  CENRO Manukan 0 21 26 13 60 0 36 36 15

(ha) 0 0 0 0 0 1 1 1

  CENRO Liloy 5 15 17 0 37 2 18 20 0

(ha) 0 0 0 0 0.0661 0 1 1

  CENRO Siocon 0 6 4 0 10 0 8 8 2

(ha) 0 0 0 0 0 0 0 0

Zamboanga del Sur 69 154 157 74 454 72 205 277 54

(ha) 0 0 0 0 2.3604 6 9 9

  CENRO Ramon Magsaysay 50 135 135 44 364 50 135 185 0

(ha) 0 0 0 0 1.4643 2 4 4

  CENRO Guipos 19 19 22 30 90 22 70 92 54

(ha) 0 0 0 0 0.8961 4 5 5

Zamboanga Sibugay 34 62 67 40 203 42 73 115 19

(ha) 0 0 0 0 1.1697 2 3 3

  CENRO Imelda 10 25 30 15 80 10 31 41 6

(ha) 0 0 0 0 0.1388 1 1 1

  CENRO Kabasalan 24 36 36 24 120 32 42 74 14

(ha) 0 0 0 0 1.0309 1 2 2

  CENRO Zamboanga City 0 1 1 1 3 0 0 0 -1

Still complying all the necessary 

documents for the submission of 

survey returns.

(ha) 0 0 0 0 0 0 0 0

Survey returns endorsed to RO (no) Regional Total 59 263 306 242 870 126 345 471 149

(ha) 0 0 0 0 6.07423 13 19 19

PENRO Norte 10 66 83 54 213 12 83 95 19

(ha) 0 0 0 0 0.01143 3 3 3

PENRO Sur 32 141 155 126 454 72 202 274 101

(ha) 0 0 0 0 2.3604 6 8 8

PENRO Sibugay 17 56 68 62 203 42 60 102 29

Excessive number of lot surveyed and 

approved during the 1st quarter was 

the result of misinterpreted blended 

submission of the Survey of Cadastral 

Lot (Csd) and the Subdivision Survey 

of Titled Property (Psd) when what 

should have been reported for this 

indicator was only Csd 

accomplishment per Memorandum 

dated May 24, 2023 submitted to 

PMED.
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(ha) 0 0 0 0 3.7024 4 8 8

Patents issued signed and transmitted to RoD (no) Regional Total 74 246 321 338 979 109 229 338 18

(ha) 0 0 0 0 2.848 8 11 11

Zamboanga del Norte 10 64 100 102 276 47 54 101 27

(ha) 0 0 0 0 1.7123 2 3 3

Zamboanga Del Sur 59 118 147 166 490 44 99 143 -34

Some patent applications were 

received at the end of June and shall 

be transmitted to ROD in the first 

week of July

(ha) 0 0 0 0 0.8242 3 4 4

Zamboanga Sibugay 5 64 74 70 213 18 76 94 25

(ha) 0 0 0 0 0.3115 3 4 4

Applications processed

within 120 working days (no) Regional Total 136 281 338 224 979 159 303 462 45

(ha) 0 0 0 0 5.4777 9 14 14

Zamboanga del Norte 22 81 110 63 276 30 87 117 14

(ha) 0 0 0 0 1.1334 2 3 3

  CENRO Piñan 22 36 36 12 106 23 38 61 3

(ha) 0 0 0 0 1.0137 1 2 2

  CENRO Manukan 0 25 28 17 70 0 28 28 3

(ha) 0 0 0 0 0 1 1 1

  CENRO Liloy 0 20 36 24 80 3 17 20 0

(ha) 0 0 0 0 0.0857 0 1 1

  CENRO Siocon 0 0 10 10 20 4 4 8 8

(ha) 0 0 0 0 0.034 0 0 0

Zamboanga del Sur 91 129 156 114 490 105 141 246 26

(ha) 0 0 0 0 3.47 4 7 7

  CENRO Ramon Magsaysay 70 105 135 90 400 58 117 175 0

(ha) 0 0 0 0 1.3445 3 4 4

  CENRO Guipos 21 24 21 24 90 47 24 71 26

(ha) 0 0 0 0 2.1255 1 3 3

Zamboanga Sibugay 23 71 72 47 213 24 75 99 5

(ha) 0 0 0 0 0.8743 3 4 4

  CENRO Imelda 10 30 30 20 90 10 31 41 1

(ha) 0 0 0 0 0.2669 1 1 1

  CENRO Kabasalan 13 40 41 26 120 13 41 54 1

(ha) 0 0 0 0 0.5977 2 3 3

  CENRO Zamboanga City 0 1 1 1 3 1 3 4 3

(ha) 0 0 0 0 0.0097 0 0 0

Patents approved 

and transmitted to ROD within 10 working days (no) Regional Total 74 246 321 338 979 109 229 338 18

(ha) 0 0 0 0 2.848 8 11 11

PENRO Norte 10 64 100 102 276 47 54 101 27

(ha) 0 0 0 0 1.7123 2 3 3

PENRO Sur 59 118 147 166 490 44 99 143 -34

(ha) 0 0 0 0 0.8242 3 4 4

PENRO Sibugay 5 64 74 70 213 18 76 94 25

(ha) 0 0 0 0 0.3115 3 4 4

   1.2 Agricultural Free Patent

       disposed under Republic

       Act No. 11573 Lot surveyed and approved (no) Regional Total 41 287 330 221 879 91 316 407 79

(ha) 0 0 0 0 0 249 249 249

Zamboanga del Norte 104 125 51 280 13 119 132 28

(ha) 0 0 0 0 0 70 70 70

Zamboanga Del Sur 35 145 162 122 464 67 129 196 16

(ha) 0 0 0 0 0 112 112 112

Zamboanga Sibugay 6 38 43 48 135 11 68 79 35

(ha) 0 0 0 0 0 66 66 66
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Lot survey conducted (no)

 - survey returns

   submitted to

    PENRO (no) Regional Total 117 334 314 114 879 151 356 507 56

(ha) 0 0 0 0 114.2225 322 436 436

Zamboanga del Norte 20 132 111 17 280 33 141 174 22

(ha) 0 0 0 0 9.0287 160 170 170

  CENRO Piñan 20 105 81 15 221 33 93 126 1

(ha) 0 0 0 0 9.0287 81 90 90

  CENRO Manukan 0 9 14 2 25 0 12 12 3

(ha) 0 0 0 0 0 24 24 24

  CENRO Liloy 0 7 10 0 17 0 24 24 17

(ha) 0 0 0 0 0 30 30 30

  CENRO Siocon 0 11 6 0 17 0 12 12 1

(ha) 0 0 0 0 0 25 25 25

Zamboanga del Sur 73 161 160 70 464 72 165 237 3

(ha) 0 0 0 0 61.8953 112 174 174

  CENRO Ramon 

  Magsaysay 50 135 135 44 364 53 135 188 3

(ha) 0 0 0 0 40.1261 73 113 113

  CENRO Guipos 23 26 25 26 100 19 30 49 0

(ha) 0 0 0 0 21.7692 40 62 62

Zamboanga Sibugay 24 41 43 27 135 46 50 96 31

(ha) 0 0 0 0 43.2985 49 92 92

  CENRO Imelda 5 15 15 5 40 7 16 23 3

(ha) 0 0 0 0 1.0437 17 18 18

  CENRO Kabasalan 9 16 18 12 55 29 27 56 31

(ha) 0 0 0 0 28.0096 32 60 60

  CENRO Zamboanga City 10 10 10 10 40 10 7 17 -3

Still complying all the necessary 

documents for the submission of 

survey returns.

(ha) 0 0 0 0 14.2452 0 14 14

Survey returns endorsed to RO (no) Regional Total 41 287 330 221 879 139 317 456 128

(ha) 0 0 0 0 77.0895 263 340 340

PENRO Norte 0 104 125 51 280 49 116 165 61

(ha) 0 0 0 0 33.3634 106 140 140

PENRO Sur 35 145 162 122 464 72 164 236 56

(ha) 0 0 0 0 41.4075 111 152 152

PENRO Sibugay 6 38 43 48 135 18 37 55 11

(ha) 0 0 0 0 2.3186 45 47 47

Patents approved and transmitted to ROD within 10 

calendar days (no) Regional Total 68 250 344 359 1,021 96 302 398 80

(ha) 0 0 0 0 45.9058 244 290 290

Zamboanga del Norte 73 135 169 377 7 116 123 50

(ha) 0 0 0 0 5.9058 70 76 76

Zamboanga Del Sur 61 119 149 135 464 57 139 196 16

(ha) 0 0 0 0 36.3365 111 148 148

Zamboanga Sibugay 7 58 60 55 180 32 47 79 14

(ha) 0 0 0 0 3.6635 62 66 66

Applications processed within 120 calendar days (no) Regional Total 134 278 386 223 1,021 206 323 529 117

(ha) 0 0 0 0 166.2101 263 430 430

Zamboanga del Norte 15 89 166 107 377 74 96 170 66

(ha) 0 0 0 0 45.5454 74 119 119

  CENRO Piñan 15 60 112 70 257 66 53 119 44

(ha) 0 0 0 0 33.1102 43 76 76

  CENRO Manukan 0 19 19 12 50 2 26 28 9

(ha) 0 0 0 0 1.6684 16 18 18

  CENRO Liloy 0 10 20 10 40 2 8 10 0

(ha) 0 0 0 0 4.4104 10 15 15
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  CENRO Siocon 0 0 15 15 30 4 9 13 13

(ha) 0 0 0 0 6.3564 4 10 10

Zamboanga del Sur 94 129 160 81 464 104 163 267 44

(ha) 0 0 0 0 88.1563 118 207 207

  CENRO Ramon Magsaysay 70 105 135 54 364 69 110 179 4

(ha) 0 0 0 0 64.4142 81 145 145

  CENRO Guipos 24 24 25 27 100 35 53 88 40

(ha) 0 0 0 0 23.7421 37 61 61

Zamboanga Sibugay 25 60 60 35 180 28 64 92 7

(ha) 0 0 0 0 32.5084 71 104 104

  CENRO Imelda 5 15 15 5 40 5 16 21 1

(ha) 0 0 0 0 9.5674 16 25 25

  CENRO Kabasalan 10 30 30 20 90 17 28 45 5

(ha) 0 0 0 0 5.3358 32 38 38

  CENRO Zamboanga City 10 15 15 10 50 6 20 26 1

(ha) 0 0 0 0 17.6052 23 41 41

Patents approved and transmitted to ROD within 10 

calendar days (no) Regional Total 68 250 344 359 1,021 96 302 398 80

(ha) 0 0 0 0 52.9758 237 290 290

PENRO Norte 0 73 135 169 377 7 116 123 50

(ha) 0 0 0 0 5.9058 70 76 76

PENRO Sur 61 119 149 135 464 57 139 196 16

(ha) 0 0 0 0 43.4065 104 148 148

PENRO Sibugay 7 58 60 55 180 32 47 79 14

(ha) 0 0 0 0 3.6635 62 66 66

    1.3 Titling of Government lands

           for public and quasi-public use

        1.3.1 Special Patents 

Applications reviewed 

and special patent issued with complete 

documents/CSW  (no) Regional Total 0 10 29 20 59 3 29 32 22

(ha) 0 0 0 0 7.6403 18 26 26

Zamboanga del Norte 0 4 14 11 29 1 16 17 13

(ha) 0 0 0 0 2.905 7 10 10

Zamboanga Del Sur 0 2 6 2 10 2 8 10 8

(ha) 0 0 0 0 4.7353 6 10 10

Zamboanga Sibugay 0 4 9 7 20 0 5 5 1

(ha) 0 0 0 0 0 5 5 5

Applications processed with CSW  and completed 

documents endorsed to PENRO (no) Regional Total 1 21 27 10 59 5 36 41 19

(ha) 0 0 0 0 5.799 783 788 788

Zamboanga del Norte 0 9 12 8 29 3 18 21 12

(ha) 0 0 0 0 1.0637 7 8 8

  CENRO Piñan 0 3 3 0 6 2 2 4 1

(ha) 0 0 0 0 0.7974 2 2 2

  CENRO Manukan 0 2 4 4 10 1 2 3 1

(ha) 0 0 0 0 0.2663 1 1 1

  CENRO Liloy 0 2 2 1 5 0 4 4 2

(ha) 0 0 0 0 0 0 0

  CENRO Siocon 0 2 3 3 8 0 10 10 8

(ha) 0 0 0 0 0 5 5 5

Zamboanga del Sur 0 4 6 0 10 2 9 11 7

(ha) 0 0 0 0 4.7353 6 10 10

  CENRO Ramon 

  Magsaysay 0 2 3 0 5 0 3 3 1

(ha) 0 0 0 0 0 2 2 2

  CENRO Guipos 0 2 3 0 5 2 6 8 6

(ha) 0 0 0 0 4.7353 3 8 8

Zamboanga Sibugay 1 8 9 2 20 0 9 9 0

(ha) 0 0 0 0 0 770 770 770
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  CENRO Imelda 0 2 2 0 4 0 2 2 0

(ha) 0 0 0 0 0 1 1 1

  CENRO Kabasalan 0 5 6 1 12 0 5 5 0

(ha) 0 0 0 0 0 768 768 768

  CENRO Zamboanga City 1 1 1 1 4 0 2 2 0

(ha) 0 0 0 0 0 0 0

Applications reviewed 

and special patent issued 

with complete documents/

CSW  (no) Regional Total 0 10 29 20 59 3 29 32 22

(ha) 0 0 0 0 7.6403 18 26 26

PENRO Norte 0 4 14 11 29 1 16 17 13

(ha) 0 0 0 0 2.905 7 10 10

PENRO Sur 0 2 6 2 10 2 8 10 8

(ha) 0 0 0 0 4.7353 6 10 10

PENRO Sibugay 0 4 9 7 20 0 5 5 1

(ha) 0 0 0 0 0 5 5 5

2. Resolution of Land Claims 

    and Conflicts Cases

      2.1 Resolution of Land Claims

            and Conflict Cases Land disputes/cases investigated/

settled amicably with reports submitted  to PENRO 

(no)

Includes:

   - ADR proceedings

     conducted Regional Total 0 3 6 5 14 5 5 10 7

Zamboanga del Norte 0 3 4 2 9 5 3 8 5

  CENRO Piñan 0 2 1 0 3 3 2 5 3

  CENRO Manukan 0 0 1 2 3 1 1 2 2

  CENRO Liloy 0 1 1 0 2 1 0 1 0

  CENRO Siocon 0 0 1 0 1 0 0 0 0

Zamboanga del Sur 0 0 2 0 2 0 2 2 2

  CENRO Ramon Magsaysay 0 0 1 0 1 0 1 1 1

  CENRO Guipos 0 0 1 0 1 0 1 1 1

Zamboanga Sibugay 0 0 0 3 3 0 1 1 1

 CENRO Imelda 0 0 0 1 1 0 0 0

 CENRO Kabasalan 0 0 0 1 1 0 0 0

 CENRO Zamboanga City 0 0 0 1 1 0 1 1 1

Land cases settled amicably with investigation report 

submitted to RO (no)

Includes:

   - Order Approving the

     Compromise

     Agreement 

     issued Regional Total 0 3 6 5 14 0 9 9 6

PENRO Norte 0 3 4 2 9 0 7 7 4

PENRO Sur 0 0 2 0 2 0 2 2 2

PENRO Sibugay 0 0 0 3 3 0 0 0

3. Inspection, Verification 

    and Approval of Surveys (IVAS)

    using LAMS

Survey plans approved 

thru LAMS (no) Regional Office 500 500 500 500 2,000 594 964 1,558 558

4. Land Records Management
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     4.1 Digital Cadastral Database 

           (DCDB) Cleansing 

           for Survey Records

Datasets of cities and municipalities from LAMS 

verified and corrected (no)

Regional Office

 -Payao

 -Siay

 -Tungawan

 -Baliguian

 -Godod

 -Gutalac

 -Jose Dalman

 -Kalawit

 -Katipunan

 -Polanco

2 3 3 2 10 2 4 6 1

    4.2 Hiring of Geodetic Engineer (GE)

Geodetic Engineer

(GE) hired (no) Regional Office 4 4 4 4 4 4 4 4 0

5. Land Records Maintenance Regional Office

Newly approved 

survey records scanned

 & encoded (no) Regional Office 500 500 500 500 2,000 576 978 1,554 554

LAMS database maintained (no) Regional Office 1 1 1 1 1 1 1 1 0

6.  Projection of all pending

      patents falling and Resource

      Use Instruments 

     (RUI) falling within 

     CADT/CALT

     as per JAO 2012-01 CADTS/CALTS projected with report  submitted to 

LMB and NCIP (no) Regional Office 0 1 1 1 3 0 1 1 0

GIS Operator hired (no) Regional Office 1 1 1 0 1 1 1 1 0

Forest Development, Rehabilitation and Maintenance and Protection

Expanded National Greening Program

1.Comprehensive Site Development

    1.1. Seedling Production Seedling produced (no) Zamboanga del Norte 2,550 18,360 3,570 0 24,480 5000 20,403 25,403 4,493

          1.1.1. Bamboo   CENRO Piñan

  - Dipolo Salug Valley 

     Watershed

     (priority watershed

      supporting NIS)
2,550 7,650 0 0 10,200 5000 5,520 10,520 320

  CENRO Manukan

 -Vulnerable Area 

    under CCAM-DRR 0 10,710 3,570 0 14,280 0 14,883 14,883 4,173

    1.2. Site Preparation & Planting

Site prepared & 

planted (ha) Zamboanga del Norte 0 15 90 15 120 0 15 15 0

             1.2.1 Bamboo

  CENRO Piñan

  - Dipolo Salug Valley 

     Watershed

     (priority watershed

      supporting NIS)
0 15 35 0 50 0 15 15 0

  CENRO Manukan

 -Vulnerable Area 

    under CCAM-DRR 0 0 55 15 70 0 0 0

    1.3 Maintenance and

           Protection Area maintained and protected (ha) Regional Total 5,232.10 5,247.10 5,322.10 5,247.10 5,352.10 5232.1 5,247 5,247 0

Zamboanga del Norte 2,892 2,907 2,982 2,907 2,927 2892 2,907 2,907 0

  CENRO Piñan 595 610 630 595 610 595 610 610 0

  CENRO Manukan 540 540 595 555 560 540 540 540 0

  CENRO Liloy 720 720 720 720 720 720 720 720 0

  CENRO Siocon 1,037 1,037 1,037 1,037 1,037 1037 1,037 1,037 0

Zamboanga del Sur 1,320.10 1,320.10 1,320.10 1,320.10 1,320.10 1320.1 1,320 1,320 0

  CENRO Ramon

   Magsaysay 576 576 576 576 576 576 576 576 0

  CENRO Guipos 744.10 744.10 744.10 744.10 744.10 744.1 744 744 0
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Zamboanga Sibugay 1,020 1,020 1,020 1,020 1,020 1020 1,020 1,020 0

  CENRO Imelda 200 200 200 200 200 200 200 200 0

  CENRO Kabasalan 561 561 561 561 561 561 561 561 0

  CENRO Zamboanga City 259 259 259 259 259 259 259 259 0

          1.3.1 Year 1 (2023) Zamboanga del Norte 0 15 90 15 120 0 15 15 0

  CENRO Piñan

  - Dipolo Salug Valley 

     Watershed

     (priority watershed

      supporting NIS)
0 15 35 0 50 0 15 15 0

  CENRO Manukan

 - Vulnerable Area 

    under CCAM-DRR 0 0 55 15 70 0 0 0

       1.3.2 Year 2 (2022) Regional Total 101 101 101 101 101 101 101 101 0

Zamboanga del Norte

  CENRO Siocon 40 40 40 40 40 40 40 40 0

Zamboanga Sibugay

  CENRO Kabasalan 61 61 61 61 61 61 61 61 0

       1.3.3 Year 3 (2021) Regional Total 5,131 5,131 5,131 5,131 5,131 5131.1 5,131 5,131 0

Zamboanga del Norte 2,852 2,852 2,852 2,852 2,852 2852 2,852 2,852 0

  CENRO Piñan 595 595 595 595 595 595 595 595 0

  CENRO Manukan 540 540 540 540 540 540 540 540 0

  CENRO Liloy 720 720 720 720 720 720 720 720 0

  CENRO Siocon 997 997 997 997 997 997 997 997 0

Zamboanga del Sur 1,320 1,320 1,320 1,320 1,320 1320.1 1,320 1,320 0

  CENRO Ramon Magsaysay 576 576 576 576 576 576 576 576 0

  CENRO Guipos 744 744 744 744 744 744.1 744 744 0

Zamboanga Sibugay 959 959 959 959 959 959 959 959 0

  CENRO Imelda 200 200 200 200 200 200 200 200 0

  CENRO Kabasalan 500 500 500 500 500 500 500 500 0

  CENRO Zamboanga City 259 259 259 259 259 259 259 259 0

2. Hiring of Forest Extension Officers

     and Technical Staffs

Forest Extension Officers

and Technical Staffs hired (no) Regional Total 39 39 39 39 39 39 39 39 0

Regional Office 10 10 10 10 10 10 10 10 0

Zamboanga del Norte 16 16 16 16 16 16 16 16 0

  PENRO Norte 4 4 4 4 4 4 4 4 0

  CENRO Piñan 3 3 3 3 3 3 3 3 0

  CENRO Manukan 2 2 2 2 2 2 2 2 0

  CENRO Liloy 3 3 3 3 3 3 3 3 0

  CENRO Siocon 4 4 4 4 4 4 4 4 0

Zamboanga del Sur 7 7 7 7 7 7 7 7 0

  PENRO Sur 2 2 2 2 2 2 2 2 0

  CENRO Ramon 

  Magsaysay 2 2 2 2 2 2 2 2 0

  CENRO Guipos 3 3 3 3 3 3 3 3 0

Zamboanga Sibugay 6 6 6 6 6 6 6 6 0

  PENRO Sibugay 2 2 2 2 2 2 2 2 0

  CENRO Imelda 1 1 1 1 1 1 1 1 0

  CENRO Kabasalan 2 2 2 2 2 2 2 2 0

  CENRO Zamboanga City 1 1 1 1 1 1 1 1 0

3. Hiring of FEO for Assessment

     of Graduated NGP Sites 

FEO for assessment

of graduated NGP sites hired (no) Regional Total 13 13 13 13 13 13 13 13 0

Regional Office 1 1 1 1 1 1 1 1 0

Zamboanga del Norte 5 5 5 5 5 5 5 5 0

   PENRO Norte 1 1 1 1 1 1 1 1 0

   CENRO Piñan 1 1 1 1 1 1 1 1 0

   CENRO Manukan 1 1 1 1 1 1 1 1 0

   CENRO Liloy 1 1 1 1 1 1 1 1 0

   CENRO Siocon 1 1 1 1 1 1 1 1 0

Zamboanga del Sur 3 3 3 3 3 3 3 3 0
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   PENRO Sur 1 1 1 1 1 1 1 1 0

  CENRO Ramon Magsaysay 1 1 1 1 1 1 1 1 0

  CENRO Guipos 1 1 1 1 1 1 1 1 0

Zamboanga Sibugay 4 4 4 4 4 4 4 4 0

   PENRO Sibugay 1 1 1 1 1 1 1 1 0

  CENRO Imelda 1 1 1 1 1 1 1 1 0

  CENRO Kabasalan 1 1 1 1 1 1 1 1 0

  CENRO Zamboanga City 1 1 1 1 1 1 1 1 0

4. Hiring of Financial Analyst

Financial Analyst

hired (no) Regional Total 4 4 4 4 4 4 4 4 0

 Regional Office 1 1 1 1 1 1 1 1 0

 PENRO Norte 1 1 1 1 1 1 1 1 0

 PENRO Sur 1 1 1 1 1 1 1 1 0

 PENRO Sibugay 1 1 1 1 1 1 1 1 0

5. Hiring of Data Management 

     Officer

Data Management 

Officer hired (no) Regional Total 13 13 13 13 13 13 13 13 0

Regional Office 1 1 1 1 1 1 1 1 0

Zamboanga del Norte 5 5 5 5 5 5 5 5 0

  PENRO Norte 1 1 1 1 1 1 1 1 0

  CENRO Piñan 1 1 1 1 1 1 1 1 0

  CENRO Manukan 1 1 1 1 1 1 1 1 0

  CENRO Liloy 1 1 1 1 1 1 1 1 0

  CENRO Siocon 1 1 1 1 1 1 1 1 0

Zamboanga del Sur 3 3 3 3 3 3 3 3 0

   PENRO Sur 1 1 1 1 1 1 1 1 0

  CENRO Ramon    

  Magsaysay 1 1 1 1 1 1 1 1 0

  CENRO Guipos 1 1 1 1 1 1 1 1 0

Zamboanga Sibugay 4 4 4 4 4 4 4 4 0

  PENRO Sibugay 1 1 1 1 1 1 1 1 0

  CENRO Imelda 1 1 1 1 1 1 1 1 0

  CENRO Kabasalan 1 1 1 1 1 1 1 1 0

  CENRO Zamboanga City 1 1 1 1 1 1 1 1 0

6. Maintenance of MMFN

MMFN maintained (no)

 - seedling produced

*Includes hiring of the ff:

 - 1 Project Support 

    Officer

 - 2 Project Support Staff

 - 2 Utility II

 - 1 Driver/Mechanic Regional Office 1 1 1 1 1 1 1 1 0

 - seedling produced 75,000 75,000 75,000 75,000 300,000 79500 91,000 170,500 20,500

7. Maintenance and/or Operations 

    of Nurseries
Nurseries maintained and/or operated (no)

 - seedling produced Regional Total 9 9 9 9 9 9 9 9 0

 - seedling produced 20,650 37,900 36,900 39,550 135,000 35960 42,618 78,578 20,028

Zamboanga del Norte 4 4 4 4 4 4 4 4 0

 - seedling produced 12,400 15,600 15,600 16,400 60,000 24750 18,638 43,388 15,388

  CENRO Piñan

   - Brgy. Segabe, 

     Piñan, ZDN 1 1 10 1 1 1 1 1 0

 - seedling produced 3,100 3,900 3,900 4,100 15,000 3306 4,713 8,019 1,019

  CENRO Manukan

   - Brgy. Poblacion, 

     Manukan, ZDN 1 1 1 1 1 1 1 1 0

 - seedling produced 3,100 3,900 3,900 4,100 15,000 4465 4,150 8,615 1,615

   CENRO Liloy

   - Brgy. Poblacion, 

      Liloy, ZDN 1 1 1 1 1 1 1 1 0

 - seedling produced 3,100 3,900 3,900 4,100 15,000 13129 5,850 18,979 11,979
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   CENRO Siocon

   - Brgy. Poblacion, 

     Siocon, ZDN 1 1 1 1 1 1 1 1 0

 - seedling produced 3,100 3,900 3,900 4,100 15,000 3850 3,925 7,775 775

Zamboanga del Sur 2 2 2 2 2 2 2 2 0

 - seedling produced 6,250 9,250 8,250 6,250 30,000 6350 9,320 15,670 170

  CENRO Ramon Magsaysay

   - Brgy. Poblacion, Ramon 

     Magsaysay, ZDS 1 1 1 1 1 1 1 1 0

 - seedling produced 2,500 5,500 4,500 2,500 15,000 2520 5,650 8,170 170

  CENRO Guipos

  - Brgy. Katipunan, Guipos, 

    Zamboanga del sur 1 1 1 1 1 1 1 1 0

 - seedling produced 3,750 3,750 3,750 3,750 15,000 3830 3,670 7,500 0

Zamboanga Sibugay 3 3 3 3 3 3 3 3 0

 - seedling produced 2,000 13,050 13,050 16,900 45,000 4860 14,660 19,520 4,470

  CENRO Imelda

   - Brgy. Sta. Barbara, 

     Imelda, ZSP 1 1 1 1 1 1 1 1 0

 - seedling produced 1,000 4,350 4,350 5,300 15,000 1200 4,150 5,350 0

  CENRO Kabasalan

   - Brgy. Tipan, Naga, ZSP 1 1 1 1 1 1 1 1 0

 - seedling produced 500 4,350 4,350 5,800 15,000 510 6,340 6,850 2,000

  CENRO Zamboanga City

   - Brgy. Upper Calarian, ZC 1 1 1 1 1 1 1 1 0

 - seedling produced 500 4,350 4,350 5,800 15,000 3150 4,170 7,320 2,470

8. Assessment/Inventory of

     NGP Graduated Sites NGP graduated sites assessed/inventoried (ha) Regional Office 231 323 0 0 554 0 0 -554

Submitted the revised WFP to PMD 

and program the activity in the 3rd 

quarter of this year per Memorandum 

dated 19 June 2023

  Zamboanga del Norte 0 267 0 0 267 0 0 -267

  Zamboanga del Sur 116 0 0 0 116 0 0 -116

  Zamboanga Sibugay 115 56 0 0 171 0 0 -171

2011   Regional Office 92 76 0 0 168 0 0 -168

    Zamboanga del Norte 0 76 0 0 76 0 0 -76

     CENRO Piñan 0 16 0 0 16 0 0 -16

     CENRO Manukan 0 27 0 0 27 0 0 -27

     CENRO Liloy 0 13 0 0 13 0 0 -13

     CENRO Siocon 0 20 0 0 20 0 0 -20

   Zamboanga del Sur 38 0 0 0 38 0 0 -38

     CENRO Ramon 

     Magsaysay 12 0 0 0 12 0 0 -12

     CENRO Guipos 26 0 0 0 26 0 0 -26

   Zamboanga Sibugay 54 0 0 0 54 0 0 -54

     CENRO Imelda 23 0 0 0 23 0 0 -23

     CENRO Kabasalan 31 0 0 0 31 0 0 -31

2012   Regional Office 139 121 0 0 260 0 0 -260

Submitted the revised WFP to PMD 

and program the activity in the 3rd 

quarter of this year per Memorandum 

dated 19 June 2023

    Zamboanga del Norte 0 65 0 0 65 0 0 -65

     CENRO Piñan 0 0 0 0 0 0 0 0

     CENRO Manukan 0 8 0 0 8 0 0 -8

     CENRO Liloy 0 38 0 0 38 0 0 -38

     CENRO Siocon 0 19 0 0 19 0 0 -19

   Zamboanga del Sur 78 0 0 0 78 0 0 -78

     CENRO Ramon 

     Magsaysay 42 0 0 0 42 0 0 -42
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     CENRO Guipos 36 0 0 0 36 0 0 -36

   Zamboanga Sibugay 61 56 0 0 117 0 0 -117

     CENRO Imelda 38 0 0 0 38 0 0 -38

     CENRO Kabasalan 23 23 0 0 46 0 0 -46

     CENRO Zamboanga City 33 0 0 33 0 0 -33

2013   Regional Office 0 126 0 0 126 0 0 -126

Submitted the revised WFP to PMD 

and program the activity in the 3rd 

quarter of this year per Memorandum 

dated 19 June 2023

    Zamboanga del Norte 0 126 0 0 126 0 0 -126

     CENRO Pinan 0 74 0 0 74 0 0 -74

     CENRO Liloy 0 52 0 0 52 0 0 -52

9. Procurement of Motor 

      Vehicle

Motor Vehicle 

procured (no) Regional Total 0 3 0 0 3 1 2 3 0

Zamboanga del Norte 0 1 0 0 1 0 1 1 0

Zamboanga del Sur 0 1 0 0 1 0 1 1 0

Zamboanga Sibugay 0 1 0 0 1 1 0 1 0

Forest and Watershed Management 

Sub-Program

Soil Conservation and Watershed Management including River Basin Management and 

Development

1. Water Resources Utilization 

    Section (WRUS) Regional Office

    1.1 Conduct of inventory of 

          unregistered Water Users

Water users inventoried 

and mapped (no) 10 35 55 40 140 19 35 54 9

    1.2 Identification of water sources 

          and preparation of  water 

          sources inventory map

Water sources identified and water sources inventory 

map prepared (no) 10 35 55 40 140 19 35 54 9

    1.3 Acceptance and verification 

         of water permit applications

WPA accepted, verified and transmitted to NWRB with 

recommendation  (no) 0 0 10 10 20 3 5 8 8

    1.4 Conduct IEC campaign on

          the Water Code of the 

          Philippines and its IRR to key 

          stakeholders IEC campaign conducted per municipality (no) 4 4 0 0 8 5 5 10 2

     1.5 Support to NWRB's water Security Roadmap NWRB's water Security Roadmap supported (no) 0 0 0 1 1 0 0 0

2. Sustainable Operations of River  

    Basin Organization (RBO) 0 0

    2.1 Support to the Sustainable 

         Operations of River  Basin 

         Organization (RBO)

Consultations/meetings/

dialogues/fora/orientations with the stakeholders 

conducted (no) Regional Office 0 0 2 0 2 0 0 0

Clustered 7

  Zamboanga City 

   - Ayala, Bolong, Curuan, 

     Manicahan, Tumaga & 

     Vitali-Taguite River Basins 0 0 1 0 1 0 0 0

Cluster 8

  Aloran, Dipolog, Dapitan,  

  Langaran, Palian, Clarin, & 

  Oroquieta Principal River 

  Basins 0 0 1 0 1 0 0 0

Data sets populated for the Web-Based River Basin 

Integrated Information Management System (RBIIMS) 

(no)

Regional Office

 - Clusters 7 & 8 2 2 2 2 2 2 2 2 0
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    2.2 Operationalization 

           and maintenance 

           of watershed instruments

Watershed instruments operationalized/maintained 

(no)

  - Automated Water Level 

    Sensor (1 unit) per watershed area

  - Automated Weather 

    Station (3 units) per watershed 

    area

  - Connectivity Temperature 

     Depth  (1 unit) per watershed area

     *includes

      -Procurement of watershed 

         instruments supplies and 

         laboratory supplies

Regional Office 5 5 5 5 5 2 4 4 -4

*Procurement of the sensor for 

Conductivity, Temperature, and Depth 

of Groundwater Level Station, is in 

process.

    2.3 Watershed instruments annual subscription  Annual subscription (no) Regional Office 5 0 0 0 5 5 0 5 0

    2.4 Hiring of Database 

           Management Officer Technical Staff hired (no) Regional Office 1 1 1 1 1 1 1 1 0

3. Soil and Water Conservation and  

        Development: Climate Change 

        Mitigation & Resiliency

        3.1 Structural Measure

                 3.1.1  Small Water Impounding 

                               System (SWIS)

Regional Office

 *Vitali River Watershed

  *Dipolo Salug Valley 

     Watershed 0 0 300 300 0 0 0

Environmental and Natural Resources

Resiliency Program

Natural Resources Assessment

1..Review/updating of Watershed

   Characterization cum 

   vulnerability assessment

Reviewed/updated Watershed 

characterized cum vulnerability 

assessment (no)

 *Includes hiring of 1 project support staff

Regional office

  -Dinas River 

    Watershed 

    (priority watershed) 0 0 0 1 1 0 0 0

Milestones:

Preparatory Activities:
1. Creation of the Watershed Mgt. 

Planning

    Team (WMPT/Council) 100% 0% 0% 0% 100% 100% 0 100% 0

2. Identification of key stakeholders 

     for the mgt. of watershed 100% 0% 0% 0% 100% 100% 0 100% 0

3. Orientation and levelling-off of the WMPT 100% 0% 0% 0% 100% 100% 0 100% 0

4. Inter-agency meetings and consultation 100% 0% 0% 0% 100% 100% 0 100% 0

5. Information, Education and Communication 100% 0% 0% 0% 100% 100% 0 100% 0
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Characterization Process:

1.Secondary Data Gathering 100% 0% 0% 0% 100% 100% 0 100% 0

2. Primary Data Gathering 0% 100% 0% 0% 100% 0% 1 70% 0

3. Preparation of Thematic Maps 20% 30% 50% 0% 100% 20% 0 50% 0

4. Characterization Report 0% 0% 100% 0% 100% 0% 0 10% 0

5. Vulnerability Assessment 0% 0% 0% 100% 100% 0% 0 0

6. Analysis of data and information gathered 0% 0% 0% 100% 100% 0% 0 0

2. Creation of Watershed Management 

     Council

 Watershed Management 

  Council created (no)

Regional Office

 Labangan River

  Watershed 0 0 0 1 1 0 0 0

Milestones:
1. Stakeholders' (LGUs, NGAs, NGOs, 

CSOs

     and etc.) Orientation/ Leveling-off 50% 50% 0% 0% 100% 50% 0 60% -40%

2. Consultation/Meeting/Dialogue with the

     stakeholders (LGUs, NGAs, NGOs, 

CSOs

     and etc.) 50% 50% 0% 0% 100% 50% 0 60% -40%
3. Facilitation of stakeholders' (LGUs, 

NGAs, 

     NGOs, CSOs and etc.)  commitment 

     of Support (e.g. Resolution, MOA, 

MOU  etc.) 0% 50% 50% 0% 100% 0% 0 -50%

3. Naming of Watershed Watershed updated and named based on 

ridge-to-reef validated boundary  (no)

Small watershed:

 - Labason R. W

 - Lapuyan R. W

Medium watershed

 - Tungawan R. W

 -  Banco R. W

 -  Rebocon R. W
Regional Office 0 0 0 5 5 0 0 0

Prepared by: Approved by:

DANTE R. ROJAS
Chief, Planning and Management Division

DANTE A. OPORTO
Officer In Charge, Office of the Regional Executive Director

& ARD for Management Services

*Meeting for the Creation of WMC for 

Labangan River Watershed is 

scheduled on July 19-20, 2023;

*Dissemination of Official letters was 

done last June 20-24, 2023;

*PR for the upcoming meeting is on 

process


